**CONTENTS**

**FORMS AVAILABLE ONLINE**  xii  
**ACKNOWLEDGMENTS**  xiii  
**ABOUT THE AUTHOR**  xv  
**PREFACE**  xvii  

**PART 1**  
**INTRODUCTION**

**CHAPTER 1 — PROJECT MANAGEMENT: A PLATFORM FOR INNOVATION**  2  
Introduction  2  
Project Management Is Keeping Pace with Global Change  4  
Project Management Is an Essential Leadership Skillset  5  
Successful Projects Deliver Value  5  
The Art and Science of Project Leadership  6  
A Practical Checklist for Successful Projects: How This Book Will Help You  8  
Beyond the Book: Tools for Application and Continuous Learning  11
End Point 13
Stellar Performer: OrthoSpot 14
Stellar Performer: PM4NGOs 15

CHAPTER 2—FOUNDATION PRINCIPLES OF PROJECT MANAGEMENT 17
Introduction 17
Projects Require Project Management 17
The Challenge of Managing Projects 19
The Evolution of a Discipline 20
The Definition of Success 24
Project Management Functions 26
Project Life Cycle 28
Organizing for Projects 31
Project Managers Are Leaders 35
End Point 36
Stellar Performer: Seattle Children’s Hospital and Regional Medical Center 37

CHAPTER 3—BUILD GREAT PRODUCTS: LESSONS FROM AGILE, LEAN START-UP, AND STAGE-GATE 42
Introduction 42
Defining Value: A New Lens for Judging Projects Informs the Development Process 43
Leverage a Consistent Product Development Process 44
Best Practices for Capturing Requirements Are Integrated into a Product Development Process 47
A Development Process Is Not Project Management 48
Innovation Projects Experiment to Discover Desirability and Viability 49
End Point 51
Stellar Performer: The Lean Startup Innovation Movement 53
Stellar Performer: The Agile Approach to Software Development 57
Stellar Performer: The Stage-Gate System for New-Product Development 65
PART 2
DEFINING THE PROJECT

CHAPTER 4—PROJECT INITIATION: TURNING A PROBLEM OR OPPORTUNITY INTO A PROJECT

Introduction

Project Initiation’s Place in the Project Life Cycle

A Proposal Defines the Future Business Value

Managing Requirements Is Tightly Linked to Project Initiation

Common Principles for Project Initiation

Basic Project Proposal Content

Designing a Realistic Initiation Process

End Point

Stellar Performer: The Logical Framework Approach

CHAPTER 5—KNOW YOUR KEY STAKEHOLDERS AND WIN THEIR COOPERATION

Introduction

Stakeholder Focus Throughout the Life of the Project

Stakeholder Management Is Risk Management for People

Stakeholder Roles: Project Manager

Stakeholder Roles: Project Team

Stakeholder Roles: Management

Stakeholder Roles: The Customer

Affected Stakeholders Can Make Crucial Contributions

Engage Affected Stakeholders

Lead the Stakeholders

End Point

Fast Foundation in Project Management

CHAPTER 6—WRITE THE RULES: KEY DOCUMENTS TO MANAGE EXPECTATIONS AND DEFINE SUCCESS

Introduction

Project Rules Are the Foundation
<table>
<thead>
<tr>
<th>Chapter</th>
<th>Title</th>
<th>Page</th>
</tr>
</thead>
<tbody>
<tr>
<td>PART 3</td>
<td>THE PLANNING PROCESS</td>
<td></td>
</tr>
<tr>
<td>CHAPTER 7 – RISK MANAGEMENT: MINIMIZE THE THREATS TO YOUR PROJECT</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>Introduction</td>
<td>137</td>
</tr>
<tr>
<td></td>
<td>All Project Management Is Risk Management</td>
<td>138</td>
</tr>
<tr>
<td></td>
<td>The Risk Management Framework</td>
<td>141</td>
</tr>
<tr>
<td></td>
<td>Step One: Identify the Risks</td>
<td>142</td>
</tr>
<tr>
<td></td>
<td>Step Two: Analyze and Prioritize the Risks</td>
<td>146</td>
</tr>
<tr>
<td></td>
<td>Step Three: Develop Response Plans</td>
<td>152</td>
</tr>
<tr>
<td></td>
<td>Step Four: Establish Contingency and Reserve</td>
<td>158</td>
</tr>
<tr>
<td></td>
<td>Step Five: Continuous Risk Management</td>
<td>159</td>
</tr>
<tr>
<td></td>
<td>Unexpected Leadership</td>
<td>160</td>
</tr>
<tr>
<td></td>
<td>End Point</td>
<td>160</td>
</tr>
<tr>
<td></td>
<td>Fast Foundation in Project Management</td>
<td>161</td>
</tr>
<tr>
<td>CHAPTER 8 – WORK BREAKDOWN STRUCTURE: BREAK YOUR PROJECT INTO MANAGEABLE UNITS OF WORK</td>
<td>164</td>
<td></td>
</tr>
<tr>
<td></td>
<td>Introduction</td>
<td>164</td>
</tr>
<tr>
<td></td>
<td>Defining the Work Breakdown Structure</td>
<td>165</td>
</tr>
<tr>
<td></td>
<td>Building a Work Breakdown Structure</td>
<td>168</td>
</tr>
<tr>
<td></td>
<td>Criteria for a Successful Work Breakdown Structure</td>
<td>172</td>
</tr>
<tr>
<td></td>
<td>Work Package Size</td>
<td>175</td>
</tr>
<tr>
<td></td>
<td>Planning for Quality</td>
<td>177</td>
</tr>
<tr>
<td></td>
<td>Breaking Down Large Programs</td>
<td>179</td>
</tr>
<tr>
<td></td>
<td>Contractors or Vendors Can Provide a WBS</td>
<td>180</td>
</tr>
<tr>
<td></td>
<td>End Point</td>
<td>180</td>
</tr>
<tr>
<td>CHAPTER 9 — REALISTIC SCHEDULING</td>
<td>183</td>
<td></td>
</tr>
<tr>
<td>------------------------------------------------------</td>
<td>-----</td>
<td></td>
</tr>
<tr>
<td>Introduction</td>
<td>183</td>
<td></td>
</tr>
<tr>
<td>Planning Overview</td>
<td>183</td>
<td></td>
</tr>
<tr>
<td>Planning Step Two: Identify Task Relationships</td>
<td>185</td>
<td></td>
</tr>
<tr>
<td>Planning Step Three: Estimate Work Packages</td>
<td>189</td>
<td></td>
</tr>
<tr>
<td>Planning Step Four: Calculate an Initial Schedule</td>
<td>195</td>
<td></td>
</tr>
<tr>
<td>Planning Step Five: Assign and Level Resources</td>
<td>203</td>
<td></td>
</tr>
<tr>
<td>Small Projects Need Smaller Plans</td>
<td>213</td>
<td></td>
</tr>
<tr>
<td>End Point</td>
<td>214</td>
<td></td>
</tr>
<tr>
<td>Fast Foundation in Project Management</td>
<td>214</td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>CHAPTER 10 — MANAGING AGILE DEVELOPMENT WITH SCRUM</th>
<th>216</th>
</tr>
</thead>
<tbody>
<tr>
<td>Introduction</td>
<td>216</td>
</tr>
<tr>
<td>Scrum Is a Framework</td>
<td>217</td>
</tr>
<tr>
<td>Managing the Product Backlog</td>
<td>223</td>
</tr>
<tr>
<td>Make the Plan Visible: Task Boards and Burndown Charts</td>
<td>225</td>
</tr>
<tr>
<td>Key Factors for Scrum to Be Effective</td>
<td>227</td>
</tr>
<tr>
<td>End Point</td>
<td>229</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>CHAPTER 11 — THE ART AND SCIENCE OF ACCURATE ESTIMATING</th>
<th>230</th>
</tr>
</thead>
<tbody>
<tr>
<td>Introduction</td>
<td>230</td>
</tr>
<tr>
<td>Estimating Fundamentals</td>
<td>231</td>
</tr>
<tr>
<td>Estimating Techniques</td>
<td>237</td>
</tr>
<tr>
<td>Building the Detailed Budget Estimate</td>
<td>246</td>
</tr>
<tr>
<td>Generating the Cash Flow Schedule</td>
<td>253</td>
</tr>
<tr>
<td>End Point</td>
<td>254</td>
</tr>
<tr>
<td>Fast Foundation in Project Management</td>
<td>254</td>
</tr>
<tr>
<td>Stellar Performer: Tynet, Inc.</td>
<td>255</td>
</tr>
<tr>
<td>Stellar Performer: Adobe Systems</td>
<td>258</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>CHAPTER 12 — BALANCING THE TRADE-OFF AMONG COST, SCHEDULE, AND QUALITY</th>
<th>264</th>
</tr>
</thead>
<tbody>
<tr>
<td>Introduction</td>
<td>264</td>
</tr>
<tr>
<td>Three Levels of Balancing a Project</td>
<td>265</td>
</tr>
</tbody>
</table>
## Balancing at the Project Level
266
## Balancing at the Business Case Level
278
## Balancing at the Enterprise Level
283
## End Point
284
## Stellar Performer: Safeco Field
285
## Stellar Performer: Boeing 767-400ER Program
289

### PART 4
CONTROLLING THE PROJECT

### CHAPTER 13—BUILDING A HIGH-PERFORMANCE PROJECT TEAM
294

**Introduction** 294

A Framework for Building High-Performance Teams 298

Leadership Responsibilities 302

Building a Positive Team Environment 306

Ground Rules 307

Team Identity 309

Team Listening Skills 313

Meeting Management 317

Summary of Building a Positive Team Environment 317

Collaborative Problem Solving 319

Problem Analysis 319

Decision Modes 321

Conflict Management 326

Continuous Learning 329

Summary of Collaborative Problem Solving 333

Job Satisfaction 333

End Point 334

Stellar Performer: Habitat for Humanity 335

### CHAPTER 14—CLEAR COMMUNICATION AMONG PROJECT STAKEHOLDERS
337

**Introduction** 337

Embrace Your Role as a Leader 338

Creating a Communication Plan 338
Change Management: Promote Behavior Change in Affected Stakeholders 345
Communicating Within the Project Team 353
Stellar Performer: Lockheed Martin Aeronautics 359
Closeout Reporting 361
End Point 362
Fast Foundation in Project Management 363

CHAPTER 15—CONTROL SCOPE TO DELIVER VALUE 365
Introduction 365
The Change Control Process 366
Configuration Management 372
Change Control Is Essential for Managing Expectations 374
End Point 374
Fast Foundation in Project Management 374

CHAPTER 16—MEASURING PROGRESS 376
Introduction 376
Measuring Schedule Performance 376
Measuring Cost Performance 380
Earned Value Reporting 382
Cost and Schedule Baselines 391
End Point 393

CHAPTER 17—SOLVING COMMON PROJECT PROBLEMS 396
Introduction 396
Responsibility Beyond Your Authority 396
Disaster Recovery 397
Reducing the Time to Market 398
When the Customer Delays the Project 399
The Impossible Dream 400
Fighting Fires 401
Managing Volunteers 401
End Point 402
PART 5
ADVANCING YOUR PRACTICE OF PROJECT MANAGEMENT

CHAPTER 18—ENTERPRISE PROJECT MANAGEMENT:
COORDINATE ALL PROJECTS AND PROJECT RESOURCES IN YOUR ORGANIZATION

Introduction
Defining Enterprise Project Management
Three Tiers of Management Within EPM
The Four Components of EPM
Establish Consistent EPM Processes
Technology Enables EPM Processes
The People Who Deliver Projects
Support Project Management: The Project Office
End Point

Stellar Performer: Bill & Melinda Gates Foundation: Enterprise Project Management Office

CHAPTER 19—REQUIREMENTS ENGINEERING:
THE KEY TO BUILDING THE RIGHT PRODUCT

James Rivera and Eric Verzuh

Introduction
Requirements Engineering and Project Management Are Intimately Connected
Requirement Types Illustrate the Evolving Product Vision
Requirements Engineering Scope and Processes
Requirements Development Activities
Requirements Management Activities
Requirements Documentation Techniques
Requirements Engineering Demands Discipline
End Point

CHAPTER 20—PROJECT PORTFOLIO MANAGEMENT: ALIGN PROJECT RESOURCES WITH BUSINESS STRATEGY

Ralph Kliem and Eric Verzuh

Introduction
The Scope and Goals of the Portfolio 452
Stakeholders: Roles in Project Portfolio Management 453
PPM Information Supports Decisions 455
Project Selection and Prioritization 456
Ongoing Portfolio Management 459
Monitor the Results of Projects and the Portfolio 460
Culture Change 461
End Point 461

CHAPTER 21—PMP EXAM PREPARATION 462

Tony Johnson

Introduction 462
Requirements to Earn the PMP 463
Top 10 Study Tips for the PMP Exam 463
End Point 467

CHAPTER 22—MICROSOFT PROJECT: GUIDELINES FOR EFFECTIVE USE 468

Introduction 468
Project Management Software Supports the Discipline 469
Looking Under the Hood: The Design of Project 469
Set Up the Project First 471
Follow the Planning Model in This Book 471
Task Types: Fix the Duration, Work, or Resource Level 473
Assigning Resources to a Project 473
Resource Leveling Your Schedule 476
Maintaining the Plan Throughout the Project 478
Project Server and Project Web App 479
End Point 480

APPENDIX A: THE DETAILED PLANNING MODEL 481
APPENDIX B: DOWNLOADABLE FORM SAMPLES 490
NOTES 495
INDEX 497