Contents

Preface to 1st Edition xiii
Preface to 2nd Edition xvii

Part I  Introduction 1

1 The Management of Construction Projects 3
  1.1 Introduction 3
  1.2 Projects as the creation of new value 5
  1.3 The project as an information processing system 6
  1.4 Project management and the management of projects 8
  1.5 Projects and resource bases 8
  1.6 The five generic project processes 10
  1.7 Critiques of the first edition 10
  1.8 A theoretical perspective on managing construction projects 13
  1.9 A practical contribution to managing construction projects 14
  1.10 The plan of the book 14
  1.11 Summary 15
  Case 1 The Channel Fixed Link 15

2 The Context of Construction Project Management 20
  2.1 Introduction 20
  2.2 The industry recipe for construction 21
  2.3 National business systems in construction 24
  2.4 The regulatory context 26
  2.5 The construction cycle 31
  2.6 The development of concession contracting 33
  2.7 Summary 34
  Case 2 The UK Construction Business System 35
      Further reading 48

Part II Defining the Project Mission 49

3 Deciding What the Client Wants 53
  3.1 Introduction 53

COPYRIGHTED MATERIAL
6.4 Managing the problem of moral hazard 136
6.5 Contractual uncertainty and risk allocation 137
6.6 Governing the contract and the role of third parties 143
6.7 The dynamic of adversarial relations 146
6.8 Alliancing 147
6.9 Summary 151
Case 6 NHS ProCure 21 151
Further reading 154

7 Managing the Dynamics of the Supply Chain 155
7.1 Introduction 155
7.2 Horizontal and vertical governance 156
7.3 Internal resource mobilisation 157
7.4 Shirking 161
7.5 The role of sequential spot contracting in construction employment 162
7.6 Managing the supply chain 165
7.7 Managing consortia and joint ventures 167
7.8 The dynamics of supply chains 169
7.9 Clustering the supply chain 170
7.10 Summary 172
Case 7 Building Down Barriers 172
Further reading 177

Part IV Riding the Project Life Cycle 179

8 Minimising Client Surprise 193
8.1 Introduction 193
8.2 Projecting a perfect future 194
8.3 Strategies for imagining the future: options thinking 196
8.4 Moving from phase to phase: gating the process 202
8.5 The gap analysis approach 203
8.6 What do we mean by project success? 207
8.7 The nature of information flows in problem solving 209
8.8 Process representation 211
8.9 Knowledge management and learning from projects 213
8.10 Summary 217
Case 8 Riding the Life Cycle on the Glaxo Project 218
Further reading 225

9 Defining Problems and Generating Solutions 227
9.1 Introduction 227
9.2 Tame and wicked problems in the project process 228
Chapter 9: Solving the Briefing Problem

9.3 Solving the briefing problem 229
9.4 Client organisation for briefing and design 234
9.5 Solving the design problem 236
9.6 The cult of wickedness 239
9.7 The management of design 240
9.8 Summary 248

Case 9 Designing the Sheffield Arena 249

Further reading 255

Chapter 10: Managing the Budget

10.1 Introduction 256
10.2 Levels of accuracy in project budgets 257
10.3 Developing a budgetary system 260
10.4 Using the PBS to control the budget 262
10.5 Value engineering and cost management 263
10.6 Constructability 264
10.7 Controlling the budget 266
10.8 Earned value analysis 269
10.9 Mitigating optimism bias 271
10.10 Budget overruns and escalating commitments 273
10.11 Summary 276

Case 10 The Centuria Project Budget 279

Further reading 283

Chapter 11: Managing the Schedule

11.1 Introduction 284
11.2 Critical path method 285
11.3 Resourcing the project 290
11.4 The limitations of the critical path method 292
11.5 New approaches to project scheduling 294
11.6 The dynamics of the project schedule 304
11.7 Summary 305

Case 11 Centuria Project Schedule 306

Further reading 315

Chapter 12: Managing Conformance

12.1 Introduction 316
12.2 The principles of quality management systems 317
12.3 Inspection 322
12.4 Quality control 323
12.5 Quality assurance 326
12.6 Integrated management systems for quality, environment, safety and health 328
12.7 Creating a culture of improvement 329
12.8 Quality awards and self-assessment 334
12.9 Conformance management in a project environment 334
12.10 Standardisation and pre-assembly 336
12.11 Summary 340
Case 12 From Navvies to White Van Man: Managing Conformance at T5 340
Further reading 345

13 Managing Uncertainty and Risk on the Project 346
13.1 Introduction 346
13.2 Risk and uncertainty: a cognitive approach 347
13.3 The elicitation of subjective probabilities 354
13.4 Propensity for risk and uncertainty 357
13.5 The practice of managing risk and uncertainty 359
13.6 Managing opportunities and threats on projects 365
13.7 The strategic management of project risk and uncertainty 366
13.8 Summary 368
Case 13 Managing Front-End Risks Through Networks: Boston Central Artery/Tunnel 370
Further reading 377

14 Managing the Project Information Flow 378
14.1 Introduction 378
14.2 The principles of integrated project information 379
14.3 The development of information and communication technologies 380
14.4 Engineering information management systems 383
14.5 Enterprise resource management systems 387
14.6 e-construction 390
14.7 Project extranets 392
14.8 The role of the project manager in managing project information 394
14.9 Summary 396
Case 14 Building Information Modelling at One Island East 398
Further reading 403

Part V Leading the Project Coalition 405

15 Designing Effective Project Organisations 409
15.1 Introduction 409
15.2 The rise of the project management concept 410
15.3 Projects, programmes and portfolios 413
15.4 The responsibilities of the client 416