# Contents

*About the Authors*  
*Preface*  

## 1 Organising Construction Processes in Construction Companies  
1.1 Educational outcomes  
1.2 The facility life-cycle  
1.3 Production by projects  
1.4 The construction industry  
1.5 Construction companies  
1.6 Organisational structure of a construction company  
1.7 The construction site within the construction company  

References  
Further reading  

## 2 Contract Documents  
2.1 Educational outcomes  
2.2 Contract documents  
2.3 Type of documents  
2.4 Bidding documents  
2.5 Contractor tender or bid  
2.6 Estimating process  
2.7 Contract agreement  
2.8 Bill of quantities  
2.9 General and particular conditions  
2.10 Technical specifications  
2.11 Contract drawings  
2.12 Other documents  

References  
Further reading  

## 3 Procurement Approaches  
3.1 Educational outcomes  
3.2 Introduction to procurement  
3.3 Traditional procurement  
3.4 Design-build arrangements  
3.5 Management contracting  
3.6 Construction management  
3.7 Relational contracting  
3.8 Public concessions and public-private partnerships  

References  
Further reading
### 4 Communications, Information and Documentation

4.1 Educational outcomes 69
4.2 Importance of communications, documentation and information 69
4.3 Communications on site 71
4.4 Daily logs 74
4.5 Reports 74
4.6 Construction diary 78
4.7 Meetings 79
4.8 Photographs and videos on site 80
4.9 Information and documentation flow in construction 81
4.10 Information and communications technologies (ICT) 82
4.11 Building information modelling (BIM) 87
4.12 Electronic business and project administration 89

References 93
Further reading 94

### 5 Site Setup and Construction Processes

5.1 Educational outcomes 95
5.2 Site constraints 95
5.3 Equipment constraints 98
5.4 Material storage and handling 99
5.5 Temporary facilities and auxiliary works 100
5.6 Construction jobsite offices 101
5.7 Security on construction sites 103
5.8 Internal organisation of the construction works 105
5.9 General approach to construction processes 108
5.10 Temporary works 110

References 112
Further reading 113

### 6 Machinery and Equipment

6.1 Educational outcomes 114
6.2 The need of machinery and equipment 114
6.3 Selection of machinery and equipment 115
   6.3.1 Conditioning factors 115
   6.3.2 Methods used to select the machine in relation to economic profitability 116
6.4 Calculation of costs 118
   6.4.1 Fixed and variable hourly costs 118
   6.4.2 Equipment ownership costs 119
   6.4.3 Operating costs 124
10.4 Environmental management tools
10.5 Environmental management at the construction site
10.6 Construction and demolition (C&D) waste management
10.7 C&D reduction, reuse and recycling
10.8 Environmental monitoring plan
10.9 Environmental impacts at the construction site
10.10 Sustainability in construction
10.11 Green buildings and certifications
References
Further reading

11 Supply Chain Management
11.1 Educational outcomes
11.2 Introduction to supply chain management
11.3 The construction supply chain
11.4 Pros and cons of subcontracting in the construction industry
11.5 Procurement and management of subcontracts
11.6 Purchase of materials and equipment
11.7 Coordination of suppliers and subcontractors
11.8 Lean construction
References
Further reading

12 Resources Management
12.1 Educational outcomes
12.2 Construction planning
12.3 Work breakdown structure
12.4 Scheduling of activities
12.5 Duration of activities
12.6 Resources limitations and leveling
12.7 Bar chart or Gantt diagram
12.8 Network diagrams
12.8.1 Historical introduction
12.8.2 Graphical representation
12.8.3 Calculating the critical path
12.8.4 Probability applications
12.8.5 The precedence diagramming method
12.8.6 Critical chain
12.8.7 Commercial software
12.9 Line of balance
12.10 Last planner system
12.11 Time control
12.12 Cost assessment and control
12.13 Earned value management
12.14 Value engineering
<table>
<thead>
<tr>
<th>Section</th>
<th>Title</th>
<th>Page</th>
</tr>
</thead>
<tbody>
<tr>
<td>12.15</td>
<td>Risk management</td>
<td>254</td>
</tr>
<tr>
<td>References</td>
<td></td>
<td>258</td>
</tr>
<tr>
<td>Further reading</td>
<td></td>
<td>260</td>
</tr>
<tr>
<td>13</td>
<td>Progress Payment</td>
<td>261</td>
</tr>
<tr>
<td>13.1</td>
<td>Educational outcomes</td>
<td>261</td>
</tr>
<tr>
<td>13.2</td>
<td>Introduction to progress payment</td>
<td>261</td>
</tr>
<tr>
<td>13.3</td>
<td>Lump sum contract</td>
<td>263</td>
</tr>
<tr>
<td>13.4</td>
<td>Unit price contract</td>
<td>264</td>
</tr>
<tr>
<td>13.5</td>
<td>Cost plus contract</td>
<td>267</td>
</tr>
<tr>
<td>13.6</td>
<td>Incentive contract</td>
<td>268</td>
</tr>
<tr>
<td>13.7</td>
<td>Percentage of construction fee contract</td>
<td>269</td>
</tr>
<tr>
<td>13.8</td>
<td>Progress payment procedures</td>
<td>269</td>
</tr>
<tr>
<td>References</td>
<td></td>
<td>272</td>
</tr>
<tr>
<td>Further reading</td>
<td></td>
<td>273</td>
</tr>
<tr>
<td>14</td>
<td>Claims and Change Management</td>
<td>274</td>
</tr>
<tr>
<td>14.1</td>
<td>Educational outcomes</td>
<td>274</td>
</tr>
<tr>
<td>14.2</td>
<td>Introduction to claims and change management</td>
<td>274</td>
</tr>
<tr>
<td>14.3</td>
<td>Definition of claim</td>
<td>275</td>
</tr>
<tr>
<td>14.4</td>
<td>Causes of claims</td>
<td>277</td>
</tr>
<tr>
<td>14.5</td>
<td>Types of claims</td>
<td>280</td>
</tr>
<tr>
<td>14.6</td>
<td>Claim management process</td>
<td>281</td>
</tr>
<tr>
<td>14.7</td>
<td>Claim avoidance practices</td>
<td>287</td>
</tr>
<tr>
<td>14.8</td>
<td>Management of the change process</td>
<td>288</td>
</tr>
<tr>
<td>References</td>
<td></td>
<td>291</td>
</tr>
<tr>
<td>Further reading</td>
<td></td>
<td>292</td>
</tr>
<tr>
<td>15</td>
<td>Project Closeout</td>
<td>293</td>
</tr>
<tr>
<td>15.1</td>
<td>Educational outcomes</td>
<td>293</td>
</tr>
<tr>
<td>15.2</td>
<td>The closeout process</td>
<td>293</td>
</tr>
<tr>
<td>15.3</td>
<td>Completion and closing of the construction project</td>
<td>294</td>
</tr>
<tr>
<td>15.4</td>
<td>Inspection and tests</td>
<td>297</td>
</tr>
<tr>
<td>15.5</td>
<td>Handover</td>
<td>299</td>
</tr>
<tr>
<td>15.6</td>
<td>Occupation</td>
<td>300</td>
</tr>
<tr>
<td>15.7</td>
<td>Final documentation</td>
<td>301</td>
</tr>
<tr>
<td>15.8</td>
<td>Post-project review</td>
<td>303</td>
</tr>
<tr>
<td>References</td>
<td></td>
<td>307</td>
</tr>
<tr>
<td>Further reading</td>
<td></td>
<td>307</td>
</tr>
</tbody>
</table>

*Index* | 309