Index

Alternative Dispute Resolution (ADR), 220, 222–5, 239, 266
As built/As installed information, 194, 195

Bank guarantees, 254–5, 309
Bonds, 255
Build Cost Information Service (BCIS), 105
Building Information Modelling (BIM), 21–2, 271

Cash flow, 267–9, 303, 310
Cash retention, 254, 294–5, 309, 311
Client reports, 113, 245–7, 309–11
Client’s brief, 98, 154
Collaborative on line systems, 261–2
Collateral warranties, 156, 257
Commercial manager, 18, 148, 189
Computer software, 79–80, 203, 261, 268
Conflict management, 263–7
Continual Professional Development (CPD), 5
Contract law, 212
Contract sum adjustment, 273, 281
Contracts administrator, 256–7, 273, 284, 306–8
Contracts management see Contracts administrator

Cost centres see New Rules of Measurement (NRM), NRM2, Bill of Quantities (BQ), Cost breakdown structure (CBS)

Cost estimating
estimating, 81, 94, 98, 107, 109, 258, 275
first principles, 275, 278–9
labour constant, 275, 277–9
unit rate calculation, 275–9
Cost manager, 1, 7–9, 258, 259, 267
Cost planner see Cost manager

Cost planning
accuracy, 145–6
approximate quantities, 123, 130, 134–40
buildability, 94–5
building height, 90–91
building shape, 92–4
component items, 130, 132–3, 139
cost target, 83, 115, 118–120, 126–9, 144
definitive cost appraisal, 109
design development, 81, 82, 84, 114, 115, 120, 130, 141, 144
design risk contingency, 104, 113
development, 85–8
element measuring, 120, 123, 125, 131–3, 139
element rate costing, 124–130
Element Unit Quantity (EUQ), 82, 118–120
Element Unit Rate (EUR), 82, 118–120
Employer’s Contingency, 115
feasibility study, 82, 87–9, 98, 99
functional unit, 99, 104–5
green buildings, 95
life cycle costs, 96–8
locality allowance, 110

© 2013 John Wiley & Sons, Ltd. Published 2013 by John Wiley & Sons, Ltd.

314
modulation, 91–2
NRM1 see New Rules of Measurement (NRM)
perimeter to floor ratio, 92, 93
price fluctuations, 111
rate adjustment for quantity and quality, 126
redundant performance and circulation areas, 89–90
self-checking, 141–2
superficial method, 105–8
time, cost and quality relationships, 88–9
value management, 143–4
volume method, 108–9

'Design creep', 164
Design team, 21, 81, 85, 115, 142, 155, 156, 195, 196, 259, 264
Development team, 86, 98, 154, 155

Employer’s agent see Project manager/client’s agent
Executive Statement see client reports

Forms of Building Contract
appendices, 219–220
Association of Consultant Architects (ACA), 236–7
Be Collaborative, 241
bespoke forms, 218
edited standard forms, 217–18
entire agreements, 219
expressed and implied terms, 218–19
FIDIC, 240–41
GC/Work Contracts, 235–6
Institution of Chemical Engineers (IChemE), 238–9
Institution of Civil Engineering (ICE), 237–8
Institution of Engineering and Technology (IET), 238
Joint Contracts Tribunal (JCT), 226–32
New Engineering Contract (NEC), 232–5
Orgalime, 242
standard forms, 217, 220
Freedom of contract, 211–12

Health and safety
CDM coordinator, 2, 192, 193
Construction Design and Management Regulations (CDM), 160, 192–5
principal contractor, 160, 193–5
Housing Grants, Construction and Regeneration Act 1996, 213

Insolvency, 304–9
Insurance
All Risks, 249
damage to surrounding property, 251–2
injury to persons, 251
Joint Fire Code, 252
off-site materials, 253
professional indemnity, 6, 253–4
public and products liability, 252–3
Specified Perils, 249

Limitation Act 1980, 214
Litigation, 220–222, 266

Main contractor, 226, 256
Main contractor’s claims
disruption, 282, 283
Extension of Time (EOT), 217, 257, 281, 292
financial, 283, 285–7
programme acceleration, 281, 292

Measurement
centre line, 42
substructure example, 42–55
superstructure example, 45, 56–61
taking off, 36–41

New Rules of Measurement (NRM)
NRM1, 19–20, 112, 120, 130–133
NRM2
Bill of Quantities (BQ), 20, 46, 62–3
alternative trade bills, 76–9
annexes, 71
approximate quantities, 62, 63
BQ breakdown structure (BQB), 63
building components/items, 28–9
Contractor Designed Portion (CDP), 34
New Rules of Measurement
(NRM) (cont’d)
contractor’s preliminaries, 26–8, 63, 65
cost breakdown structure (CBS), 74
credits, 70
dayworks, 70–71
descriptions, 29–32, 64, 68
Director’s adjustment, 71
Elemental BQ breakdown, 65–6
firm quantities, 62, 63
Form of Tender, 74
format, 63–5, 67, 68
main summary, 72–4
measured works not covered by
the tabulated rules, 32–3
nonmeasurable works, 33–5
preamble, 29, 36, 64, 67–9
Prime Cost (PC), 35, 36
provisional sum, 33–4, 36
quantities, 29
Schedule of Construction Risks,
69, 70
work breakdown structure
(WBS), 63
work of special types, 32
Work package BQ breakdown,
66–7
Work section BQ breakdown, 66
NRM3, 21

Offer and acceptance, 7, 9

Post-tender estimate, 267

Practicing firm
business development manager, 13,
312
business development plan, 13
cold calling, 14
contracts under seal, 7
document control, 260–261
employment contracts, 11–13
Expression of Interest (EOI), 14
fee proposal, 8, 9
independent contractors, 11
Key Performance Indicators (KPIs), 13
management structure, 1–2
performance feedback, 311–12
pipeline report, 16–17
quality control system, 2, 259
selective panel list, 16
simple contracts, 6
timesheets, 9–10
Pre-tender estimate, 144
Procurement
competitive negotiation, 160
construction management, 164–6, 230,
235, 243, 270–272
consultant selection, 195–6
contractor selection, 196–7
cost plus, 159–160
design and build, 162–4, 229, 234, 235,
243, 244, 270
document communication system, 199
due diligence, 205–9
E-tendering, 199
European Union procurement
contract notices, 186
main competitive procedures, 185–6
Official Journal of the European
Union (OJEU), 14, 184
Prior Information Notice, 184
framework arrangements, 183–4
Guaranteed Maximum Price (GMP),
167–8
influencing reports and the need for
change, 149–53
Invitation to Tender (ITT), 199–201
joint venture schemes, 175, 181
Letter of Acceptance, 206, 248–9
Letter of Intent, 206, 210, 248, 249
lump sum fixed price, 157–8
management contracting, 167, 230,
243, 270–272
online auctions, 186–7
partnering, 180–181
PFI
advantages, disadvantages and
criticisms, 172–4
free standing, 171–2
joint venture, 171
overview, 168–9
traditional, 169–71
Pre-Qualification Questionnaire
(PQQ), 198–9
prime contracting, 177–180
project alliances, 181–3
Public Private Partnerships (PPPs), 174–7
Request for Information (RFI), 200
risk analysis, 187–9
serial tendering, 161–2
single stage tender see Procurement, lump sum fixed price
strategic alliances, 180, 181
target cost, 160
tender assessment, 201–2
tender errors, 203–4
tender period, 200
tender vetting, 204–5
termed or scheduled contracts, 161
Turnkey project, 163, 240
two-stage tendering, 158–9
Procurement officer see Cost manager
Project Bank Accounts (PBA), 302–3
Project director, 259
Project management planning, 262
Project manager/client’s agent, 155, 156, 256
Quantity surveyor, client side/PQS see Cost manager
Quantity surveyor, contractor engaged, 256, 269, 270
RIBA Plan of Work 2013, 83–5, 98, 109
Risk management, 189
Royal Institution of Chartered Surveyors (RICS)
Assessment of Professional Competence (APC), 4
measurement guides see New Rules of Measurement (NRM)
membership criteria, 4
professional and ethical standards, 4–6
Professional Groups, 3
regulatory body, 3
Survey of Contracts in Use, 156–7, 244
Second tier consultants, 2, 10
Site induction, 262–3
Site Investigation (SI), 25, 69, 286
Specification, 23–4
Subcontractors
domestic, 228, 229
named, 229
nominated, 35, 156, 213–14
Superintendent see Project manager/client’s agent
Technology and Construction Court (TCC), 222
Unfair Contract Terms Act 1977, 221
Valuation of works
additional works, 281, 282
client agent instructions, 272–4
consultant’s payments, 296
contractor’s preliminaries, 292–3
cost reconciliation, 296
cost to complete, 307
dayworks, 280
Deed of Release, 301–2
final account, 298–302
formulae rules adjustment, 288–9
materials stored on and off the site, 293–4
measured works, 289–92
notional final account, 307
price fluctuations, 287–9
statement of the value, 294–6
variations, 272–87
recording, 281, 282
rejection, 280
Value engineering see Cost planning, value management
Value study, 143