# Contents

*Preface to the sixth edition* xi

*Preface to the seventh edition* xii

### 1 Introduction 1

- Structure of the book 2
- Objectives and contents 3
- Section 1 4
- Section 2 4
- Section 3 5
- Section 4 5

### 2 Quality management 7

- Summary 7
- Introduction 7
- Notions of quality 7
- Quality in transition 8
- Quality control and inspection 9
- Quality assurance 11
- Total Quality Management 20
- A systems approach to managing quality 25
- Reference 31

### Section 1: Project production management 33

### 3 Production process improvement 35

- Summary 35
- Introduction to lean construction 35
- Productivity 36
- Economic development 37
- Energy consumption 39
- Sustainability 40
- International environmental protocols 41
- UK emissions 44
- Productivity improvement 44
- Management systems 48
- Management processes (BSI (2002), BS 6079-1:2002) 53
- Employee participation 61
Macro key performance indicators 77
References 78

4 Planning techniques 80
Summary 80
Introduction 80
Planning in construction 80
Who plans? 81
Planning techniques 83
Other planning techniques 101
Modern construction planning 107
Data exchange 111
Planning multiple projects 113
Reference 116
Appendix 4.A: Normal probability distribution tables 116

5 Workforce motivation 117
Summary 117
Introduction 117
Motivation theories 117
Payment systems, remuneration and performance 121
References 131

6 Project cost control 133
Summary 133
A cost-control procedure for construction works 133
Systems in current use 134
Points to consider when choosing a cost-control system 145
Management of the carbon footprint 146

7 Management of equipment 147
Summary 147
Acquisition of plant and equipment 147
The financing of equipment 148
Systematic plant selection 150
The essential characteristics of a decision situation 151
Setting hire rates 159
Marginal costing 166
Plant maintenance 167
Monitoring of maintenance servicing and exhaust emissions 168
References 168

Section 2: Business management 169

8 Project procurement 171
Summary 171
Introduction 171
The construction process (BS 6079-1:2002) 172
ISO/BS procurement standards 175
Appointing the team/parties to the contract 176
Public contracts and supplies 178
Project manager/leader 178
The contract 182
Health and safety considerations 186
Categories of contract 190
Separated and cooperative contracts 190
Management-oriented contracts 193
Integrated contracts 197
Discretionary contracts 205
Performance of different contract categories 209
References 210

9 Estimating and tendering 211
Summary 211
Introduction 211
Parties involved in estimating and tendering 213
The estimating process 214
BOQ estimating 215
Collection and calculation of cost information 217
Project study 225
Preparing the estimate 226
Tendering adjustments 232
Submitting the tender 234
Estimating in management contracting 235
Use of estimating software 237
Methods of estimating 240
Reference 241

10 Competitive bidding 242
Summary 242
Introduction 242
Part 1: A brief review of bidding strategy 243
Part 2: The importance of accuracy in estimating 250
Part 3: Some ways of using the existing theories 257
Recent developments in bidding 263
Client evaluation of bids 265
References 266

11 Company budgetary control 268
Summary 268
Introduction 268
Preparation of budgets 269
The carbon footprint 275
## 12 Cash flow and interim valuations

<table>
<thead>
<tr>
<th>Section</th>
<th>Page</th>
</tr>
</thead>
<tbody>
<tr>
<td>Summary</td>
<td>277</td>
</tr>
<tr>
<td>Introduction</td>
<td>277</td>
</tr>
<tr>
<td>The need for cash flow forecasting by contractors</td>
<td>277</td>
</tr>
<tr>
<td>The requirements of a forecasting system</td>
<td>279</td>
</tr>
<tr>
<td>Capital lock-up</td>
<td>284</td>
</tr>
<tr>
<td>The factors that affect capital lock-up</td>
<td>285</td>
</tr>
<tr>
<td>Interim valuations and cash flow</td>
<td>289</td>
</tr>
<tr>
<td>Measurement of work in activities</td>
<td>293</td>
</tr>
<tr>
<td>Computers and cash flow</td>
<td>294</td>
</tr>
<tr>
<td>Cash flow forecast by standardised models</td>
<td>296</td>
</tr>
<tr>
<td>Concluding remarks</td>
<td>297</td>
</tr>
<tr>
<td>References</td>
<td>297</td>
</tr>
</tbody>
</table>

## 13 Economic assessments

<table>
<thead>
<tr>
<th>Section</th>
<th>Page</th>
</tr>
</thead>
<tbody>
<tr>
<td>Summary</td>
<td>298</td>
</tr>
<tr>
<td>Introduction</td>
<td>298</td>
</tr>
<tr>
<td>Interest</td>
<td>300</td>
</tr>
<tr>
<td>Economic comparisons</td>
<td>303</td>
</tr>
<tr>
<td>Profitability measures</td>
<td>305</td>
</tr>
<tr>
<td>Inflation</td>
<td>310</td>
</tr>
<tr>
<td>Accuracy of future estimates</td>
<td>314</td>
</tr>
<tr>
<td>Financial modelling</td>
<td>319</td>
</tr>
<tr>
<td>Cost-benefit analysis</td>
<td>323</td>
</tr>
<tr>
<td>Some worked examples</td>
<td>324</td>
</tr>
<tr>
<td>Appendix 13.A: Tabulations of interest and time relationships</td>
<td>332</td>
</tr>
</tbody>
</table>

### Section 3: Administration and company management

## 14 Company organisation

<table>
<thead>
<tr>
<th>Section</th>
<th>Page</th>
</tr>
</thead>
<tbody>
<tr>
<td>Summary</td>
<td>337</td>
</tr>
<tr>
<td>Introduction</td>
<td>337</td>
</tr>
<tr>
<td>The function of a manager</td>
<td>337</td>
</tr>
<tr>
<td>Company organisational structures</td>
<td>339</td>
</tr>
<tr>
<td>Departments/functions</td>
<td>348</td>
</tr>
<tr>
<td>Health, safety, occupational welfare and pensions</td>
<td>356</td>
</tr>
<tr>
<td>Educational qualifications and vocational training</td>
<td>358</td>
</tr>
<tr>
<td>Corporate Social Responsibility</td>
<td>365</td>
</tr>
<tr>
<td>Management attitude</td>
<td>366</td>
</tr>
<tr>
<td>Reference</td>
<td>368</td>
</tr>
</tbody>
</table>

## 15 Market planning and business development

<table>
<thead>
<tr>
<th>Section</th>
<th>Page</th>
</tr>
</thead>
<tbody>
<tr>
<td>Summary</td>
<td>369</td>
</tr>
<tr>
<td>Introduction</td>
<td>369</td>
</tr>
<tr>
<td>Market planning</td>
<td>369</td>
</tr>
<tr>
<td>The business-development process</td>
<td>370</td>
</tr>
<tr>
<td>References</td>
<td>381</td>
</tr>
</tbody>
</table>
16 International construction logistics and risks 382
   Summary 382
   Introduction 382
   The international environment 383
   Conclusions 389

17 Information resources and ICT systems 390
   Summary 390
   Introduction 390
   The construction company’s business 390
   Processes involved in construction business 391
   Information needs to support business processes 393
   Management of contractors’ information resources 394
   Construction information systems 397
   The construction information manager 400
   ICT in construction 401
   ICT change within construction 402
   Enablers of current construction IT 402
   Using ICT resources in construction 403
   Construction in a wireless world 414
   Information security 415

18 Financial management 416
   Summary 416
   Introduction 416
   Types of businesses 417
   Types of capital 421
   The control of capital 426
   The company accounts 430
   Regulatory authorities 444
   References 445

Section 4: Self-learning exercises (solutions to the questions are provided on the book’s companion website) 447

19 Questions – construction management 449
   Questions 451

20 Questions – operational research (OR) 499
   Summary 499
   Questions 501

21 Questions – Six Sigma 511
   Six Sigma 512
The book’s companion website is at www.wiley.com/go/MCM7 and offers invaluable resources for both students and lecturers:

- Solutions to the self-learning exercises
- PowerPoint slides with discussion topics
- Journal and web references