# Contents

*About the Author*  
*Foreword*  
*Svend Poulsen*  
*Acknowledgments*  
*Introductory Remarks*  
*Shuibo Zhang*  
*Introductory Remarks*  
*Robert Werth*  
*Introductory Remarks*  
*Ilya Nikiforov*  

## 1 International Construction Projects

1.1 The unique nature of the construction industry  
1.2 Individuality of construction projects  
1.3 Roles and relationships  
   - 1.3.1 Contractors  
   - 1.3.2 Designers  
   - 1.3.3 Regulators  
   - 1.3.4 Employers  
   - 1.3.5 Users  
1.4 Contract administration  
   - 1.4.1 The Engineer  
   - 1.4.2 The Engineer’s certifications and fair determinations  
   - 1.4.3 The Engineer’s responsibilities and liabilities  
   *In-Text Vignette: Engineer’s power to re-rate due to substantial increase in BoQ quantities by Albert Yeu (Hong Kong)*  
1.5 Further important aspects of construction projects  
   - 1.5.1 Overlap of construction project phases  
   - 1.5.2 Admissibility of variations and the need for variation management  
1.6 Typical contractual relationships  
   *In-Text Vignette: Shipping and marine construction contracts in Asia by Knut Kirkhus (Oman)*  
1.7 Motivation for international business  
   *In-Text Vignette: The Italian construction industry: Between past and future by SDG & Partners (Italy)*  
1.8 Managerial analysis  
1.9 Hazards and risks  
1.10 Hazard identification
1.11 Risk analysis 22
1.12 Anti-risk measures 22
    1.12.1 Take 22
    1.12.2 Treat 22
    1.12.3 Transfer 23
    1.12.4 Terminate 23
1.13 Typical hazards in the international construction business 23
   In-Text Vignette: Corruption on Peruvian gas pipeline contract by Enrique Moncada Alcantara (Peru) 24
   In-Text Vignette: Anticorruption and construction contract law by Enrique Moncada Alcantara (Peru) 27
   In-Text Vignette: Indian law by C.K. Nandakumar and Rishabh Raheja (India) 33
1.14 Risk allocation in contracts 35
   In-Text Vignette: Wrong forms of contract by James Bremen (UK) 36
   In-Text Vignette: The importance of early analysis of risk, knowledge of efficient risk allocation and right choice of delivery method by Conor Mooney (France) 36
1.15 Form of Business Organization 42
   In-Text Vignette: To deal with subcontracts in international construction projects by Giuseppe Broccoli and Fabio Zanchi (Italy) 42
   In-Text Vignette: Interface agreements between subcontractors by Bernd Ehle and Sam Moss (Switzerland) 48
   1.15.1 Representative office and domestic or foreign subsidiary 50
   1.15.2 The consortium and the joint venture in construction 51
   1.15.3 The consortium 52
   1.15.4 The joint venture 53
   1.15.5 ARGE 53
References 54
Further reading 54

2 Civil Law and Common Law 55
2.1 Specifics of the governing law 55
2.2 Common law versus civil law: Differences and interconnections 55
   In-Text Vignette: The common law of Australia and the influence of statutory law by Donald Charrett (Australia) 57
2.3 Delay damages (liquidated damages) versus contractual penalty 59
   In-Text Vignette: The use of liquidated damages in construction projects by Rob Horne (UK) 60
   In-Text Vignette: Penalty clauses and liquidated damages under Brazilian law by Thiago Fernandes Moreira and Caio Gabra (Brazil) 72
2.4 Substantial completion versus performance 76
    2.4.1 Taking over of the works 77
2.5 Binding nature of adjudication awards 78
2.6 Limitation of liability 79
2.7 Lapse of claim due to its late notification (time bars) 79
2.8 Allocation of unforeseeable and uncontrollable risk to the contractor 80
2.8.1 Principle of good faith (good manners) protection 80
2.8.2 Imprévision 84
2.8.3 Protection of the weaker party 85
2.8.4 Force majeure 86
2.8.5 Hardship 87
2.8.6 Frustration of purpose 87
2.8.7 Impossibility 88
2.8.8 Impracticability 89
2.9 Contract administration (the Engineer's neutrality and duty to certify) 90
2.10 Termination in convenience 90
In-Text Vignette: Is an employer in breach of contract prevented from terminating the contract for its convenience? by Cecilia Misu (Germany) 91
2.11 Time-related issues 93
2.11.1 Delay 93
2.11.2 Disruption 93
2.11.3 Ownership of floats 93
2.11.4 Time at large and extension of time 93
2.11.5 Concurrent delay 94
2.11.6 Constructive acceleration 94
2.12 Quantification of claims 94
2.12.1 Headquarters overhead claims 94
2.12.2 Global claims 94
2.13 Statutory defects liability 95
2.14 Performance responsibility: Reasonable skill and care versus fitness for purpose 95
2.15 Common law, civil law, and Sharia interconnections 96
In-Text Vignette: Considerations for the construction of offshore oil and gas structures in the Middle East by Faisal Attia and Fernando Ortega (Qatar) 97

References 99
Further reading 100
Websites 101

3 Common Delivery Methods 102
3.1 Common delivery methods: Main features 102
3.1.1 Design responsibility 103
3.1.2 Contract price determination 103
3.1.3 Contract administration 103
3.1.4 Risk allocation and admission of claims 104
3.2 General contracting 104
3.3 Design-build 105
3.3.1 Design-build procurement 106
3.3.2 Employer’s requirements in design-build projects 107

In-Text Vignette: Dutch design and construct of infrastructural projects in complex environments by Joost Merema (the Netherlands) 109

In-Text Vignette: Best value in the Netherlands by J.N. (Jaap) de Koning (the Netherlands) 126

In-Text Vignette: Concern over increasing adoption of design build for infrastructure works—JICA funding projects by Takashi Okamoto (Japan) 128

3.4 Construction management 131

3.4.1 CM-at-risk 132

In-Text Vignette: Interface management and interface agreements by Zachary Ferreira (the United States) and Alex Blomfield (UK) 132

3.5 Multiple-prime contracts 138

3.6 Partnering 138

In-Text Vignette: Integrated project delivery—“Collaborate rather than litigate” by Edward J. (“Ned”) Parrott (the United States) 139

3.7 Alliancing 140

In-Text Vignette: Target price and early risk identification/management: London 2012 Olympics by Klaus Grewe (UK) 140

3.8 Extended delivery methods (PPP, BOT, DBO) 143

In-Text Vignette: Public-private partnerships by Steven Van Garsse (Belgium) 144

In-Text Vignette: Infrastructure through public-private partnerships in the Philippines by Aris L. Gulapa and Dan Kevin C. Mandocdoc (the Philippines) 146

3.9 Further aspects of delivery methods 153

3.9.1 Fast-track projects 153

3.9.2 Target cost contracts 153

3.9.3 Early contractor involvement and the pre-construction services agreement 154

3.9.4 Building information management systems 155

In-Text Vignette: BIM—The way forward? by Christopher Miers (UK) 156

In-Text Vignette: Developments in BIM application: Legal aspects by Joost Merema (the Netherlands) 159

In-Text Vignette: BIM: A superior approach for infrastructure construction by Josef Žák (the Czech Republic) 166

References 170
Further reading 170

4 Specifics of EPC and EPCM 172

4.1 EPC and EPCM 172

4.2 Engineer procure construct (EPC) 172

4.2.1 Main advantages and disadvantages of EPC 174

4.2.2 Key issues with the EPC delivery method 175
In-Text Vignette: The employer’s pitfall in the use of FIDIC conditions of contract for the EPC/turnkey projects (Silver book) in Indonesia by Sarwono Hardjomuljadi (Indonesia) 175

4.3 Bespoke EPC contracts 177

In-Text Vignette: Mitigating the risk of delays in power plant projects: An EPC contractor’s view on different contractual concepts by Jacob C. Jørgensen (Denmark) 178

4.4 Turnkey EPC contracts 185

In-Text Vignette: Water treatment, wind farm, and road construction projects in Asian and African countries by Stéphane Giraud (France) 186

4.5 Front end engineering design 188

In-Text Vignette: Key issues in the procurement of international hydropower construction contracts by Alex Blomfield (UK) 189

4.6 Engineer procure construction management (EPCM) 192

4.6.1 Key competencies of the EPCM contractor 192

4.6.2 Main advantages and disadvantages of EPCM 194

4.6.3 Key issues of the EPCM delivery method 195

In-Text Vignette: The use of the EPCM delivery method in the mining industry by Mark Berry (UK) and Matthew Hardwick (UK) 195

4.7 EPC versus EPCM 200

In-Text Vignette: Offshore construction by Fernando Ortega (Qatar) 202

Bibliography 212
References 213
Further reading 214

5 Unification and Standardization in International Construction 215

5.1 Unification of contracts 215

5.2 Unification per law, principles, and sample documents 215

5.2.1 Unification per law 215

5.2.2 Unification per principles 216

5.2.3 Unification per sample documents 217

5.2.4 INCOTERMS 217

In-Text Vignette: Resolving construction claims under investment treaty arbitration by Fernando Ortega (Qatar) 218

5.3 Lenders and their influence on unification 220

5.3.1 European union funds 220

5.3.2 The European Investment Bank (EIB) 220

5.3.3 The European Bank for Reconstruction and Development (EBRD) 221

5.3.4 The World Bank (WB) 221

5.4 Standard form of contract in a governing law context 222

5.5 Purpose of sample documents in construction projects 222

5.6 Standard sample forms as a source of law 224

5.7 Lex causae 224
5.8 Interpretation 225

In-Text Vignette: Inconsistency in contract documents
by Patrick Kain (South Africa) 226

5.9 Trade usage and business custom 229

In-Text Vignette: A common law of construction contracts—or
Vive La différence? by Donald Charrett (Australia) 230

5.10 Lex constructionis principles 232

5.10.1 Proactivity and good faith protection related to
time for completion 233

5.10.2 Admissibility and necessity of variation procedures 234

In-Text Vignette: Contractor’s duty to mitigate delay and damages
under FIDIC 1999 standard forms and in lex mercatoria by
Vladimir Vencl (Serbia) 234

5.11 The use of lex constructionis 240

In-Text Vignette: Future-proofing construction contracts
by Shy Jackson (UK) 240

References 243
Further reading 243
Websites 243

6 Price 244

6.1 Contract price 244

6.1.1 Project finance 245

In-Text Vignette: International construction measurement
standards: Global consistency in cost analysis by Simon Collard
(United Arab Emirates) 245

6.2 Bid pricing methods 247

6.3 Methods of contract price determination 248

6.3.1 Economic influences on the contract price 249

6.3.2 Formation of total contract price 249

6.4 Re-measurement 249

6.4.1 Methods of measurement 250

6.4.2 Provisional sum 250

6.4.3 Options 251

6.5 The lump sum 252

6.6 Cost plus 252

6.7 Guaranteed maximum price 253

6.8 Target price 253

6.9 Payment 254

6.9.1 Progress payments 254

6.9.2 Milestone payments 255

In-Text Vignette: Taxation in international construction contracts
by Alex Blomfield (UK) 255

In-Text Vignette: Managing the risk of non-payment
by Sean Sullivan Gibbs (UK) 257

6.10 Contract price under FIDIC forms 261

6.11 Cost overruns 263
6.12 Abnormally low tender (ALT)

*In-Text Vignette: Best value approach in the Netherlands by Wiebe Witteveen (the Netherlands)*

6.13 Claims as part of contract price

6.13.1 Limitation and prescription periods for claims

6.14 Public procurement law limitations

*In-Text Vignette: A concept of variation in a construction contract under Polish public procurement by Michal Skorupski (Poland)*

References
Further reading
Websites

7 **Time**

7.1 Time in construction

7.2 Delay

7.3 The United Kingdom Society of construction law delay and disruption protocol

7.4 Time program

7.4.1 Critical path method

7.5 Ownership of floats

*In-Text Vignette: Time extension and float ownership under the FIDIC Red and Yellow Books (1999) by Frank Thomas (France)*

7.6 Time at large and extension of time (EOT)

7.7 Concurrent delay

*In-Text Vignette: Delay clauses in different jurisdictions by Jacob C. Jørgensen (Denmark)*

7.8 Disruption

7.9 Time for completion under FIDIC forms

7.10 Time program under FIDIC forms

*In-Text Vignette: A lack of realism in negotiations by James Bremen (UK)*

7.11 Delay and suspension under FIDIC forms

7.11.1 Delay under FIDIC forms

7.11.2 Practical recommendations for EOT claims

7.11.3 Suspension of work under FIDIC forms

7.12 Contract termination under FIDIC forms

7.12.1 Employer termination

7.12.2 Contractor termination

7.12.3 Termination in convenience

7.12.4 *Force majeure* termination

References
Further reading

8 **Variations**

8.1 Variation clauses

8.2 Variations under FIDIC forms

*In-Text Vignette: Sub-Clause 13.2 value engineering under the FIDIC forms by Manuel Conthe (Spain)*
8.3 Claims related to variations
8.3.1 Directed variation
8.3.2 Constructive variation
8.3.3 Voluntary variation

*In-Text Vignette: The nightmare of valuing omissions by Aymen K. Masadeh and Remon Farag (UAE)*

8.4 Acceleration
8.4.1 Directed acceleration
8.4.2 Constructive acceleration

*In-Text Vignette: Drafting acceleration agreements by Alan Whaley (UK)*
*In-Text Vignette: The U.S. approach to constructive acceleration by Robert A. Rubin and Sarah Biser (the United States)*

8.4.3 Voluntary acceleration

8.5 Proving the acceleration claim

8.6 Substantial change

*In-Text Vignette: Modification of contracts during their execution under EU law by Odysseas P. Michaelides (Cyprus)*
*In-Text Vignette: ITER—An International project for the construction of a first-of-a-kind fusion nuclear installation under the FIDIC forms by Karoly Tamas Olajos (France)*

References

Further reading

Websites

9 Claims
9.1 Claims

*In-Text Vignette: Claims caused by deficiencies in tender documents by James Bremen (UK)*

9.2 Contractor’s claims under FIDIC forms

9.3 Employer’s claims under FIDIC forms

*In-Text Vignette: Employer’s notices by Victoria Tyson (UK)*
*In-Text Vignette: Claims in the St. Petersburg flood protection barrier construction by Aleksei Kuzmin (Russia)*

9.4 Lapse of claim
9.4.1 Risk allocation and claims interconnections

9.5 Cause of the claim

9.6 Limits of the lapse of claim

*In-Text Vignette: Construction claims in the UK by Garry Kitt (UK)*
9.6.1 Evaluation of a particular lapse of claim

*In-Text Vignette: Condition precedent and time-barred claims under Polish law by Michał Skorupski (Poland)*
In-Text Vignette: Australian position on time bars by Andrew P. Downie (Australia) 385
In-Text Vignette: Time bars under Kuwaiti law by Dina Al Ansary (Kuwait) 392

References 393
Further readings 393

10 **Claim Management** 395

10.1 Claim management 395
10.2 Claims for extension of time (EOT) 396
10.3 Claims for additional payment 398
  10.3.1 Claims resulting from variations 399
10.4 Claims resulting from delay and/or disruption under the provisions of the contract 399
  10.4.1 Delay claims 399
  10.4.2 Site overhead claims 400
In-Text Vignette: Considerations related to site overhead claims by Gary Kitt (UK) 400
10.4.3 Headquarters overhead claims 402
10.4.4 Subcontractor claims 405
10.4.5 Lost profit claims 406
10.4.6 Prolongation costs and interest claims 406
10.4.7 Increased cost of material, labor, and equipment 407
10.4.8 Claim preparation costs 407
10.4.9 Disruption claims 408
In-Text Vignette: Head office overhead claims under FDIC contracts by Alan Whaley (UK) 410
In-Text Vignette: Calculation and recovery of home/head office overhead in North America by James G. Zack (the United States) 412
10.5 Claims resulting from governing law 424
10.6 Global claims 425
  In-Text Vignette: All global claims are not negatively “global”! by Frank Thomas (France) 428
10.7 Contractor’s claim management under FIDIC forms 429
10.8 Employer’s claim management under FIDIC forms 431
10.9 Intercultural aspects 432
  In-Text Vignette: “Claim” as perceived in the Polish civil law environment by Michal Skorupski (Poland) 434
10.10 Claim management implementation 436
  In-Text Vignette: Claims in a tunnel construction in the Republic of Serbia by Radim Wrana (the Czech Republic) 437
  In-Text Vignette: The evolution of contractor’s claims in Peru/South America by Jerry Pessah (Peru) 438

References 440
Further reading 440
11 Construction Dispute Boards 442
11.1 Construction disputes 442
   *In-Text Vignette: Construction dispute in sheet metal galvanizing line project by Patrick Kain (South Africa)*
11.2 Dispute boards 444
   11.2.1 Dispute avoidance 445
   *In-Text Vignette: Project dispute avoidance by Christopher J. Mather (the United States)*
   *In-Text Vignette: Dispute resolution boards: The long-term experience from the United States by Robert A. Rubin (the United States)*
   11.2.2 Dispute boards: Advantages and disadvantages 453
   11.2.3 Dispute Adjudication Board (DAB) 453
   11.2.4 Dispute Review Board (DRB) 454
11.3 Contractual adjudication: The use of DAB in FIDIC forms 454
   11.3.1 FIDIC policy statements to ADR 457
   11.3.2 Independence and impartiality 457
   *In-Text Vignette: Construction disputes in Ukraine by Roger Ribeiro and Yaryna Bakhovska (Ukraine)*
11.4 Enforcement of dispute board decisions 464
   11.4.1 Non-binding recommendations 465
   11.4.2 Interim-binding decisions 465
   11.4.3 Contractual sanctions for non-compliance with dispute board decisions 466
   *In-Text Vignette: The Persero proceedings and the issue of the enforcement of a non-final DAB decision under the FIDIC conditions by David Brown (UK)*
11.5 Statutory adjudication 471
   *In-Text Vignette: Statutory adjudication by Nigel Grout (UK)*
   11.5.1 UK statutory adjudication regime 472
   11.5.2 The scheme for construction projects in the UK 472
   11.5.3 Some procedural aspects of statutory adjudication 473
   *In-Text Vignette: Settling construction disputes in Hungary by Tamás Balázs (Hungary)*
   *In-Text Vignette: Statutory adjudication in Australia by Donald Charrett (Australia)*
   *In-Text Vignette: Statutory adjudication in Malaysia by Albert Yeu (Hong Kong)*
References 483
Further reading 483

12 FIDIC 485
12.1 FIDIC expansion 485
   *In-Text Vignette: Using translated texts in FIDIC contracts: The Spanish case by Ignacio de Almagro (Spain)*
12.2 FIDIC 487
12.3 FIDIC’s influence on the construction industry 488
12.4 FIDIC membership 488
12.5 Networking activities 489
  12.5.1 Translations and local use of FIDIC forms 490
    In-Text Vignette: The use of FIDIC forms in Russia
    by Dmitry Nekrestyanov (Russia) 492
    In-Text Vignette: The use of FIDIC forms in Brazil
    by Rafael Marinangelo (Brazil) 493
    In-Text Vignette: The use of FIDIC Forms within the
    construction contract law of Turkey by Yasemin Çetinel
    (Turkey) 493
    In-Text Vignette: The use of FIDIC forms in Azerbaijan
    by Farid Nabili (Azerbaijan) 502
    In-Text Vignette: The use of FIDIC forms in Nigeria
    by Marc J. Enenkel (Germany) 505
    In-Text Vignette: The use of FIDIC forms in Ukraine
    by Svitlana Teush (Ukraine) 507
    In-Text Vignette: The use of FIDIC forms in Vietnam
    by David Lockwood (Vietnam) 513
    In-Text Vignette: The use of FIDIC forms in Kazakhstan
    by Artyushenko Andrey (Kazakhstan) 517
12.6 FIDIC forms of contract 522
  In-Text Vignette: Journey to the “kitchen” of FIDIC:
  How FIDIC publications are produced by Husni Madi
  (Jordan) 524
12.7 The structure of the contract under FIDIC forms 527
  12.7.1 Particular conditions 527
  12.7.2 Employer's requirements 528
  12.7.3 Contractor's proposal 528
  12.7.4 Drawings 529
  12.7.5 Bill of quantities and specifications 529
12.8 Conditions of contract for construction (CONS)—1999 Red
  Book 530
  12.8.1 Structure of CONS 530
    In-Text Vignette: Misapplications of FIDIC contracts in the
    United Arab Emirates by Kamal Adnan Malas
    (United Arab Emirates) 531
12.9 Conditions of contract for plant and design-build
  (P&DB)—1999 Yellow Book 535
  12.9.1 Structure of P&DB 535
12.10 Conditions of contract for EPC/Turnkey projects
  (EPC)—1999 Silver Book 536
  12.10.1 Structure of EPC 536
12.11 Short form of contract—Green Book 537
  12.11.1 Structure of short form of contract 537
12.12 Construction subcontract 537
  12.12.1 Structure of construction subcontract 538
12.13 Conditions of contract for design, build, and operate (DBO)—Gold Book 538
12.13.1 Structure of DBO 539
In-Text Vignette: The 2017 updates of the 1999 FIDIC forms of contracts (Red, Yellow, and Silver Books) by Zoltán Záhonyi (Hungary) 541
12.14 Other FIDIC standard forms 547
In-Text Vignette: FIDIC suite of consultant agreements by Vincent Leloup (France) 547
In-Text Vignette: The use of FIDIC contracts by the mining industry in Africa by Coenraad Snyman (South Africa) 551
12.15 Risk allocation under FIDIC forms 553
12.15.1 Risk allocation in CONS 553
In-Text Vignette: China’s standard form of construction contract in comparison with FIDIC forms by Shuibo Zhang (China) 556
12.15.2 Risk allocation in P&DB 560
12.15.3 Risk allocation in EPC 560
In-Text Vignette: Explanation of FIDIC EPC risk allocation by FIDIC 561
In-Text Vignette: The FIDIC golden principles—A new approach to discouraging inappropriate amendments to standard form contracts by Donald Charrett (Australia) 563
12.16 Design responsibility under FIDIC forms 566
In-Text Vignette: Design Liability: risk share, conflicts and a little bit of common sense? by Cecilia Misu (Germany) 568
References 578
Further reading 579

13 Other Standard Forms of Construction Contracts: NEC, ICC, ENNA, IChemE, Orgalime, AIA, VOB 580
13.1 Common standard forms of construction contracts 580
13.2 The NEC (New Engineering Contract) 580
13.2.1 NEC forms of contract 583
In-Text Vignette: The NEC form of contract—ready for the international market by Rob Horne (UK) 585
13.3 FIDIC forms versus NEC3 594
13.4 ICC forms of contract 597
13.5 ENAA forms of contract 597
13.6 IChemE forms of contract 598
13.7 Orgalime forms of contract 599
13.8 Standard forms of construction contracts in the Czech Republic 600
In-Text Vignette: United States standard form contracts by Edward J. (“Ned”) Parrott (the United States) 602
13.9 VOB: German standard 607
13.9.1 Content of VOB/B 609
13.9.2 VOB limitations 611
13.10 Invalid clauses in German case law 613
14 Risk and Insurance 623
14.1 Insurance in construction 623
14.2 Commercial risk, risk of damage, and exceptional risk 624
In-Text Vignette: Weather risk in offshore wind construction contracts by Alex Blomfield (UK) 627
14.3 Risk management in the standard forms of contract 630
14.4 Hazards and risks in construction projects 632
14.4.1 Project preparation risks 633
14.4.2 Design risks 633
14.4.3 Site risks 634
14.4.4 Execution risks of a technical nature 634
14.4.5 Execution risks of an anthropogenic nature 634
14.4.6 Post-construction risks 635
In-Text Vignette: The difficulties connected to construction risk quantification by Dejan Makovšek (France) 635
14.5 Insurance requirements in standard forms of contract 640
14.5.1 Insurance requirements in FIDIC forms 640
14.5.2 Design risk and insurance 640
14.5.3 General insurance requirements 641
14.5.4 Insurance for works and contractor’s equipment 641
14.5.5 Insurance against injury of persons and damage to property 641
14.5.6 Insurance for contractor’s personnel 642
In-Text Vignette: Professional indemnity insurance under the FIDIC yellow book by Richard Krammer (Austria) 642
In-Text Vignette: Insurance in hydropower projects by Alex Blomfield (UK) 651
14.6 Practical aspects of insurance in construction projects 652
14.6.1 Recommendations for negotiating insurance 652
14.6.2 Compatibility of the construction contract with the insurance contract 654
In-Text Vignette: Incompatibility of the construction contract with the insurance contract by Karel Fabich (the Czech Republic) 655
14.7 International insurance law and insurance standards in the construction industry 655
14.7.1 Standard insurance terms of ABN 2011 and ABU 2011 656
14.7.2 Conditions of ABU—Section A 656
14.7.3 Conditions of ABN—Section A 657
14.7.4 Munich CAR and EAR insurance terms standards 657
14.7.5 CAR terms 657
14.7.6 EAR terms 658

In-Text Vignette: Construction/erection all risk insurance in the offshore wind industry by Gregory Efthimiu (Germany) 658

References 662
Further reading 662
Website 663

15 Risk in Underground Construction 664
15.1 Underground construction hazards and risks 664
15.2 Code of practice for risk management of tunnel works 665
15.3 Alternatives of unforeseeable physical conditions risk allocation 667

In-Text Vignette: Geotechnical baseline reports as a risk management tool by Randall J. Essex (the United States) 668

In-Text Vignette: Geotechnical baseline used in contractor's bid by Michal Uhrin (the Czech Republic) 679
15.4 Unforeseeability 684
15.5 “Unforeseeability” according to FIDIC forms 684
15.6 Site data

In-Text Vignette: Water-related construction projects by Robert Werth (Germany) 689
15.7 Sufficiency of the accepted contract amount 691
15.8 Unforeseeable physical conditions 692

In-Text Vignette: Ground conditions risk in an EPC contract for a gas treatment plant by Cristina Della Moretta (Italy) 693
15.9 Unforeseeable operation of the forces of nature 697

In-Text Vignette: Clairvoyance: A contractor's duty? by Gustavo Paredes and Katherine Waidhofer (Peru) 697
15.10 Force majeure 700
15.11 Release from performance under law 701
References 701
Further reading 701
Website 702

16 Securities 703
16.1 Securities in construction 703
16.2 Bank guarantees 704
16.3 Functions and parameters of bank guarantees 704
16.3.1 Vadium/tender guarantee/bid bond 704
16.3.2 Advance payment guarantee/down payment guarantee/advance payment bond 705
16.3.3 Performance guarantee/final guarantee/performance bond 705
16.3.4 Warranty guarantee/maintenance guarantee/maintenance bond 705
16.3.5 Retention guarantee/retention bond 706
16.3.6 Payment guarantee/payment bond 706
16.4 Specifics of retention guarantee

In-Text Vignette: Performance security and termination payment security in hydropower projects by Alex Blomfield (UK) 708

16.5 Governing law

In-Text Vignette: Common law specifics related to securities by Rupert Choat and Aidan Steensma (UK) 710

16.6 ICC rules related to securities

16.7 Suretyship

16.8 Stand-by letter of credit

16.9 Securities under FIDIC forms

Further reading

17 Civil Engineering Works: Infrastructure Construction Projects 716

17.1 Investments in developing countries

17.2 The approach to the risk allocation in the United States

17.3 The approach to the risk allocation in the United Kingdom

In-Text Vignette: Construction of airports by Patrick Kain (South Africa) 720

17.4 The approach to the risk allocation in Central and Eastern Europe

17.4.1 Restricted competencies of the Engineer

17.4.2 Inefficient risk allocation

17.4.3 Limitation of contractors’ claims

17.4.4 Contractual determination of a maximum total contract price

In-Text Vignette: The Romanian experience by Claudia Teodorescu (Romania) 725

17.5 The Polish experience

In-Text Vignette: FIDIC Forms and contractual relationships in Poland by Aleksandra Marzec (Poland) 731

In-Text Vignette: Market environment prior to and after 2008: The need for change in procurement by Michał Skorupski (Poland) 734

17.5.1 Abnormally low price

17.5.2 Inefficient risk allocation

17.5.3 Consortiums

17.5.4 Contract administration: the Engineer

In-Text Vignette: Claims considerations by Aleksandra Marzec (Poland) 740

17.5.5 Specific legislation for subcontractors

17.5.6 Courts and litigation

In-Text Vignette: Contractor defense measures by Michał Skorupski (Poland) 745

17.5.7 Consequences of inefficient risk allocation 746
17.6 The Czech experience

In-Text Vignette: Local limits for development: An interview with Shy Jackson (UK) by Lukas Klee (the Czech Republic)

References 754
Further reading 755
Websites 755

18 Building Construction: Health Care Facilities 756

18.1 Health care facility construction project 756
18.2 Pre-design planning phase 756
18.3 Design phase 757
18.4 Basic structure of a hospital 758
18.5 Efficiency and cost effectiveness 758
18.6 Flexibility and expandability 759
18.7 Therapeutic environment 759
18.8 Cleaning and maintenance 759
18.9 Controlled circulation and accessibility 760
18.10 Aesthetics 760
18.11 Health and safety 761
18.12 Use of information technology 761
18.13 Relevant regulations and standards 761
18.14 Health care facility construction project: Suitable delivery method 762
18.14.1 Extent of employer’s involvement in the project 762
18.14.2 Employer’s right to instruct variations 763
18.14.3 Employer’s position in claiming design defects 763
18.14.4 Speed 763
18.14.5 Certainty of the bid price 764
18.14.6 Final evaluation of the suitable delivery method 764

Further reading 765

Appendix A: Interactive Exercises 766

A.1 Interactive exercise 1: Delivery method selection 766
A.1.1 Task 766
A.2 Interactive exercise 2: Claim for delayed site handover 767
A.2.1 Task 767
A.2.2 Time schedule (program) 768
A.2.3 Site handover procedure 768
A.2.4 Mobilization 768
A.2.5 Acceleration 768
A.2.6 Claims 768
A.3 Interactive exercise 3: Claim due to suspension of work 769
A.3.1 Task 769
A.3.2 Suspension 769
A.3.3 Mobilization 769
A.3.4 Claims 770
A.4 Interactive exercise 4: Subcontractor claim for contractor delay
(lack of cooperation, inadequate on-site coordination and
improper, unclear, and delayed instructions) 770
A.4.1 Task 770
A.4.2 Fact 1—Lack of cooperation 771
A.4.3 Fact 2—Inadequate on-site coordination 771
A.4.4 Fact 3—Improper, unclear, and delayed instructions 771

Appendix B: Sample Letters (Examples of Formal Notices) 772
B.1 Contractor's sample letters: Notice of probable future event 773
B.2 Contractor's sample letters: Notice of contractor's claims 774
B.3 Contractor's sample letters: Contractor's claim No._______
submission (quantification) 776
B.4 Contractor's sample letters: Request for evidences of financial
arrangements 777
B.5 Contractor's sample letters: Written confirmation of oral
instruction 778
B.6 Contractor's sample letters: Notice of dissatisfaction with a
determination of the engineer 779
B.7 Contractor's sample letters: Notice of contractor's entitlement to
suspend work 780
B.8 Contractor's sample letters: Notice of contractor's claim under
the sub-clause 16.1 781
B.9 Contractor's sample letters: Application for taking over
certificate 782
B.10 Employer's sample letters: Notice of employer's claim 783
B.11 Employer's sample letters: Answer to request for evidence of
financial arrangements 784
B.12 Engineer's sample letters: Engineer's determination 785
B.13 Engineer's sample letters: Engineer's instruction 787
B.14 Engineer's sample letters: Engineer's notice to correct 788
B.15 Engineer's sample letters: Engineer's instruction to remove a
person employed on the site 789
B.16 Engineer's sample letters: Engineer's instruction—lack of
mobilization 790

Appendix C: Dictionary of Construction Terms: English, German,
French, Hungarian, Czech, Russian, Polish, Spanish, Portuguese and
Chinese 791
C.1 Dictionary—General part 792
C.2 Dictionary—Contractor's claims 800
C.3 Dictionary—Employer's claims 804

Appendix D: Claim Management System Under FIDIC Forms 807
D.1 Claim management team responsibilities 807
D.1.1 E1—Project manager 807
D.1.2 E2—Design and time schedule (program) 808
xxii Contents

D.1.3 E3—Site manager 808
D.1.4 E4—Contract interpretation, monthly statements, invoicing, insurance, subcontractors, employer’s claims, mutual claims in a joint venture 809
D.1.5 E5—Administrative support 809
D.2 Claim management processes 810
D.3 Table of contractor’s claims under FIDIC CONS 811
D.4 Table of employer’s claims under FIDIC CONS 811

Appendix E: FIDIC Forms Risk Allocation Charts 813
E.1 Chart No.1: Basic risk allocation alternatives in connection with unforeseeable physical conditions 813

Index 817