Contents

Foreword xi
Acknowledgements xiii
Working group for the revision of the Code of Practice for Project Management – Fifth Edition xv
List of tables xvii
List of figures xix
List of diagrams – Briefing Notes xxi

Introduction 1
Project management 1
Definitions 1
Characteristics of construction projects 2
Characteristics of construction project management 3
Adding value 4
Scope of project management 4
Project lifecycle 4

Inception 11
Stage checklist 11
Stage process and outcomes 11
The client 12
Client obligations and responsibilities 12
Client project objectives 12
Client engagement: Internal team 12
Project manager 13
Project manager’s objectives 13
Project manager’s duties 14
Project manager’s appointment 14
Project mandate 14
Environmental mandate 16
BIM mandate 17
BN 1.01 Leadership in project management 19
BN 1.02 Typical terms of engagement: Project manager 21
BN 1.03 Typical project mandate outline 26
BN 1.04 Project handbook 27
BN 1.05 Government Soft Landings 45
Contents

CHAPTER 2

Feasibility

Stage checklist 47
Stage process and outcomes 47
Client’s objectives 48
Outline project brief 48
Feasibility studies 48
Energy in a building environment 51
Lifecycle costing and sustainability 52
Sustainability in the built environment 52
Towards sustainable development 53

    Responsible sustainable development 54

    Achieving sustainable development 55

Site selection and acquisition 56
Project brief 58
Design brief 58
Funding and investment appraisal 60
Development planning and control 60
Stakeholder identification 61
Business case 61
Approval to proceed 61
BIM brief 62

BN 2.01 Key sustainability issues 63
BN 2.02 Environmental sustainability assessment methods 67
BN 2.03 Guidance on environmental impact assessment 72
BN 2.04 Site investigation 79
BN 2.05 Business case development 82

CHAPTER 3

Strategy

Stage checklist 85
Stage process and outcomes 85
Client’s objectives 86
Project governance 86
Strategy outline and development 89
Project organisation and control 90
Project team structure 91
Selecting the project team 91
Project management procedures and systems 92
Information and communication technology 92
Project planning 94
Cost planning and controls 94
Cost control 96
Design management process (managing the design delivery) 97
Risk identification and management 98
Environmental management and controls 98

    Environmental statements 98

    Contractor’s environmental management systems 98

Stakeholder management 99
Quality management 99
Commissioning strategy 100
Selection and appointment of project team consultants 100
Collaborative arrangements 102
Framework arrangements 102
Private public partnership/private finance initiative (PPP/PFI) 102
Procurement strategy 103
  Traditional 103
  Design and build 104
  Management contracting 104
  Construction management 104
  Hybrid procurement approaches 104
  Innovative form of procurement 105
Characteristics of procurement options 106
Procuring the supply chain 106
Responsible sourcing 106
Tender procedure 106
Procurement under EU directives 108
e-Procurement 108
Employer’s requirement document 108
Facility management strategy/considerations 109
Project execution plan 109
  Checklist for the PEP 110
    Essential contents 110
    Approval to PEP 111
BIM strategy 111
BN 3.01 Health and safety in construction including CDM guidance 113
BN 3.02 Guidance on value management 121
BN 3.03 Project risk assessment 124
BN 3.04 Information and communication technology 131
BN 3.05 Building information modelling 144
BN 3.06 Project planning 153
BN 3.07 Characteristics of different procurement options 154
BN 3.08 Framework agreements 158
BN 3.09 Procedure for the selection and appointment of consultants 160
BN 3.10 Selection and appointment of contractors 163
BN 3.11 Guidance on EU procurement rules 177
BN 3.12 Project governance 180
BN 3.13 Change management 184
BN 3.14 Strategic collaborative working 187
BN 3.15 PPP/PFI arrangements 193
BN 3.16 Guidance on e-procurement 209
BN 3.17 Design management process 213

CHAPTER 4

Pre-construction 217
  Stage checklist 217
  Stage process and outcomes 217
  Design process 218
  Managing the design delivery 218
Contents

Project coordination and progress meetings 219
Design team meetings 219
Managing design team activities 219
Statutory consents 221
Planning approval
  Planning consultants 221
  Legislation 222
  Timing 222
  Negotiations 222
  Presentations 222
  Refusal 222
  Appeal 222
  Enforcement powers 222
Other statutory consents 223
Building Regulations 223
Disability Discrimination Act (DDA) 224
Impact of utilities on project planning/scheduling 224
Technical design and production information 224
Value management 226
Contract award 226
Pre-start meeting 226
Agenda items at pre-start meeting
  Introduction 227
  Contract 227
  Contractors’ matters 227
  Resident engineer/clerk of works’ matters 228
  Consultants’ matters 228
  Quantity surveyor’s matters 228
  Communications and procedures 229
  Meetings 229
Contractual arrangements 229
Establish site 231
Control and monitoring systems 232
Contractor’s working schedule 233
Value engineering (related to construction methods) 233
Management of the supply chain 234
Risk management 235
Payments 235
Benchmarking 236
Change and variation control 236
Dispute resolution 238
BIM strategy 239
BN 4.01 Regular report to client 241
BN 4.02 Dispute resolution methods 243
BN 4.03 Implications of Housing Grants, Construction
  and Regeneration Act 1996, Amended 2011 247
BN 4.04 Typical meetings and their objectives 248

CHAPTER 5

Construction 251
Stage checklist 251
Stage process and outcomes 251
Project team duties and responsibilities 252
  Client 252
  Project manager 252
  Design team 253
  Quantity surveyor 253
  Contractor 253
  Construction manager 254
  Management contractor 254
  Subcontractors and suppliers 254
  Other parties 255
Performance monitoring 255
Health, safety and welfare systems 256
Environmental statements 256
Contractor’s environmental management systems 257
Compliance with site waste management plan regulations 2008 257
Monitoring of the works 258
Reporting 258
Public liaison and profile 259
Quality management systems 259
Commissioning and production of operation and maintenance manuals
  Commissioning 259
  Operation and maintenance manuals 260
  BIM strategy 260
BN 5.01 Performance management plan 261

CHAPTER 6

Testing and commissioning 263
  Stage checklist 263
  Stage processes and outcomes 263
  Project manager’s duties and responsibilities 264
  Commissioning generally 264
  Procurement of commissioning services 264
    Smaller projects 264
    Larger projects 265
  Role of the commissioning contractor 265
  The testing and commissioning process and its programming 266
  Differences between testing and commissioning 267
    Testing 267
    Commissioning 268
    Performance testing 268
  Main tasks to be undertaken 268
    Pre-construction 268
    Construction and post-construction 270
  Seasonal commissioning 270
  Commissioning documentation 273
    O&M manual (building owner’s manual) 273
    As-built documentation 274
    Health and safety file 274
    Occupier’s handbook 275
    BIM strategy 275
## BN 6.01 Contents of the health and safety file 277
## BN 6.02 Contents of building owner’s manual 280
## BN 6.03 Contents of occupier’s handbook 283

### CHAPTER 7

**Completion, handover and operation 285**

- Stage checklist 285
- Stage process and outcomes 285
- Planning and scheduling handover 286
- Procedures 286
- Client commissioning and occupation 287
- Operational commissioning 288
  - **Main tasks** 288
  - Client occupation 290
  - Structure for implementation 291
  - Scope and objectives 291
  - Methodology 291
  - Organisation and control 291
  - Soft landings 296
  - BIM strategy 296
- BN 7.01 Client commissioning checklist 297
- BN 7.02 Introduction to facilities management 299
- BN 7.03 Engineering services commissioning checklist 300
- BN 7.04 Engineering services commissioning documents 302
- BN 7.05 Handover checklists 303
- BN 7.06 Practical completion checklist 306

### CHAPTER 8

**Post-completion review and in use 307**

- Stage checklist 307
- Stage process and outcomes 307
- Post-occupancy evaluation 308
- Project audit 308
- Cost and time study 309
- Human resources aspects 309
- Performance study 309
- Project feedback 310
- Close-out report 310
- Benefits realisation 311
- Occupation/in-use strategy 311
- Client’s BIM strategy 311
- BN 8.01 Post-occupancy evaluation process chart 313

- Glossary 315
- Bibliography 319
- Past working groups of *Code of Practice for Project Management* 325
- Index 329