Brief Contents

PREFACE V

1 Projects in Contemporary Organizations 1

PART I: PROJECT INITIATION
2 Strategic Management and Project Selection 28
3 The Project Manager 77
4 Managing Conflict and the Art of Negotiation 118
5 The Project in the Organizational Structure 145

PART II: PROJECT PLANNING
6 Activity Planning: Traditional and Agile 187
7 Budgeting and Risk Management 233
8 Scheduling 291
9 Resource Allocation 348

PART III: PROJECT EXECUTION
10 Monitoring and Information Systems 389
11 Project Control 421
12 Project Auditing 459
13 Project Closure and Benefits Realization 488

AUTHOR INDEX 511
SUBJECT INDEX 513

Please visit http://www.wiley.com/college/meredith for Appendices.

APPENDIX A Probability and Statistics (online)
APPENDIX B Answers to Even-Numbered Problems (online)
APPENDIX C Technological Forecasting (online)
APPENDIX D Creativity and Idea Generation (online)
# Contents

## 1 Projects in Contemporary Organizations  
### 1.1 The Definition of a “Project”  2
### 1.2 Why Project Management?  9
### 1.3 The Project Life Cycle  16
### 1.4 The Structure of This Text  21

**PROJECT MANAGEMENT IN PRACTICE**
- A Unique Method for Traveler-Tracking at Copenhagen Airport  5
- The Smart-Grid Revolution Starts in Boulder, Colorado  7
- The Olympic Torch Relay Project  8
- Turning London’s Waste Dump into the 2012 Olympics Stadium  19

## PART I: PROJECT INITIATION

### 2 Strategic Management and Project Selection  28

#### 2.1 Organizational Project Management and Governance  29
#### 2.2 Project Selection Models  33
#### 2.3 Project Portfolio Management (PPM)  47

**PROJECT MANAGEMENT IN PRACTICE**
- Taipei 101: Refitted as World’s Tallest Sustainable Building  37
- Using a Project Portfolio to Achieve 100 percent On-Time Delivery at Decor Cabinet Company  49
- Implementing Strategy through Projects at Blue Cross/Blue Shield  50
- CASE: Pan-Europa Foods S.A.  61
- READING: From Experience: Linking Projects To Strategy  68

## 3 The Project Manager  77

#### 3.1 Project Management and the Project Manager  78
#### 3.2 Special Demands on the Project Manager  84
#### 3.3 Attributes of Effective Project Managers  94

#### 3.4 Problems of Cultural Differences  101

**PROJECT MANAGEMENT IN PRACTICE**
- The Project Management Career Path at AT&T  83
- A Surprise “Director of Storm Logistics” for Katrina  85
- Shanghai Unlucky with Passengers  90
- The Wreckmaster at a New York Subway Accident  92
- Lawrence Gamache, Wreckmaster  94
- Growing Stress at Twitter  101
- SUCCESS at Energo by Integrating Two Diverse Cultures  104

- CASE: The National Jazz Hall of Fame  110
- READING: Juggling Act  116
- Chapter 3 Appendix: Primer on Effective Time Management (online)

## 4 Managing Conflict and the Art of Negotiation  118

#### 4.1 Identifying and Analyzing Stakeholders  120
#### 4.2 Conflict and the Project Life Cycle  122
#### 4.3 Dealing with Conflict  129
#### 4.4 The Nature of Negotiation  130
#### 4.5 Partnering, Chartering, and Scope Change  131
#### 4.6 Some Requirements and Principles of Negotiation  135

**PROJECT MANAGEMENT IN PRACTICE**
- Quickly Building a Kindergarten through Negotiation  120
- Stakeholder Involvement at Nemours Children’s Hospital  123
- A Consensus Feasibility Study for Montreal’s Archipel Dam  128
- CASE: Negotiation in Action—The Quad Sensor Project  140

- READING: Power of Persuasion  142

## 5 The Project in the Organizational Structure  145

#### 5.1 Projects in a Functional Organization  147
#### 5.2 Projects in a Projectized Organization  151
#### 5.3 Projects in a Matrixed Organization  153
5.4 Projects in Composite Organizational Structures 158
5.5 Selecting a Project Form 159
5.6 The Project Management Office 160
5.7 The Project Team 169
5.8 Human Factors and the Project Team 171

PROJECT MANAGEMENT IN PRACTICE
Reorganizing for Project Management at Prevost Car 150
Software Firm Yunio Avoids Complex Technologies 157
Trinatronic, Inc. 161
A Project Management Office Success for the Transportation Security Administration 164
South African Repair Success through Teamwork 172
CASE: Acorn Industries 180
READING: Four Steps To A Stronger PMO 184

PART II: PROJECT PLANNING

6 Activity Planning: Traditional and Agile 187

6.1 Traditional Project Activity Planning 189
6.2 Agile Project Planning 208
6.3 Coordination Through Integration Management 214

PROJECT MANAGEMENT IN PRACTICE
Beagle 2 Mars Probe a Planning Failure 188
Child Support Software a Victim of Scope Creep 194
Agile Project to Create Website Following Earthquake 211
Using Agile to Integrate Two Gas Pipeline Systems 212
The Current State of Agile Project Management 213
Trying to Install a Wind Farm in the Middle of the North Sea 215
An Acquisition Failure Questions Recommended Practice 216
CASE: Heublein: Planning a Project Management and Control System 222
READING: The Evolution of Agile 230

7 Budgeting and Risk Management 233

7.1 Estimating Project Budgets 234
7.2 Better Cost Estimating and Bidding 246
7.3 Project Risk Management 256
7.4 Quantitative Risk Assessment Methodologies 266

PROJECT MANAGEMENT IN PRACTICE
Pathfinder Mission to Mars—on a Shoestring 235
Convention Security: Project Success through Budget Recovery 238
Managing Costs at Massachusetts’ Neighborhood Health Plan 240
Habitat for Humanity Wins a Big One 244
The Emanon Aircraft Corporation 255
Risk Analysis vs. Budget/Schedule Requirements in Australia 258
Facebook Risks Interruption to Move a Terabyte 265
Ignoring Risk Contrasted with Recognizing Risk in Two Industries 269
Simulating the Failure of California’s Levees 270
CASE: Fuddruckers and the Crystal Coast Music Festival 286
READING: Building Resiliency 289

8 Scheduling 291

8.1 Background 291
8.2 Network Techniques: PERT and CPM 293
8.3 Risk Analysis Using Simulation with Crystal Ball® 322
8.4 Using These Tools 332

PROJECT MANAGEMENT IN PRACTICE
Massachusetts’ Instant Bridges 293
Election Returns within Three Hours 300
Hosting the Annual Project Management Institute Symposium 320
Designing and Delivering a Rush Vehicle for War 331
CASE: NutriStar Energy, Inc. 342
READING: Without Further Delay 345

9 Resource Allocation 348

9.1 Critical Path Method—Crashing a Project 349
9.2 The Resource Allocation Problem 356
9.3 Resource Loading 359
9.4 Resource Leveling 362
9.5 Constrained Resource Scheduling 366
9.6 Goldratt’s Critical Chain 372
PART III: PROJECT EXECUTION

10 Monitoring and Information Systems  389

10.1 The Planning–Monitoring–Controlling Cycle  390
10.2 Information Needs and Reporting  394
10.3 Earned Value Analysis  398

PROJECT MANAGEMENT IN PRACTICE
Using Project Management Software to Schedule the Olympic Games  391
Using Earned Value to Monitor Governmental Archiving and Records Costs  404
Success through Earned Value at Texas Instruments  410
CASE: The Project Manager/Customer Interface  415
READING: Raise The Red Flags  418

11 Project Control  421

11.1 The Fundamental Purposes of Control  425
11.2 Three Types of Control Processes  427
11.3 The Design of Control Systems  436
11.4 Control of Change and Scope Creep  442

PROJECT MANAGEMENT IN PRACTICE
Regaining Control of Nuclear Fusion  424
Extensive Controls for San Francisco’s Metro Turnback Project  427
Tracking Scope Creep: A Project Manager Responds  439
Major Scope Creep in Boston’s “Big Dig”  444
Better Control of Development Projects at Johnson Controls  445
CASE: The Project Manager/Customer Interface (B)  451
READING: Ford Motor Co.: Electrical/Electronic Systems Engineering  453

12 Project Auditing  459

12.1 Purposes of Evaluation—Goals of the System  460
12.2 The Project Audit  463
12.3 The Project Audit Life Cycle  469
12.4 Some Essentials of an Audit/Evaluation  472
12.5 Measurement  474

PROJECT MANAGEMENT IN PRACTICE
Using Project Management Software to Schedule the Olympic Games  391
Using Earned Value to Monitor Governmental Archiving and Records Costs  404
Success through Earned Value at Texas Instruments  410
CASE: The Project Manager/Customer Interface  415
READING: Raise The Red Flags  418

13 Project Closure and Benefits Realization  488

13.1 The Varieties of Project Closure  489
13.2 When to Close a Project  492
13.3 The Closure Process  497
13.4 The Final Report—A Project History  503
13.5 Benefits Realization  505
13.6 Afterword  507

PROJECT MANAGEMENT IN PRACTICE
Nucor’s Approach to Closure by Addition  491
Twelve Hospital Handoff Projects  493
Terminating the Superconducting Super Collider Project  497
When You Have to Kill a Project  503

AUTHOR INDEX  511
SUBJECT INDEX  513

Please visit http://www.wiley.com/college/meredith for Appendices A through D.

APPENDIX A Probability and Statistics (online)
APPENDIX B Answers to Even-Numbered Problems (online)
APPENDIX C Technological Forecasting (online)
APPENDIX D Creativity and Idea Generation (online)