

Contents

PART ONE	GETTING STARTED	1
Chapter 1	Developing Affordable Housing in the Twenty-First Century	3
1.1	Introduction	3
1.2	The Current State of America's Affordable Rental Housing	4
1.3	The State of America's Working Poor Seeking Affordable Housing	4
1.4	Current Trends in Affordable Housing	6
1.5	Unique Opportunities for Nonprofit Organizations: Rental and Homeownership	10
Chapter 2	The Real Estate Development Process for Nonprofit Organizations: An Overview	13
2.1	Nonprofit Organizations and the Real Estate Development Process	13
2.2	An Overview of the Real Estate Development Process	14
2.3	Addressing the Specific Needs of a Community and a Specific Project Site	17
Chapter 3	Establishing the Development Team	19
3.1	In General	19
3.2	The Sponsor	20
3.3	The Financial Development Specialist	20
3.4	Attorneys	21
3.5	Accountant/Bookkeeper	25
3.6	Architect	26
3.7	Property Management Company	28
3.8	General Contractor	29
3.9	Construction Manager	29
3.10	Community Organizer	29
3.11	Appraiser	31
3.12	Conflicts, Multiple Roles, and Oversight	32

CONTENTS

PART TWO	PROJECTING COSTS, INCOME, AND EXPENSES	33
Chapter 4	Project Feasibility and Total Development Costs	35
4.1	Project Feasibility Defined	35
4.2	Determining Preliminary Project Feasibility	36
4.3	Estimating Total Development Costs	36
Appendix 4A	Sample Letter of Value	60
Appendix 4B	Summary of Key Federal Regulations Governing Underground Storage Tanks	63
Appendix 4C	Summary of Relevant Laws and Regulations Governing Lead-Based Paint	66
Chapter 5	Determining Projected Income and Expenses	69
5.1	Introduction	69
5.2	Projecting Income—Generally	70
5.3	Identifying Targeted Income Levels	70
5.4	Determining Affordability as a Percentage of Income and Market Rents	71
5.5	Income from Nonresidential Use	74
5.6	Projecting Expenses—Generally	74
5.7	Evaluating Past Operating Expenses	75
5.8	Projecting Expenses Where No Operating History Exists	77
5.9	Allowances and Reserves	80
5.10	The Role of Lenders	83
Appendix 5A	Controllability of Expenses	84
PART THREE	RAISING CAPITAL	85
Chapter 6	Raising Capital to Meet Total Development Costs	87
6.1	Introduction	87
6.2	Sources of Capital—Generally	88
6.3	Loans	88
6.4	Grants	102
6.5	Equity and Sales Proceeds	103
Appendix 6A	Example of an Amortizing Loan	105
Appendix 6B	Example of a Nonamortizing Loan	106
Chapter 7	Sources of Capital: Loans	107
7.1	Who are Possible Lenders?	107
7.2	Sources of Loan Funds from Public Lenders—Generally	107
7.3	Sources of Loans from State and Local Governments	108

CONTENTS

7.4	Sources of Loans from the Federal Government	128
7.5	Sources of Loan Funds from Private For-Profit Entities	138
7.6	Sources of Loan Funds from Private Nonprofit Entities	149
	Appendix 7A 501(c)(3) Bond Terminology	218
	Appendix 7B List of Local CDFI Organizations Financing Housing	219
Chapter 8	Sources of Capital: Grants	225
8.1	Grants from the Federal Government	225
8.2	Grants from State and Local Governments	236
8.3	Grants from Private Nonprofit Foundations	236
8.4	Grants from For-Profit Corporations	244
Chapter 9	Sources of Capital: Equity	245
9.1	Creation of an Equity Fund for Housing Development	245
9.2	Use of the Low-Income Housing Tax Credit	246
9.3	Other Equity Sources	259
	Appendix 9A Tax Credit Information Resources	
	List of State and Regional Tax Credit Equity Funds	266
	Appendix 9B Partial Listing of Low-Income Housing Tax Credit	
	Tax Syndicators	275
Chapter 10	Sources of Capital: Public Housing Funds	279
10.1	How Public Housing Resources Contribute to Affordable Housing	280
10.2	Mixing Public Housing Capital with other Capital: Mixed Finance	286
10.3	Uses of Public Housing Funds in Mixed-Finance Transactions	288
10.4	Considerations in Mixing Public Housing Development Funds with other Sources of Affordable Housing Funds	293
10.5	Elements of Public Housing Development Transactions	298
10.6	Conclusion	313
PART FOUR	ENHANCING FEASIBILITY AND PACKAGING THE PROJECT	315
Chapter 11	Enhancing the Feasibility of an Affordable Housing Project	317
11.1	Increasing Access to Capital—Credit Enhancement	318
11.2	Increasing Access to Capital—Loan Sales on Secondary Market	325
11.3	Reducing Total Development Costs	344
11.4	Increasing Income	349
11.5	Reducing Operating Expenses	360

CONTENTS

Chapter 12	Developing the Project Feasibility Report: Six Case Studies	363
12.1	Introduction	363
12.2	The Feasibility Report and Financial Pro Formas	364
12.3	The Development of Affordable Housing: Six Case Studies	368
12.4	Conclusion	384
Appendix 12A	The Whitelaw Reference Information	385
Appendix 12B	Friendship Court Reference Information	397
Appendix 12C	Garden Terrace Reference Information	399
Appendix 12D	The View Reference Information	406
Appendix 12E	Kentucky Mountain Housing Reference Information	415
Appendix 12F	Lease-Purchase Reference Information	420
PART FIVE	PURCHASING AND DEVELOPING THE PROPERTY	427
Chapter 13	Securing Site Control over the Property: Signing the Option or Purchase Agreement	429
13.1	Introduction	429
13.2	Site Control Must Be Secured in Writing	429
13.3	The Use of Purchase Contracts	430
13.4	The Use of Options	444
Appendix 13A	Documents Pertaining to Purchase Contracts	448
Appendix 13B	Documents Pertaining to Option Agreements	457
Chapter 14	Prepurchase Considerations	465
14.1	Introduction	465
14.2	Applying for Financing and Operating Subsidies	465
14.3	Determining the Ownership Entity—Generally	466
14.4	Determining the Ownership Entity—Corporations	466
14.5	Determining the Ownership Entity—Partnerships	468
14.6	Determining the Ownership Entity—Factors	470
14.7	Establishing the Ownership Entity: Divided Ownership and Leasehold Interests	476
14.8	Interviewing and Selecting the Management Company	477
14.9	Developing Plans for Renting or Selling Units	478
Appendix 14A	Monthly Management Reports	483
Chapter 15	Partnerships and Joint Ventures	503
15.1	Issues Concerning Organization's Tax-Exempt Status	503
15.2	Options for Structuring the Relationship	510
15.3	Partnerships and the Use of the Low Income Housing Tax Credit	518

CONTENTS

Appendix 15A Joint Venture Checklist	523
In General	523
Board Involvement	524
Day-to-Day Management	525
Chapter 16 Purchasing the Property: Settling on Acquisition	527
16.1 The Settlement Process—Generally	527
16.2 The Role of the Settlement Agent	527
16.3 Title Insurance	528
16.4 Selecting the Settlement Agent	529
16.5 Preparing for Settlement	531
16.6 Settlement	533
16.7 Postsettlement	537
16.8 Lender Requirements	538
16.9 Governmental Regulations	539
Appendix 16A Settlement Checklist and Sample Documents	541
Chapter 17 Constructing or Rehabilitating the Property: Settling on the Construction Loan and Surviving the Construction Process	553
17.1 Introduction	553
17.2 Settling on the Construction Loan	554
17.3 The Construction Process—The Participants and Their Responsibilities	555
17.4 Technology in 21st Century Affordable Housing Construction and Rehabilitation	575
17.5 Negotiating the Construction Contract and Bidding	577
17.6 Elements of the Construction Contract	593
17.7 Rehabilitating an Occupied Property	602
17.8 Completion of Construction	603
Appendix 17A Construction Process Checklist and Sample Contractor Agreements	605
Chapter 18 Selective Rehabilitation	665
18.1 Overview	666
18.2 Introduction to Selective Rehabilitation	666
18.3 Managing Selective Rehabilitation: Formal Versus Informal Approaches	673
18.4 Implementing a Formal Approach to Selective Rehabilitation: The Rehabilitation Specialist	675
18.5 Choosing A Property for Selective Rehabilitation: Building Inspection Techniques of Rehab Specialists	676
18.6 Conceptualizing the Project: Rehabilitation Standards	678

CONTENTS

18.7 Designing the Project: Work Write-Ups and Cost Estimates	679
18.8 Computerized Specification-Writing and Estimating Systems	681
18.9 Defining Methods and Materials: Performance Specifications	681
18.10 Selective Rehabilitation and Construction Management	682
18.11 Selective Rehabilitation and the Contractor Pool	683
18.12 The Role of Government Agency/Public-Purpose Organizations in Selective Rehabilitation	684
18.13 Avoiding Gut Rehabilitation: Tips of the Trade	685
18.14 Improving Energy Efficiency in Selective Rehabilitation	686
18.15 Dealing With Lead-Based Paint Hazards in Selective Rehabilitation	687
18.16 Dealing With Other Recurring Health and Safety Issues in Selective Rehabilitation	689
18.17 Applying Construction Codes and Existing Housing Codes to Selective Rehabilitation	691
18.18 Standards Issues with Funders and Selective Rehabilitation	692
18.19 Information Sources and Tools for Selective Rehabilitation	693
Appendix 18A Sample Documents Regarding Rehabilitation	695

PART SIX COMPLETING AND MANAGING THE PROPERTY 711

Chapter 19 The Project Completion Phase: Completing the Development and Maintaining an Ownership or Rental Community	713
19.1 Introduction	713
19.2 Settling on the Permanent Loan	714
19.3 Maintaining a Rental Property	717
19.4 Developing Additional Resident Services As Part of a Comprehensive Property Management Plan	733
19.5 Key Points on Setting Performance Standards for Comprehensive Property Management	734
19.6 Key Points on Deciding Whether to Contract for Management or Manage Directly	734
19.7 Key Points on Selecting a Good Management Company	735
19.8 Key Points on Evaluating Property Management Performance	740
19.9 Financial Management of Rental and Multifamily Homeownership	745
19.10 Converting the Property to Homeownership for Residents	754
19.11 Managing and Budgeting for Rental or Multifamily Ownership	757
Appendix 19A Sample Documents and Disclosure Statements	763

Index	805
--------------	------------