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1) The Characteristics of

Projects
2) Discover Microsoft

Office Project

3) Build Tasks

4) Create Resources

5) Work with Estimated
Project Costs

6) Customize Views

7) Tables and Views

8) Organize Information
in a View

9) Project and Codes

10) Resolve Scheduling
Problems

11) Resolve Resource
Problems
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