Index

A
Accountability, shared, 86, 87, 128
Accounting staff, resistance to change by, 163, 164
Acme Corporation, 256–257
Acquisitions, rapid, 40
Actual failure, 158
Altex Corporation, 253–255
Applicability of project management, 2–3
Assessments:
action plan following from, 232–233
and choice of maturity model, 226–227
and development of remedial training curriculum, 233–234
explaining, 224–225
overcoming resistance to, 223–224
participation in, 231–232
responsibility for, 231
and senior management, 234–235
and Six Sigma, 215–217
Assessment instruments:
for benchmarking (Level 4 of PMMM), 106–110
choice of, 225–226
for common language (Level 1 of PMMM), 52–66
for common processes (Level 2 of PMMM), 73–76
for continuous improvement (Level 5 of PMMM), 140–143
delivery methods for, 227–231
for singular methodology (Level 3 of PMMM), 88–97
Authority:
and common language (Level 1 of PMMM), 51, 52
effect of 1989-1993 recession on, 12
of project managers vs. line managers, 31
Automotive subcontractors, 4
**B**

Backward integration, 40
Baselines, 16–17
Behavioral excellence, 78, 85–86
Behavioral issues, 113–114
Benchmarking (Level 4 of PMMM), 42–45, 99–110
assessment instrument for, 106–110
characteristics of, 100–101
“Code of Conduct” for, 100
competitive benchmarking, 103–104
and establishment of project office/center of excellence, 101–102
improvement in, 114
information involved in, 99
key actions required for, 105–106
process improvement benchmarking, 103–104
by Project Office, 198–199
risk associated with, 46
roadblocks to institution of, 105
Best practices, 237–245
common beliefs about, 242
criteria for, 239–240
definitions of, 237
failure in implementation of, 242–243
and information sharing, 238–239
levels of, 240–241, 243
library, creation of best practices, 243–245
misconceptions about, 237–238
Blue Spider Project, 288–299
Board of directors, responsibilities of, 35
Boeing, 36
Brand names, 37

**C**

Budweiser, 34
Business case development, 199–200

Canceled projects, 129
Capabilities, identification of, 18–21
Capability Maturity Model (CMM®), 226
Capacity planning, 124–125, 202–203
Capacity planning models, 22
Capital projects, 69
Career ladders, 140
Centers of Excellence (COEs), 101–102, 188
CEOs, see Chief executive officers
Certification training courses, 50
Champion, executive, see Executive champion
Change management, 80, 81, 155.
See also Cultural change management
and economic conditions, 11
scope changes, 22, 23
time frames for, 38
Charge numbers, 137
Chief executive officers (CEOs), 35, 38
Choices, 21
Clark Faucet Company, 263–265
CMM® (Capability Maturity Model), 226
Code of Conduct (for benchmarking), 100
COEs, see Centers of Excellence
Coke, 34
Color printers, 83
Common language (Level 1 of PMMM), 42–45, 49–66
assessment instrument for, 52–66
characteristics of, 49–50
key actions required for, 51–52
and PM certification training courses, 50
risks associated with, 46, 52
roadblocks to establishment of, 50–51
time period for reaching, 52
Common processes (Level 2 of PMMM), 42–45, 67–76
assessment instrument for, 73–76
characteristics of, 67–68
embryonic phase of, 68–70
growth phase of, 70–71
initial maturity phase of, 71
key actions required for, 72
management acceptance of, 70
overlap of, with Level 1, 73
phases in development of, 68–71
risks associated with, 46
roadblocks to development of, 71–72
time period of completion of, 72–73
Communication, of goals, 17–18
Como Tool and Die, 276–278, 280–281
Competency models, 125–127
Competitive advantage. See also Sustainable competitive advantage
and availability of nonhuman resources, 36–37
and continuous improvement, 122–123
and intangible resources, 37
Competitive benchmarking, 103
Competitive focus, 148
Competitiveness, 3
and gap analysis, 5–8
internal, 69
project management, 150–151
Competitive situation analysis, 18, 19
Concurrent engineering process, 22, 23, 78–80
Continuous improvement (Level 5 of PMMM), 43–44, 111–143
areas for, 112–114
assessment instrument for, 140–143
benefits of, 114
in capacity planning, 124–125
and career ladders, 140
characteristics of, 111–112
and competency models vs. job descriptions, 125–127
and end-of-phase review meetings, 129
horizontal accounting for, 136–138
and multiple project management, 127–129
need for, 122–123
and organizational restructuring, 138–140
in PM methodologies, 122
and portfolio classification matrix selection process, 130–133
in procedural documentation, 116–121
and Project Office, 202
in repetitive cycle, 114–115
risk associated with, 46
for sustainable competitive advantage, 149–150
and use of project portfolios, 133–136
Contradictory choices, 21
Core competency(-ies): competency models, 125–127
integration management, 16
project management as, 1
Core purpose, 147–148
Corporate acceptance, 103–104
Corporate culture, 113–114. See also Cultural change management
as advancement criterion, 72
as cooperative culture, 77
fragmented, 87
support for singular methodology by, 81
Corporate project office, 190
Corwin Corporation, 301–309
Cost account codes, 137
Cost control, 21, 68
and horizontal accounting, 136–138
and TQM, 23
Cost gaps, 6–8
Cost of project management, 2
Critical success factors (CSFs):
for benchmarking, 99
and lessons learned information system, 194–195
organizational, 30–32
qualitative, 29–30
quantitative, 32–33
CSFs, see Critical success factors
Cultural change management,
162–175
aerospace company example, 168–169
automotive supplier examples, 167–168, 173–175
basketball team example, 172
commercial products division example, 169
construction company example, 170–171
electronics manufacturer example, 172–173
and embedded fears, 165
and functional units, 162–164
and resistance to change, 31, 162–166
and social groups, 165
software solutions group example, 171–172
and work habits, 164
Culture, see Corporate culture
Customer expectations, 7, 8, 69
Customer group project office, 190
Customer involvement, in risk analysis, 24
Customer management, 23
Customer relations, 2

D
Decision-making, 18–21
data for, 119
and discontinuous/contradictory choices, 21
Demographic factors, 26
Discontinuous choices, 21
Documentation:
lessons learned files, 112
overemphasis on, 86
procedural, see Procedural documentation
Driving forces for project management, 69–70, 72

E
Earned value measurement
information system, 191
Earned value measurement techniques, 137
Economic conditions, impact of, 11–14
Economic environment, 27
Education, see Training and education
Effectiveness:
data on, 22–23
of organizations, 15, 69
Efficiency:
data on, 22–23
of organizations, 69
Eli Lilly, 126
Embryonic phase (common processes), 68–70
End-of-phase review meetings, 129
Engineering staff, resistance to change by, 163, 164
Enhanced benchmarking, 104
Enhancement projects, 23
Environment(s):
- demographic segment of, 26
- economic segment of, 27
- macroenvironment of business, 24
- political/legal segment of, 27
- responsiveness to, 15, 25
- sociocultural segment of, 27
- for strategic planning/project management, 26–28
- technological segment of, 28
Environmental situational analysis, 18
Excellence:
- behavioral, 85–86
- critical success factors in achievement of, 28–33
- definition of, 114–115
- PMMM as foundation for, 42–43
- strategic factors in achievement of, 14
- and use of PM, 41
Executives, see Senior management
Executive champion, 25, 26
Existing process improvements, 113
Failure(s), 157–161
- documentation of, 112
- redefining, 155
- of strategic planning, 38–40
Fear, and resistance to change, 165
Feedback, 17, 125
Ferris Healthcare, Inc., 261–262
Finance staff, resistance to change by, 163, 164
Financial baseline (project definition process), 16, 17
Financial institutions, 4
Financial resources, 37
Financial stakeholders, 5
First National Bank (FNB), 311–321
Focus, 12, 148
Forms, project control, 118–120
Formulation process (strategic planning), 15–16
Forward integration, 40
Functional baseline (project definition process), 40
Functional project office, 190
Gap analysis, 5–8
General Electric, 34
Goals, communication of, 17–18
Growth phase (common processes), 70–71
Hewlett-Packard, 147
Hierarchy of strategic plans, 13
High technology companies, 4
Horizontal accounting, 71–72, 136–138
Human resources, 35–36
Human resources management, resistance to change by, 163, 164
Hyten Corporation, 266–275
IBM, 36
Impact analysis, 23
Implementation methodology, 16
Implementation of strategic planning, 16
Informal project management, 83
Information systems, project management, see Project management information systems
Information technology staff, resistance to change by, 163, 164
Initial maturity phase (common processes), 71
Intangible resources, 37–38
Integrated process improvements, 113
Integration management, 16
Integration of processes, see Singular methodology
Integration opportunities strategy, 21–24
Interdependence between risks, 180–182
Internal competitiveness, 69

J
Job descriptions, 125–127
Johnson Controls, 122
Johnson & Johnson, 38

K
Key performance indicators (KPIs), 194–195
Knowledge transfer, 161
KPIs, see Key performance indicators

L
Lakes Automotive, 250
Learning, 161
Legal environment, 27
Lessons learned files/case studies, 111, 112
Lessons learned (postmortem analysis) information system, 193–195
Lessons learned review, 159–160
Life cycle phases (common processes), 68–71
Line managers, 31
effective relationships with, 82
and partnerships with project managers, 176–177
and shared accountability, 31, 128
Lower management:
and implementation of strategic planning, 16
responsibilities of, 36
Luxor Technologies, 249–251

M
Macon, Inc., 283–284
Mainframe project management tools, 32–33
Malcolm Baldrige Award, 79, 100
Management. See also Line managers; Middle management
and critical success factors, 30–32
economic conditions and focus of, 12, 14
endorsement by, 38
executive involvement in strategic planning, 25–26
in implementation phase of strategic planning, 16
improvement issues in, 114
integration, 16
level of, for PM, 41
lower, 16, 36
and procedural documentation, 117–118
project managers, 31
responsibilities of, 35–36
and singular methodology, 79, 81
in strategic planning formulation process, 15–16
support of, 77
Management acceptance phase (common processes), 70
Management baseline (project definition process), 16, 17
Manufacturing staff, resistance to change by, 163, 164
Market feasibility analysis, 18
Marketing staff, resistance to change by, 163, 164
Market stakeholders, 5
McKinsey & Company, 147–148
Mentoring:
  programs, 111
  by Project Office, 196–197
Merck, 148
Methodology(-ies). See also
  Common processes; Singular methodology
  and availability of resources, 34
  baselines for, 16–17
  continuous improvement in, 122–123
  decision-making structure provided by, 18–21
  development of, 118
  and discontinuous/contradictory choices, 21
  incremental approaches to, 118
  integration of, 21–24
  and multiple project management, 128–129
  and project failures, 38–39
  stakeholders served by, 25
  strategic planning for, 16
  support for, 71
Middle management, 36
  and implementation of strategic planning, 16
  performance of PM by, 41
  responsibilities of, 36
Misconceptions about project management, 1–3
Motorola, 122
Multiple-boss reporting, 3, 51, 52
Multiple project management, 127–129

N

Nestlé, 38
New product development, 69
Nordstrom, 147

O

Objectives, project, 18
Online technology, using, 228–231
On-the-job experience, 161
Organizational factors, in achievement of excellence, 14
Organizational performance, 2
Organizational resources, 37
Organizational restructuring:
  for continuous improvement, 138–140
  effect of 1989 recession on, 12
Organizational stakeholders, 5
Overlap(s):
  of Levels 1 and 2, 73
  of Levels 2 and 3, 88
  of life cycle phases, 6
  of PM maturity levels, 43–45

P

Packer Telecom, 247–248
Paperwork, reduction of, 83
Partnerships, 176–177
Parts scheduling, 83
Past performance, analysis of, 18, 21
Pepsi, 34
Perceived failure, 158
Performance failure information system (PFIS), 192–193
Performance improvement strategy, 21, 22, 24
PERT/CPM tools, 32
PFIS, see Performance failure information system
Physical resources, 36–37
Planning failure, 157–159
PMBOK®, see Project management body of knowledge
PMI, see Project Management Institute
PMIS, see Project management information systems
PMMM, *see* Project management maturity model
PMPs, *see* Project management professionals
PO, *see* Project office
Policies and procedures, 16
Political environment, 27
Portfolios, project, 133–136
Portfolio classification matrix, 130–133
Postmortem analysis (lessons learned) information system, 193–195
Printers, color, 83
Prioritization, 128

failure in, 40
of risks, 178–180
Procedural documentation, 116–121
benefits of, 116–119
categorizing, 120–121
challenges to development of, 117
management support for, 117–118
as sign of maturity, 121
task force concept for development of, 119–120
uniformity in, 118
Process improvement benchmarking, 103–104
Procter & Gamble, 34, 147
Procurement staff, resistance to change by, 163, 164
Product stakeholders, 5
Profitability, 2
Project control forms, 118–120
Project definition process, 16–18
Project management:
baselines for, 16–17
benefits of, 1–4
common complaints concerning, 28–29
as core competencies, 1
environment for, 26
impact of economic conditions on, 11–14
informal, 83
misconceptions about, 1–3
need for strategic planning in, 1–9
stakeholders in, 4–5
and strategic business units, 12
strategic planning for, *see* Strategic planning
synergies in, 21–23
Project management body of knowledge (PMBOK®), 52–53, 199
Project management certification training courses, 50
Project management curriculum, 68, 72, 125–127
Project management information systems (PMIS), 116, 190–196
earned value measurement information system, 191
lessons learned information system, 193–195
performance failure information system (PFIS), 192–193
risk management information system, 192
Project Management Institute (PMI), 52, 100, 187
Project management maturity model (PMMM), 41–46
levels of, 42–45. *See also specific levels*
overlapping of levels in, 43–45
risks in, 45–46
Project management office (PMO), *see* Project office
Project management professionals (PMPs), 51, 67
Project managers, 31
and partnerships with line managers, 176–177
reporting level for, 139–140
Project Office (PO), 101–102, 111, 185–206
from 1950 to 1990, 186
during the 1990s, 186–188
from 2000 to the present, 188–190
and business case development, 199–200
capacity planning by, 202–203
and continuous improvement, 202
corporate, 190
customer group, 190
and customized training, 200–201
dissemination of information by, 195–196
and earned value measurement information system, 191
functional, 190
and lessons learned information system, 193–195
mentoring by, 196–197
and performance failure information system (PFIS), 192–193
PM benchmarking by, 198–199
and PM information systems, 190–196
reporting by, 205
and risk management information system, 192
risks of using, 203–205
and Six Sigma, see Six Sigma stakeholder management by, 201–202
standards/templates developed by, 197–198
strategic planning for, 185
structure of, 205–206

Quality:
gaps on, 6–8
and project management, 3
Quantitative benchmarking, 101
Quantitative factors in achieving excellence, 14
Quantum Telecom, 258–259

R
R&D, see Research and development
Recession of 1989-1993, 12
Remedial training, 233–234
Reporting, by Project Office, 205
Research and development (R&D), 21, 69
and performance failure information system, 192–193
and resistance to change by R&D staff, 163, 164
and sustainable competitive advantage, 145–146
Resource constraint analysis, 23
Resource models, 22
Resources, identification of, 18, 19, 34–38
intangible resources, 37–38
in project portfolios, 134–136
tangible resources, 34–37
Restructuring, see Organizational restructuring
Return on investment, with training, 83–85
Risks:
of PMMM levels, 45–46
of using a Project Office, 203–205
Risk analysis:
customer involvement in, 24
effect of 1989-1993 recession on, 12
supplier involvement in, 23

Q
Qualitative benchmarking, 101
Qualitative factors:
in achieving excellence, 14
in strategic planning, 29–30
Risk identification, 23
Risk management, 79–81, 155–156, 177–184
as component of failure, 159–160
and cost of project manager, 128
and intensity of controls vs. risks, 177–178
and interdependencies between risks, 180–182
methodology for, 21–24
prioritization of risks for, 178–180
response mechanism selection in, 182–184
and sustainable competitive advantage, 145–146
Risk management information system (RMIS), 192
Risk-reward matrix, 183
RMIS (risk management information system), 192

S
Sales staff, resistance to change by, 162–164
SBUs, see Strategic business units
Scope change management, 22, 23
Scope changes, 2, 30, 128
Scope Initiation Process, 199
SEI (Software Engineering Institute), 226
Selection process, project, 18–21, 24
portfolio classification matrix, 130–133
and project portfolios, 133–136
Senior management:
acceptance of PM by, 70
and capacity planning, 202–203
as driving force for PM, 69
involvement of, in PM, 41
involvement of, in strategic planning, 25–26
and multiple project management, 128
and PM maturity assessments, 234–235
project manager support from, 28–33
relationship with, 82–83
responsibilities of, 35–36
Shared accountability, 86, 87, 128
Shareholder value, 3–4
Singular methodology (Level 3 of PMMM), 42–45, 77–97
assessment instrument for, 88–97
characteristics of, 77–78
and common processes, 87
and corporate culture for support of, 81, 87
and growth in successes, 85–86
indication of, 85
and informal PM, 83
integration of processes for, 78–81
key actions required for, 86–87
management support of, 82–83
risks associated with, 46
roadblocks to, 86
time period for completion of, 87
and training/education, 83–85
Six Sigma, 207–221
definitions of, 210
goals of, 210–212
myths about, 212–215
nontraditional view of, 209–210
project examples, 220–221
project selection for, 218–220
traditional view of, 208–209, 211
and use of assessments, 215–217
Social groups, and resistance to change, 165
Social responsibility, 38
Sociocultural environment, 27
Software Engineering Institute (SEI), 226
Software enhancements, 104
Software training, 33
Speed to market gap, 6
Sponsors/sponsorship, 31–32
and canceled projects, 129
effect of 1989-1993 recession on, 12
relationship with, 82–83
Stakeholders in project management, 4–5, 24, 25, 201–202
Standard practices, 25, 27, 197–198
Strategic business units (SBUs), 12, 13, 37
Strategic focus, 12, 148
Strategic planning, 13
and communication of overall goals, 17–18
critical success factors for, 28–33
and customer involvement, 24
definition of, 15
executive involvement in, 25–26
failure of, 38–40
formulation process in, 15–16
and gap analysis, 5–8
general environment for, 26–28
and identification of resources, 34–38
implementation phase of, 16
integrated strategies, 21–24
need for, in PM, 1–9
organizational factors in, 30–32
and project management, 12, 13
for project management, 16
for Project Office, 185
qualitative factors in, 29–30
quantitative factors in, 32–33
special problems with, 155–184
and stakeholders, 25
thinking process for, 18–21
Strategic timing, 26
Strengths and weaknesses, determination of, 18–21, 34
Success(es), 67
critical success factors, 28–33
and decision-making approach, 21
definitions of, 29–30, 156
documentation of, 112
growth in, 85–86
and possibility of failure, 38
primary, 156–157
redefining, 155
secondary, 157
and standard methodology, 16
Supplier involvement, 23
Sustainable competitive advantage, 145–154
and competitive focus, 148
continuous improvement required for, 149–150
and core values/purpose, 147–148
and PM competitiveness, 150–151
and strategic focus, 148
strategic thrusts for, 146–149
and synergy, 149
Synergies, 21–24, 149
T
Tangible resources, 34–37
Task force concept (form development), 119–120
Team building, 12
Technical baseline (project definition process), 16–17
Technical risk analysis, 24
Technological environment, 28
Templates, 197–198
Thinking process, for strategic planning, 18–21
3M, 147
Time gap, 6–8
Timing, strategic, 26
Total quality management (TQM), 22, 23, 50, 78–80, 210, 226
Training and education:
  to avoid failure, 38
curriculum, PM, 68, 72
effect of 1989-1993 recession on, 12
for Level 1 of PMMM, 50
for Level 3 of PMMM, 83–85
by Project Office, 200–201
remedial training, 233–234
software, 33
Trophy Project, 285–287

W
Wage and salary issues, and resistance to change, 166
Walt Disney Company, 147, 148
WBS, see Work breakdown structure
Weaknesses, see Strengths and weaknesses
Windows of opportunity, 11
Work breakdown structure (WBS), 23, 83, 128, 137
Work flow, 30
Work habits, and resistance to change, 164

X
Xerox, 99