# Contents

Foreword by Douglas Gordon, Hon. AIA, and Stephanie Stubbs, Assoc. AIA, Editors of AI/Architect | vi

Preface | viii

Acknowledgments | ix

Introduction | x

## Chapter 1

### Fundamentals | 1

- The Importance of Risk Management: Its Key Role in Professional Service Delivery | 1
- Risk Management Basics: Essentials for Maintaining an Effective Risk Program | 6
- To Document or Not to Document: Basic Documentation Requirements | 12
- Another Fine Mess—The Onerous Contract, Part 1: Risk Management after the Agreement Is Signed | 18
- Another Fine Mess—The Onerous Contract, Part 2 | 22
- Free Fall: Working without a Contract | 29

## Chapter 2

### Clients | 39

- Love Me Tender: Maintaining the Client Relationship | 39
- Smoke, Mirrors, and Snake Oil: Risks in Marketing | 44
- Double-Edged Sword: The Owner’s Separate Consultants | 49
- The Power of One: The Effective Owner-Architect-Contractor Team | 55
# Chapter 3

**Power and Proficiency** | 63

- Project Manager or Risk Manager? The Architect’s Dual Role | 63
- Master and Commander, Part 1: The Architect’s Authority | 69
- Master and Commander, Part 2 | 75
- Top Gun: Targeting and Resolving Problematic Issues | 80
- Zen and the Art of Construction Administration, Part 1: How Discipline and Self-Control Can Improve Your Services | 88
- Zen and the Art of Construction Administration, Part 2 | 93

---

# Chapter 4

**Essentials** | 99

- A Loss Cause: Drawing Discrepancies and Ensuing Damages | 99
- A Loss Cause Too: Betterment | 105
- Absolute or Absolution? Observations, Inspections, and the Contractor’s Warranty | 113
- The Good, the Bad, and the Ugly: Challenges and Risks of Nonconforming Work | 122
- Drawing the Line: Why the Architect’s Documents Cannot Be Used for Construction | 130

---

# Chapter 5

**Applications** | 139

- A Fistful of Dollars: Surviving Project Buyout | 139
- Ch-Ch-Changes . . . : Managing Risk in the Change Process | 147
- According to Hoyle: The Submittal Process | 156
- Visible Means: Site Visits and Construction Observation | 166
- A Certifiable Risk: Cautions and Strategies in the Payment Certification Process | 174
- Substantial Completion, Where Art Thou? A Challenging and Elusive Milestone | 178
Chapter 6
The Architects’ Lament  | 189

Your Grandfather’s Working Drawings: A Nostalgic Look at the Past, Observations of the Present  | 189
The Speed of Life: Preserving Your Personal Life in a Hectic World  | 197
Raiders of the Lost Art: The Vanished Treasures of Architecture  | 203

Chapter 7
Introspection  | 211

Who Are You? Defining the Architect  | 211
Who’s on First? Covering Your Bases in a Resource-Challenged Industry  | 217
Little Boxes: The Challenges of Producing Original Design  | 224
Gimme Shelter: The Building Exterior Wall  | 231
Lemons to Lemonade: Benefiting from Mistakes  | 242

Index  | 250