Contents

Introduction xxv
Assessment Test xxxvi

Chapter 1 What Is a Project? 1
   Is It a Project? 2
      Projects versus Operations 3
      Stakeholders 5
      Project Characteristics 7
   What Is Project Management? 7
      Programs 8
      Portfolios 9
      Project Management Offices 10
   Skills Every Good Project Manager Needs 12
      Communication Skills 13
      Organizational and Planning Skills 13
      Conflict Management Skills 14
      Negotiation and Influencing Skills 14
      Leadership Skills 15
      Team-Building and Motivating Skills 15
      Role of a Project Manager 16
   Understanding Organizational Structures 16
      Functional Organizations 17
      Projectized Organizations 20
      Matrix Organizations 22
      Project-Based Organizations 26
   Understanding Project Life Cycles and Project Management Processes 26
      Project Phases and Project Life Cycles 27
      Project Management Process Groups 30
   Understanding How This Applies to Your Next Project 36
   Summary 36
   Exam Essentials 37
   Key Terms 39
   Review Questions 40

Chapter 2 Creating the Project Charter 45
   Exploring the Project Management Knowledge Areas 47
      Project Integration Management 49
      Project Scope Management 50
Chapter 3 Developing the Project Scope Statement

Developing the Project Management Plan
  Developing Inputs
  Documenting the Project Management Plan

Plan Scope Management
  Understanding the Plan Scope Management Inputs
  Using Plan Scope Management Tools and Techniques
  Documenting the Scope Management Plan
  Documenting the Requirements Management Plan
Chapter 5  Developing the Project Budget and Communicating the Plan  

Creating the Project Cost Management Plan  
Performing Plan Cost Management  
Creating the Cost Management Plan  
Estimating Costs  
Estimate Costs Inputs  
Tools and Techniques to Estimate Costs  
Estimate Costs Process Outputs  
Establishing the Cost Baseline  
Determine Budget Inputs  
Determine Budget Tools and Techniques  
Determine Budget Process Outputs  
Understanding Stakeholders  
Analyzing Stakeholders  
Stakeholder Management Plan  
Communicating the Plan  
Plan Communications Management Inputs  
Tools and Techniques for Plan Communications Management  
Plan Communications Management Outputs  
Understanding How This Applies to Your Next Project  
Summary  
Exam Essentials  
Key Terms  
Review Questions

Chapter 6  Risk Planning  

Planning for Risks  
Planning Your Risk Management  
Plan Risk Management Inputs  
Tools and Techniques for Plan Risk Management  
Creating the Risk Management Plan  
Identifying Potential Risk  
Identify Risks Inputs
Tools and Techniques for Identify Risks 258
Identify Risks Outputs 264
Analyzing Risks Using Qualitative Techniques 265
Perform Qualitative Risk Analysis Inputs 266
Tools and Techniques for Perform Qualitative Risk Analysis 266
Ranking Risks in the Risk Register 273
Quantifying Risk 274
Tools and Techniques for Perform Quantitative Risk Analysis 275
Perform Quantitative Risk Analysis Outputs 279
Developing a Risk Response Plan 280
Tools and Techniques for Plan Risk Responses 281
Plan Risk Responses Outputs 285
Understanding How This Applies to Your Next Project 290
Summary 291
Exam Essentials 292
Key Terms 293
Review Questions 294

Chapter 7 Planning Project Resources 299
Procurement Planning 300
Plan Procurement Management Inputs 301
Tools and Techniques for Plan Procurement Management 303
Plan Procurement Management Outputs 308
Developing the Human Resource Management Plan 313
Plan Human Resource Management Inputs 313
Plan Human Resource Management Tools and Techniques 316
Plan Human Resource Management Outputs 318
Quality Planning 321
Plan Quality Management Inputs 321
Tools and Techniques for Plan Quality Management 323
Plan Quality Management Outputs 331
Bringing It All Together 334
Understanding How This Applies to Your Next Project 338
Summary 339
Exam Essentials 340
Key Terms 342
Review Questions 344
### Chapter 8  Developing the Project Team  

<table>
<thead>
<tr>
<th>Topic</th>
<th>Page</th>
</tr>
</thead>
<tbody>
<tr>
<td>Directing and Managing Project Work</td>
<td>350</td>
</tr>
<tr>
<td>Executing Inputs</td>
<td>352</td>
</tr>
<tr>
<td>Tools and Techniques of Direct and Manage Project Work</td>
<td>353</td>
</tr>
<tr>
<td>Outputs of Direct and Manage Project Work</td>
<td>353</td>
</tr>
<tr>
<td>Acquiring the Project Team</td>
<td>357</td>
</tr>
<tr>
<td>Tools and Techniques of Acquire Project Team</td>
<td>358</td>
</tr>
<tr>
<td>Outputs of Acquire Project Team</td>
<td>359</td>
</tr>
<tr>
<td>Developing the Project Team</td>
<td>361</td>
</tr>
<tr>
<td>Tools and Techniques of Develop Project Team</td>
<td>362</td>
</tr>
<tr>
<td>Outputs of Develop Project Team</td>
<td>377</td>
</tr>
<tr>
<td>Managing Project Teams</td>
<td>378</td>
</tr>
<tr>
<td>Tools and Techniques for Managing Teams</td>
<td>378</td>
</tr>
<tr>
<td>Managing Project Team Outputs</td>
<td>383</td>
</tr>
<tr>
<td>Understanding How This Applies to Your Next Project</td>
<td>386</td>
</tr>
<tr>
<td>Summary</td>
<td>387</td>
</tr>
<tr>
<td>Exam Essentials</td>
<td>388</td>
</tr>
<tr>
<td>Key Terms</td>
<td>389</td>
</tr>
<tr>
<td>Review Questions</td>
<td>390</td>
</tr>
</tbody>
</table>

### Chapter 9  Conducting Procurements and Sharing Information  

<table>
<thead>
<tr>
<th>Topic</th>
<th>Page</th>
</tr>
</thead>
<tbody>
<tr>
<td>Conducting Procurements</td>
<td>396</td>
</tr>
<tr>
<td>Conduct Procurements Tools and Techniques</td>
<td>397</td>
</tr>
<tr>
<td>Conduct Procurements Outputs</td>
<td>403</td>
</tr>
<tr>
<td>Laying Out Quality Assurance Procedures</td>
<td>406</td>
</tr>
<tr>
<td>Inputs to Perform Quality Assurance</td>
<td>406</td>
</tr>
<tr>
<td>Perform Quality Assurance Tools and Techniques</td>
<td>407</td>
</tr>
<tr>
<td>Perform Quality Assurance Outputs</td>
<td>409</td>
</tr>
<tr>
<td>Managing Project Information</td>
<td>410</td>
</tr>
<tr>
<td>Tools and Techniques of Manage Communications</td>
<td>411</td>
</tr>
<tr>
<td>Output of Manage Communications</td>
<td>415</td>
</tr>
<tr>
<td>Managing Stakeholder Engagement</td>
<td>417</td>
</tr>
<tr>
<td>Manage Stakeholder Engagement Inputs</td>
<td>417</td>
</tr>
<tr>
<td>Tools and Techniques for Manage Stakeholder Engagement</td>
<td>418</td>
</tr>
<tr>
<td>Manage Stakeholder Engagement Outputs</td>
<td>418</td>
</tr>
<tr>
<td>Understanding How This Applies to Your Next Project</td>
<td>422</td>
</tr>
<tr>
<td>Summary</td>
<td>423</td>
</tr>
<tr>
<td>Exam Essentials</td>
<td>423</td>
</tr>
<tr>
<td>Key Terms</td>
<td>425</td>
</tr>
<tr>
<td>Review Questions</td>
<td>426</td>
</tr>
</tbody>
</table>
Chapter 10 Measuring and Controlling Project Performance

Chapter 11 Controlling Work Results

Contents
Chapter 12  Closing the Project and Applying Professional Responsibility  523

Formulating Project Closeout  524
  Characteristics of Closing  525
  Project Endings  525
Closing Out the Project  528
  Administrative Closure Procedures  529
  Close Project or Phase Inputs  530
  Close Project or Phase Tools and Techniques  530
  Close Project or Phase Outputs  531
Closing Out the Procurements  534
  Close Procurements Inputs  535
  Close Procurements Tools and Techniques  535
  Close Procurements Outputs  535
  Celebrate!  537
  Releasing Project Team Members  537
Balancing Stakeholders’ Interests at Project Close  537
  Competing Needs  538
  Dealing with Issues and Problems  538
  Balancing Constraints  539
Professional Responsibility  541
  Responsibility  541
  Respect  544
  Fairness  547
  Honesty  550
  Role Delineation Study  552
Applying Professional Knowledge  552
  Project Management Knowledge  552
  Education Providers  553
  Industry Knowledge  553
Understanding How This Applies to Your Next Project  557
Summary  558
Contents

Exam Essentials 560
Key Terms 561
Review Questions 562

Appendix A  Answers to Review Questions 569
Chapter 1: What Is a Project? 570
Chapter 2: Creating the Project Charter 571
Chapter 3: Developing the Project Scope Statement 572
Chapter 4: Creating the Project Schedule 574
Chapter 5: Developing the Project Budget and Communicating the Plan 576
Chapter 6: Risk Planning 577
Chapter 7: Planning Project Resources 579
Chapter 8: Developing the Project Team 580
Chapter 9: Conducting Procurements and Sharing Information 582
Chapter 10: Measuring and Controlling Project Performance 583
Chapter 11: Controlling Work Results 585
Chapter 12: Closing the Project and Applying Professional Responsibility 586

Appendix B  Process Inputs and Outputs 589
Initiating Processes 590
Planning Processes 591
Executing Processes 601
Monitoring and Controlling Processes 604
Closing Processes 609

Appendix C  About the Additional Study Tools 611
Additional Study Tools 612
Sybex Test Engine 612
Electronic Flashcards 612
PDF of Glossary of Terms 612
Adobe Reader 612
Audio Files 613
System Requirements 613
Using the Study Tools 613
Troubleshooting 613
Customer Care 614

Index 615