Contents

List of Figures  xi
About the Author  xiii
Preface  xv
Acknowledgements  xvii

1 Introduction  1
   Structure of the Book  2

2 Theoretical Context  11
   Management Context  11
   Project Transitions  12
   Project Management as Practice  12
   Systems Theory and Networks  13
   Transient Relationships  13
   Dyadic Contractual Relationships and Structure  14
   Permanent and Temporary Organising  15
   Structure and Networks  16
   Information Classification  16
   Nodes and Linkages  17
   Summary  18

3 Networks and Projects  21
   Definition  22
   Origins and History of the Concept of Social Networks and their Analysis  22
   Problems with Projects  24
   Actor Role Classification and Ritualistic Behaviour  25
   Routines  26
   Are Networks a Response to Uncertainty in Projects?  27
   Temporary Project Systems and their Replication  28
   Beyond the ‘Iron Triangle’  28
   Why Networks?  30
   Individuals and Firms in Networks  32
   Problems Associated with the Use of SNA in Project Research  32
   Summary  33
4 Why Networks? 35
   Definition 36
   Why Choose Social Network Analysis? 36
   Problems Associated with the Use of SNA in Project Research 37
   Concepts and Terminology 38
   Defining the Population for the Study 46
   What is a Network? 46
   Actor Characteristics 47
   Network Characteristics 55
   Some Final Thoughts 56
   Conclusion 58

5 Self-Organising Networks in Projects 61
   Introduction 61
   What Do Project Clients Want? 63
   Dangerous Assumptions 66
   Implications if these Assumptions are Incorrect 69
   Networks and Uncertainty 70
   Does it Matter How We Conceptualise the Project? 70
   Procurement Through Markets and Hierarchies; Project Design
   and Delivery Through Networks 71
   Summary and Conclusions 73

6 Game Theory and Networks 77
   Introduction 77
   To Begin: Some History 78
   What is a Game? 79
   Key Assumptions 83
   Benefits of Applying Game Theory to Project Networks 85
   Other Considerations in Applying Game Theory to Project Networks 85
   Choices About Actions and Co-Players 86
   Nash Equilibrium 88
   Anti-Co-ordination Behaviour: ‘Hawk–Dove’ and ‘Chicken’ Games 89
   Game Theory and Information Exchange Network Formation 89
   Game Theory and the Five Dangerous Assumptions in Projects 90
   Summary and Conclusions 93

7 Network Roles and Personality Types 95
   Network Roles 98
   Personality Traits 104
   Humour and Behaviour in Networks 104
   Profiling an Ideal Project Network Actor 109
   Specific Personality Traits 109
   Network Roles and Personality Traits 113
   Summary 115
8 Network Enabling  117
   What Do We Mean by Network Enabling?  117
   Trust  119
   Empathy  120
   Reciprocity, Favours and Psychological Contracts  123
   Implications of Violation of Psychological Contracts  124
   Generosity  126
   Characteristics of Individuals that are Destructive for Networks  128
   Narcissism  129
   Egotism  130
   Summary  131

9 Project Networks and Building Information Modelling  133
   BIM Origins  133
   Building Information Modelling and Information Management  134
   Information Management and Organisation Structure  135
   BIM as an Artefact  135
   Self-Organising Networks in the Context of Design  137
   BIM and Networks: A Research Agenda  139

10 Introduction to the Case Studies  143
   Technical Overview of Case Studies  143
   Research Funding  146
   Summary  146

11 Case Study 1: Communities in Self-Organising Project Networks  147
   Data Collection  148
   Data Analysis  150
   Findings  150
   Communities in Self-Organising Project Networks  152
   Summary  154

12 Case Study 2: Dysfunctional Prominence in Self-Organising Project Networks  157
   Data Collection  157
   Data Analysis  158
   Actor Prominence Measures  158
   Organisational Networks  160
   Summary  162

13 Case Study 3: Costing Networks  165
   Conceptual Framework  165
   Network Costs  166
   Data Analysis  167
   Summary  168
Summary and Conclusions 171
Introduction 171
Chapter Summaries 171
Conclusions 177

Appendix 181
References 183
Index 207