# CONTENTS

**Preface**  xv

**Acknowledgments**  xvii

**PART I: THE PM TOOLBOX**  1

1 **INTRODUCTION TO THE PM TOOLBOX**  3

   Enabling Business and Project Strategy  5

   Project Management Methodologies and Processes  7

   Constructing and Adapting a PM Toolbox  9

      Secure Strategic Alignment  10

      Customize the PM Toolbox  12

      Continuously Improve the PM Toolbox  20

   References  21

**PART II: PROJECT INITIATION TOOLS**  23

2 **PROJECT SELECTION**  25

   The Benefits Map  25

      Enabling Benefits Management  26

      Developing a Benefits Map  28

      Using a Benefits Map  29

      Variations  30

      Benefits  31

   Economic Methods  31

      Payback Time  31

      Net Present Value  31

      Internal Rate of Return  33

      Using Economic Methods  33

      Benefits of Economic Methods  34
CONTENTS

Scoring Models 34
  Developing a Scoring Model 34
  Using a Scoring Model 39
  Benefits 40

Voting Models 40
  Developing a Voting Model 41
  Using the Voting Model 42
  Benefits 45

Pairwise Ranking 46
  Developing a Pairwise Ranking Tool 47
  Using the Pairwise Ranking Matrix 48
  Benefits 49

The Alignment Matrix 49
  Developing the Alignment Matrix 50
  Variations 51
  Benefits 52

References 52

3 PROJECT INITIATION 55

Checklist Questions for Project Initiation 55
  Developing Checklist Questions for Project Initiation 56
  Using the Checklist Questions 57

The Goals Grid 57
  Developing a Goals Grid 58
  Using the Goals Grid 59
  Benefits 60

Responsibility Matrix 60
  Developing a Responsibility Matrix 61
  Using the Responsibility Matrix 63
  Benefits 64

Complexity Assessment 64
  Developing the Complexity Assessment 65
  Using the Complexity Assessment 67
  Benefits 67
The Project Business Case 68
  Developing the Project Business Case 68
  Using the Project Business Case 70
  Benefits 71

The Project Charter 71
  Developing a Project Charter 71
  Using a Project Charter 76
  Variations 77
  Benefits 77

References 78

PART III: PROJECT PLANNING TOOLS 81

4 PROJECT REQUIREMENTS 83

The Elicitation Plan 84
  Developing an Elicitation Plan 86
  Using the Elicitation Plan 89
  Benefits 90

Requirements Specification 91
  Specifying a Requirement Using Planguage 91
  Using the Requirements Specification 93
  Benefits 96

The Product Requirements Document 96
  Developing a Product Requirements Document 97
  Using the PRD 101
  Benefits 102

Requirements Ambiguity Checklist 102
  Using the Requirements Ambiguity Checklist 104
  Benefits 106

Requirements Baseline 106
  Establishing a Requirements Baseline 107
  Establish a Requirements Change Board 107
  Benefits 108

References 109
CONTENTS

5 SCOPE PLANNING 111

Project SWOT Analysis 111
    Performing a Project SWOT Analysis 112
    Using a Project SWOT Analysis 116
    Benefits 117

The Scope Statement 118
    Developing a Scope Statement 118
    Using a Scope Statement 124
    Variations 124
    Benefits 125

The Work Breakdown Structure 126
    Constructing a Project WBS: A Top-Down Approach 128
    Establish the WBS Level of Detail 130
    Constructing a Project WBS: A Bottom-Up Approach 134
    Using the WBS 135
    Benefits 136

The Product Breakdown Structure 137
    Constructing a Product Breakdown Structure 137
    Using the PBS 141
    Benefits 141

References 142

6 SCHEDULE DEVELOPMENT 145

The Gantt Chart 146
    Developing a Gantt Chart 146
    Using the Gantt Chart 149
    Benefits 149

The Milestone Chart 150
    Developing a Milestone Chart 151
    Using the Milestone Chart 153
    Benefits 154
The Critical Path Method Diagram  154
   Constructing a CPM Diagram  155
   Using the CPM Diagram  160
   Benefits  161
   Variations  161

The Time-Scaled Arrow Diagram  162
   Developing a TAD  162
   Using a TAD  167
   Benefits  168

The Critical Chain Schedule  168
   Developing a Critical Chain Schedule  169
   Using the Critical Chain Schedule  172
   Benefits  173

The Hierarchical Schedule  173
   Constructing a Hierarchical Schedule  174
   Using a Hierarchical Schedule  176
   Benefits  177

Line of Balance  177
   Developing a Line-of-Balance Schedule  178
   Using the LOB  180
   Benefits  181

Choosing Your Scheduling Tools  181

References  183

7 COST PLANNING  185

The Cost-Planning Map  185
   Developing a Cost-Planning Map  186
   Using the Cost-Planning Map  191
   Benefits  191

Analogous Estimate  191
   Developing an Analogous Estimate  192
   Using an Analogous Estimate  193
   Benefits  193
CONTENTS

Parametric Estimate 194
   Developing Parametric Estimates 194
   Using Parametric Estimates 198
   Benefits 198

Bottom-up Estimate 199
   Developing Bottom-Up Estimates 200
   Using Bottom-Up Estimates 202
   Benefits 202

The Cost Baseline 203
   Developing a Cost Baseline 203
   Using the Cost Baseline 207
   Benefits 208

Choosing a Cost-Planning Tool 211

References 211

PART IV: PROJECT IMPLEMENTATION TOOLS 213

8 SCOPE MANAGEMENT 215

Project Scope Control System 217
   Establishing a Project Scope Control System 217
   Using the Project Scope Control System 220
   Benefits 223

Project Change Request 223
   Developing a Project Change Request 224
   Using the Project Change Request 228
   Benefits 229

The Project Change Log 229
   Developing a Project Change Log 230
   Using the Project Change Log 232
   Benefits 233

The Scope Control Decision Checklist 233
   Developing a Scope Control Decision Checklist 233
Using the Scope Control Decision
Checklist 234
Benefits 235

References 235

9 SCHEDULE MANAGEMENT 237

The Burn Down Chart 239
Developing the Burn Down Chart 239
Using the Burn Down Chart 240
Benefits 242

The Slip Chart 243
Developing the Slip Chart 244
Using the Slip Chart 246
Benefits 246

The Buffer Chart 247
Developing the Buffer Chart 248
Using the Buffer Chart 249
Benefits 250

The Jogging Line 251
Constructing a Jogging Line 252
Using the Jogging Line 255
Variations 256
Benefits 256

The Milestone Prediction Chart 257
Constructing the Milestone Prediction Chart 258
Using the Milestone Prediction Chart 260
Benefits 260

B-C-F Analysis 261
Performing the B-C-F Analysis 262
Using the B-C-F Analysis 264
Benefits 265

Schedule Crashing 265
Performing Schedule Crashing 265
Using Schedule Crashing 269
Benefits 269
CONTENTS

Choosing Your Schedule Management Tools 269
References 270

10 COST MANAGEMENT 273

Cost Management Plan 275
  Developing the Cost Management Plan 275
  Using the Cost Management Plan 276

The Budget Consumption Chart 276
  Developing the Budget Consumption Chart 277
  Using the Budget Consumption Chart 278
  Variations 279
  Benefits 279

Earned Value Analysis 280
  Performing Earned Value Analysis 281
  Using Earned Value Analysis 292
  Variations 293
  Benefits 293

Milestone Analysis 294
  Performing a Milestone Analysis 295
  Using the Milestone Analysis 297
  Benefits 297

Choosing Your Cost Management Tools 297
References 298

11 AGILE PROJECT EXECUTION 301

Contributed by
Peerasit Patanakul
James Henry
Jeffrey A. Leach

Scrum Basics 302

Product Backlog and Sprint Backlog 304
  Information on the Backlogs 304
  Populating Backlogs 304
  Benefits 306
Release Planning  307
  The Release-Planning Event  308
  Initial Draft Release Plan  309
  Final Release Plans  309
  HIP Sprint  310
  Release Planning versus Sprint Planning  310
  Benefits  311

The Daily Scrum Meeting  311
  Organizing a Daily Scrum Meeting  312
  Benefits  312

Sprint Task Board  313
  Using the Sprint Task Board  313
  Benefits  314

The Sprint Burn Down Chart  315
  Developing a Sprint Burn Down Chart  315
  Using a Sprint Burn Down Chart  316
  Benefits  317

The Sprint Retrospective Meeting  317
  Organizing a Sprint Retrospective Meeting  318
  Using a Sprint Retrospective Meeting  318
  Benefits  320

Concluding Remarks  320

References  321

PART V: PROJECT REPORTING AND CLOSURE TOOLS  323

12 PERFORMANCE REPORTING  325

Project Reporting Checklist  325
  Developing the Project Reporting Checklist  326
  Using the Project Reporting Checklist  326
  Benefits  326
CONTENTS

The Project Strike Zone 328
   Developing the Project Strike Zone 328
   Using the Project Strike Zone 330
   Benefits 332

The Project Dashboard 332
   Designing a Project Dashboard 334
   Using the Project Dashboard 335
   Benefits 336

The Summary Status Report 337
   Developing a Summary Status Report 337
   Using the Summary Status Report 342
   Benefits 343

The Project Indicator 343
   Developing the Project Indicator 345
   Using the Project Indicator 346
   Variations 346
   Benefits 348

Choosing Your Reporting Tools 349

References 349

PROJECT CLOSURE 351
Contributed by Tim Rahschulte, PhD

Understanding Project Closure 351
   Project Closing Activities 353

Project Closure Plan and Checklist 356
   Developing the Plan and Checklist 358
   Using the Closure Plan and Checklist 362
   Benefits 362

The Project Closure Report 363
   Developing the Project Closure Report 363
   Using the Project Closure Report 365
   Benefits 365

Postmortem Review 366
   Conducting the Postmortem Review 366
   Using the Postmortem Review 369
CONTENTS

Variations 371
Benefits 372

Concluding Remarks 373

References 373

PART VI: RISK AND STAKEHOLDER MANAGEMENT TOOLS 375

14 MANAGING PROJECT RISK 377

Risk Management Plan 378
Developing a Risk Management Plan 378
Using the Risk Management Plan 385
Benefits 386

The Risk Identification Checklist 387
Developing a Risk Identification Checklist 387
Using a Risk Identification Checklist 389
Benefits 389

The Risk Register 390
Creating a Risk Register 390
Using the Risk Register 393
Benefits 394

The Risk Assessment Matrix 394
Developing a Risk Assessment Matrix 395
Using the Risk Assessment Matrix 397
Variations 398
Benefits 398

Monte Carlo Analysis 399
Performing a Monte Carlo Analysis 400
Using the Monte Carlo Analysis 408
Benefits 409

The Decision Tree 409
Analyzing the Decision Tree 410
Using Decision Trees 413
Benefits 414
CONTENTS

The Risk Dashboard 414
  Developing the Risk Dashboard 414
  Using the Risk Dashboard 418
  Benefits 418

Choosing Your Risk Management Tools 420
References 420

15 INFLUENCING PROJECT STAKEHOLDERS 423

The Stakeholder Management Plan 423
  Developing a Stakeholder Management Plan 424
  Using the Stakeholder Management Plan 427
  Benefits 427

The Stakeholder Map 428
  Developing a Stakeholder Map 428
  Using the Stakeholder Map 431
  Benefits 431

The Stakeholder Analysis Table 431
  Developing a Stakeholder Analysis Table 433
  Using the Stakeholder Analysis Table 434
  Benefits 435

The Stakeholder Evaluation Matrix 436
  Developing a Stakeholder Evaluation Matrix 438
  Using the Stakeholder Evaluation Matrix 439
  Variations 441
  Benefits 443

The Stakeholder Strategy Matrix 444
  Developing a Stakeholder Strategy Matrix 444
  Using the Stakeholder Strategy Matrix 446
  Benefits 447

Choosing Your Stakeholder Management Tools 447
References 449
Final Thoughts on The PM Toolbox 449

Index 451