Contents

Foreword  JAMES B. PORTER, Jr.  vii
Acknowledgments  xi

Introduction
Why Megaprojects Fail So Often: Seven Key Mistakes  1

Part One
Understanding the Projects

Chapter 1
Megaprojects—Creators and Destroyers of Capital  11

Chapter 2
Data and Methods  23

Chapter 3
Project Outcomes  37

Part Two
Making the Right Business Decisions Before You Commit

Chapter 4
The Opportunity-Shaping Process  53

Chapter 5
Devising the Shaping Strategy  91
Contents

Chapter 6
Megaprojects and Corporate Governance 123

Part Three
Making the Right Project Decisions

Chapter 7
Basic Data Are Basic: Get Them Right Before You Start to Design 137

Chapter 8
Megaproject Teams: People Do Projects 159

Chapter 9
Organizing Megaproject Teams 185

Chapter 10
Project Definition: Getting the Front End Right 199

Chapter 11
Contracting 253

Chapter 12
The Control of Execution Risk 305

Chapter 13
Focus on Success 333

Glossary and Abbreviations 341
Notes 343
Index 347