# Contents

*Preface* xi  
*Glossary* xiii  

## Part 1  
**Introduction and Evolution of Value Management**  1  

1 **Introduction**  3  
  1.1 The aims and objectives of the book  3  
  1.2 Developments in UK construction  6  
  1.3 Developments in value management  9  
  1.4 The structure of the second edition  12  
  References  13  

2 **Evolution of Value Engineering and Value Management**  15  
  2.1 Introduction  15  
  2.2 Historical background  16  
  2.3 Definitions, terminology and practice – Phase 1: 1947 to 1963  17  
  2.4 Definitions, terminology and practice – Phase 2: 1963 to 1989  19  
  2.5 Definitions, terminology and practice – Phase 3: 1989 to 2014  20  
  2.6 The Project, Portfolio or Programme of projects  23  
  2.7 The 1998 international benchmarking study of VM and VE  24  
  2.8 Standards and procurement guidance  32  
  2.9 International research into value management  40  
  2.10 Implications for value management and value studies  42  
  2.11 Conclusions  46  
  References  47  

## Part 2  
**The Anatomy of a Value Study**  51  

3 **Value Study Styles**  55  
  3.1 Introduction  55  
  3.2 The inception of a project  56  
  3.3 The specification and procurement of a value study  57  
  3.4 Value studies within the project management process  59  
  3.5 The three generic phases of a value study  59  
  3.6 Study styles, processes and deliverables  61  
  3.7 Project development tracks  61  
  3.8 Value study type 1: Strategic briefing (project planning and business definition)  63
<table>
<thead>
<tr>
<th>Section</th>
<th>Title</th>
<th>Page</th>
</tr>
</thead>
<tbody>
<tr>
<td>3.9</td>
<td>Value study type 2: Project briefing (the technical specification)</td>
<td>66</td>
</tr>
<tr>
<td>3.10</td>
<td>Value study type 3: Concept design (the technical solution)</td>
<td>70</td>
</tr>
<tr>
<td>3.11</td>
<td>Value study: Charette</td>
<td>73</td>
</tr>
<tr>
<td>3.12</td>
<td>Value studies 4 and 5: value engineering</td>
<td>75</td>
</tr>
<tr>
<td>3.13</td>
<td>Other study styles</td>
<td>79</td>
</tr>
<tr>
<td>3.14</td>
<td>Case study</td>
<td>84</td>
</tr>
<tr>
<td>3.15</td>
<td>Conclusion</td>
<td>95</td>
</tr>
<tr>
<td>References</td>
<td></td>
<td>96</td>
</tr>
<tr>
<td>4</td>
<td>Function Analysis</td>
<td>97</td>
</tr>
<tr>
<td>4.1</td>
<td>Introduction</td>
<td>97</td>
</tr>
<tr>
<td>4.2</td>
<td>Discussion of function as a concept</td>
<td>98</td>
</tr>
<tr>
<td>4.3</td>
<td>Strategic function analysis – Information discovery and synthesis</td>
<td>102</td>
</tr>
<tr>
<td>4.4</td>
<td>Strategies, programmes and projects</td>
<td>109</td>
</tr>
<tr>
<td>4.5</td>
<td>Strategic function analysis – Function diagramming</td>
<td>110</td>
</tr>
<tr>
<td>4.6</td>
<td>Project function analysis – Function diagramming</td>
<td>114</td>
</tr>
<tr>
<td>4.7</td>
<td>Function space diagramming</td>
<td>124</td>
</tr>
<tr>
<td>4.8</td>
<td>Elemental cost planning and elemental cost control</td>
<td>128</td>
</tr>
<tr>
<td>4.9</td>
<td>Element function analysis</td>
<td>130</td>
</tr>
<tr>
<td>4.10</td>
<td>Managing element clusters</td>
<td>133</td>
</tr>
<tr>
<td>4.11</td>
<td>Evaluating function</td>
<td>133</td>
</tr>
<tr>
<td>4.12</td>
<td>Conclusion</td>
<td>138</td>
</tr>
<tr>
<td>References</td>
<td></td>
<td>138</td>
</tr>
<tr>
<td>5</td>
<td>Managing Value Study Teams</td>
<td>139</td>
</tr>
<tr>
<td>5.1</td>
<td>Introduction</td>
<td>139</td>
</tr>
<tr>
<td>5.2</td>
<td>The Value Study Leader</td>
<td>140</td>
</tr>
<tr>
<td>5.3</td>
<td>Groups, teams and team dynamics</td>
<td>148</td>
</tr>
<tr>
<td>5.4</td>
<td>Implications for team management in value studies</td>
<td>154</td>
</tr>
<tr>
<td>5.5</td>
<td>Value workshop management skills</td>
<td>166</td>
</tr>
<tr>
<td>5.6</td>
<td>Conclusions and lessons from practice</td>
<td>169</td>
</tr>
<tr>
<td>References</td>
<td></td>
<td>171</td>
</tr>
<tr>
<td>6</td>
<td>Innovation, Implementation and Benefits Realisation</td>
<td>173</td>
</tr>
<tr>
<td>6.1</td>
<td>Introduction</td>
<td>173</td>
</tr>
<tr>
<td>6.2</td>
<td>Innovation</td>
<td>174</td>
</tr>
<tr>
<td>6.3</td>
<td>Evaluation and development</td>
<td>186</td>
</tr>
<tr>
<td>6.4</td>
<td>Implementation</td>
<td>187</td>
</tr>
<tr>
<td>6.5</td>
<td>Benefits realisation</td>
<td>188</td>
</tr>
<tr>
<td>6.6</td>
<td>Conclusion</td>
<td>189</td>
</tr>
<tr>
<td>References</td>
<td></td>
<td>189</td>
</tr>
<tr>
<td>7</td>
<td>Case Studies</td>
<td>191</td>
</tr>
<tr>
<td>7.1</td>
<td>Case studies</td>
<td>191</td>
</tr>
<tr>
<td>7.2</td>
<td>Case study 1 – Headquarters for a financial institution</td>
<td>193</td>
</tr>
</tbody>
</table>
7.3 Case study 2 – Replacement of silo storage and process plant in food manufacturing facility 197
7.4 Case study 3 – Rail infrastructure programme 200
7.5 Case study 4 – Magistrates Court project 205
7.6 Case study 5 – College campus library project 209
7.7 Case study 6 – Material production facility expansion project 215
7.8 Case study 7 – Social housing project 219
7.9 Case study 8 – Crown Court project 223
7.10 Project level: An overview of case studies 1 to 8 226
7.11 Case study 9 – Organisational change 226
7.12 The lessons learnt from the studies 236
References 237

Part 3 Whole-Life Business Value 239

8 Value Management and Asset Management 241
  8.1 Introduction 241
  8.2 The importance of asset management as a discipline 243
  8.3 Defining and positioning asset management 244
  8.4 The characteristics of asset management 251
  8.5 Physical assets and value for money 256
  8.6 Value management and asset management case studies 257
  8.7 Conclusions 273
References 274

9 Managing Value in Portfolios, Programmes and Projects 277
  9.1 Introduction 277
  9.2 Strategic management 278
  9.3 Portfolios, programmes and projects 284
  9.4 Value-based methodologies in the P3 environment 313
  9.5 A value case study: Prioritising a capital investment programme for an asset owner-user 318
  9.6 Conclusions 322
References 327

10 Option Appraisal, Risk Management and Whole Life Costing 333
  10.1 Introduction 333
  10.2 Objectives of TGB and option appraisal 334
  10.3 Risk management 346
  10.4 Whole life cost 355
  10.5 Case study: Forming a new academic department from the amalgamation of identical departments of two academic institutions 364
  10.6 Conclusion 370
References 371
A.15 Driver analysis
A.16 Element function analysis
A.17 Evaluation and development
A.18 Facilities walkthrough
A.19 Failure mode and effects analysis – BS EN 12973:2000 value management
A.20 FAST (Function Analysis System Technique) diagramming/ function logic diagram
A.21 Functional performance specification – BS EN 12973:2000 value management
A.22 Function space analysis
A.23 Gap analysis
A.24 Goal and systems modelling
A.25 Idea reduction – Judgement (see also weighting and scoring)
A.26 Impact mapping
A.27 Interviews
A.28 Issues analysis
A.29 Kano
A.30 Lever of value
A.31 Life-cycle costing
A.32 Likert
A.33 Presentation
A.34 Project Value System
A.35 Post-occupancy evaluation
A.36 Process flowcharting
A.37 Project execution plan (PEP)
A.38 Quality function deployment
A.39 Questionnaire
A.40 REDReSS
A.41 Risk analysis and management
A.42 SMART methodology
A.43 Space adjacency
A.44 Space diagramming – User pathways
A.45 Space requirement user function
A.46 Stakeholder analysis/management/mapping
A.47 Strengths, opportunities, weaknesses and threats (SWOT)
A.48 Site tour
A.49 Timeline
A.50 Time, cost and quality
A.51 User flow diagramming
A.52 Weighting and scoring – (see also idea reduction)
A.53 Whole-life costing
References

Index