INDEX

AIPM (Australian Institute of Project Management), 318
American body of knowledge, 153–155
American Society for the Advancement of Project
Management (asapm), 317
APM (Association for Project Management, UK), 317
APM BoK, see Association of Project Management Body of Knowledge
asapm (American Society for the Advancement of Project Management), 317
Association for Project Management, UK (APM), 317
Australian Institute of Project Management (AIPM), 318
Australian National Competency Standards for Project Management, 219–222, 241
Crisis management, 40–41
Critical success factors (CSFs),
confusion about meaning of, 60
Cross-functional cooperation, 11–12
CSFs, see Critical success factors
Customer acceptance tests, 265
Dedicated project teams, 23–27
Development processes, 129–131
Disposition processes, 129
Donated work time, 42
EISA, see External, Internal, Self-Assessment
European body of knowledge, 151–153
Evaluation of projects, see Project evaluation
Evolutionary team development model, 48, 50
External, Internal, Self-Assessment (EISA), 264–265
Functional organizations, 16, 21–23
Gap analysis, 278–279
Global initiatives, 320–323
Globalization, 41–42
Global Project Management Forum (GPMF), 320–322
Global standards, 242–247
GPMF, see Global Project Management Forum
Guidelines to Quality in Project Management (ISO 10006), 209, 210
Guide to Project Management (BS6079), 209, 210
A Guide to the Project Management Body of Knowledge (PMBOK® guide),
196, 208, 210–212, 235–237, 299, 301, 303
Human resource management (HRM),
117–141
development process in, 129–131
disposition process in, 129
leadership process in, 131–137
and post-project evaluation, 266–267
processes of, 126–138
project manager’s role in, 13–14
in project-oriented society, 117–120
recruitment process in, 127–129
release process in, 138
retention process in, 137–138
role of PM office in, 138–141
and types of project management personnel, 120–126
ICB, see IPMA Competence Baseline
Influence, 94–102
Block’s framework for, 98–102
developing skills in, 97–98
forms of, 96–97
power vs., 94–95
International Project Management Association (IPMA), 316
International Research Network on Organizing by Projects (IRNOP), 323
IPMA Competence Baseline (ICB),
196, 209, 214–216, 236–237, 239, 240, 300
IPMA (International Project Management Association), 316
IRNOP (International Research Network on Organizing by Projects), 323
ISO 10006, see Guidelines to Quality in Project Management
Japan Project Management Forum (JPMF), 319
KM, see Knowledge management
Knowledge, see Body(ies) of knowledge and competence, 169–170
data and information vs., 171–172
types of, 145, 173
Knowledge management (KM), 170–176. See also Learning
Leadership:
as HRM process, 131–137
styles of, 6–8
Leadership of project teams, 70–88
and creation of project vision, 76–79
developing team members into leaders, 83–84
and leadership theories, 71–74
project vision for, 74–76
and time orientation, 79–83
visionary project leader examples, 84–87
Learning, 168–188, 193–203
conceptual issues in, 168–170
and knowledge about managing projects, 196–199
and knowledge management, 170–176
and knowledge types, 168–170
and models of project management, 194–196
and move toward learning organization, 181–188
organizational, 176–181
for project management competence development, 202
single- vs. double-loop, 177
styles of, 62–63
successful projects and relevance of, 199–202
Learning organization, 181–188, 265–266
Lessons learned, see Project evaluation
Management of projects, viii, xi–xiii
defining knowledge about, 196–199
in maturity models, 299–300
The Management of Projects (Peter Morris), xii
Managing Successful Programmes (CCTA), 225
Mapping, in vision creation, 77, 78
Matrix organizational structure, 16, 27–32
Maturity models, 273, 276, 290–308
Berkeley model, 273–276
meaning of terms in, 300–302
OPM3, 296–299, 303
PMM, 303
PMMM, 295–296, 303
in project management literature, 292–294
purpose of, 304
“state of play” on field of, 303–304
and topics covered by “management of projects,” 299–300
usefulness of, 304–307
Mental toughness, 58–59
Index

Morris, Peter, xii
Motivation, 5–6, 59–60

Negotiation, 102–115
  compromising in, 114–115
  concession making in, 114
  contending in, 113
  for human resources, 47–48
  inaction/withdrawing from, 114
  problem solving in, 112–113
  as process, 103
  project manager’s role in, 14–15
  strategies for, 109–112
  team organization for, 108–109

Networking, of projects, 32–34

OGC PMMM, see Project Management Maturity Model
OL, see Organizational learning
OLCI initiative, 322–323
Operations, projects vs., 184, 185
OPM3, 224, 296–299, 303
Organizational learning (OL), 176–181
Organizing projects, see Structures for project management

Performance-based competency standards, 227, 229–237
Personnel, project management, 120–126
PMBOK® guide, see A Guide to the Project Management Body of Knowledge
PMI, see Project Management Institute
PMINZ (Project Management Institute, New Zealand), 317
PMM, see Project Management Maturity
PMMM, see Project Management Maturity Model
PMRC (Project Management Research Committee, China), 319
PMSA, see Project Management South Africa
PMSO, see Project management support office
POCs, see Project-oriented companies
Politics, 15–16

Post-project evaluation, 253, 256. See also Project evaluation
  Power, 89–95
  influence vs., 94–95
  management of, 15–16
  sources of, 90–94
  Pre-project evaluation, 254–255. See also Project evaluation
  PRINCE2, 225, 303
Professional associations, vii, 315–320. See also specific organization names
Program Management, xi
Project(s), operations vs., 184, 185
Project evaluation, 253–269
  and conversion of lessons learned into action, 259–260
  customer acceptance tests as, 265
  fairness of, 259
  “friendly” approaches to, 261–265
  human resource management implications of, 266–267
  internal consistency of, 258–259
  and learning organization perspective, 265–266
  objectivity in, 257–258
  principles governing, 257–259
  process of, 254–256
  and realities of project termination, 267–269
  replicability of, 258–259
  Projectized organization, defined, 16
  Project management:
    approaches to, ix–xi
    history of, vii
    knowledge and learning in, 168–170
    models of, vii–viii
    qualification in, 240–242
  Project Management Institute, New Zealand (PMINZ), 317
  Project Management Institute (PMI), 316–317
  Project Management Maturity Model (PMM), 224, 295–296, 303
  Project Management Maturity (PMM), 270–288. See also Maturity models
    benefits of, 271–272
    concept of, 272
    measurable maturity benefits from, 279–282
    measurement of, 272, 276–279
  models of, 273–276
  project performance improvement benefits from, 282–286
  and Virtuous Cycle of Project Management, 286–288
  Project management personnel, 120–126
  Project Management Research Committee, China (PMRC), 319
  Project Management South Africa (PMSA), 318–319
  Project management support office (PMSO), human resources role of, 138–141
Project managers:
  behavioral issues for, see Behavioral issues for project managers
  competencies of, 147–150
  personal characteristics of, 3–5
  Project-oriented companies (POCs), human resource management in, 16, 117–120
Project teams, 23–27, 39–66
  common pathologies of, 58–66
  development/growth of, 48–51
  identification of key resources for, 44, 46
  influences on dynamics of, 52–55
  key characteristics of, 45
  leadership of, 70–88
  learning dynamic of, 184–188
  management of, 58–66
  and negotiation for human resources, 47–48
  project manager’s role with, 12–13
  trends impacting, 40–44
  understanding, 44
  understanding personalities on, 47
  virtual, 13, 55–58
P2M, 196, 208–210, 216–218, 224, 236–237, 300

Recruitment processes, 127–129
Release processes, 138
Retention processes, 137–138
Revolutionary team development model, 50–51

Scheduling, see Time control
Society of Project Managers, Singapore, 320
South African NQF Level 4, 223, 241
Staffing, 10–11, 267
Standards and guides, 206–249. See also Body(-ies) of knowledge
American, 153–155
APM BoK, 212–214
Australian National Competency Standards for Project Management, 219–222
award of project management qualification, 240–242
Competency Model approach, 237, 239–240
content and coverage of, 232–237
demand for global standards, 242–247
European, 151–153
global, 245–246
IPMA Competence Baseline, 214–216
knowledge standards, 226–237
Managing Successful Programmes, 225
OGC PMMM, 224
OPM3, 224
organizations-related, 223–225
people-related, 217, 219–223
performance-based competency standards, 227, 229–232, 237, 238
PMBOK® guide, 210–212
PRINCE2, 225
project-related, 208–218
P2M, 216–218, 224
South African NQF Level 4, 223
UK Occupational Standards for Project Management, 222–223
for negotiation, 109–112
Structures for project management,
16–17, 20–37
choice of, 34–37
dedicated project teams, 23–27
in functional organization, 21–23
with matrix arrangements, 27–32
in network organizations, 32–34
Success of projects, see Critical success factors, relevance of learning to, 199–202
Teams, see Project teams, negotiation, 108–109
Technology management, and learning, 168–188, 193–203
Temporal alignments, 79–83
Time control, and individual temporal alignments, 79–83
12-factor model, 2–3
UK Occupational Standards for Project Management, 222–223
Virtual teams, 13, 55–58
Virtuous Cycle of Project Management, 286–288
Vision, 74–79
Working Groups, global, 322