# Contents

*Preface*  xv

1  **THE GROWTH OF PROJECT MANAGEMENT**  1

1.0  Introduction  1  
1.1  Understanding Project Management  1  
1.2  Resistance to Change  4  
1.3  Strategic Imperatives for Project Management  9  
1.4  Project Management Life Cycle  13  
1.5  Excellence in Project Management  16  
1.6  Selection of Companies as Examples  18  
   Multiple Choice Questions  22  
   Discussion Questions  25  
   Crossword  27  

2  **SUCCESS, MATURITY, AND EXCELLENCE: DEFINITIONS**  29  

2.0  Introduction  29  
2.1  Early Definitions of Success  29  
2.2  Modern Definitions of Success  30  
2.3  Project Management Maturity  34  
2.4  Critical Success Factors in Project Management  42  
2.5  Definition of Excellence  43  
2.6  Best Practices in Project Management  46  
2.7  A Structured Approach  46  
2.8  Myths  56  
   Multiple Choice Questions  57
3 THE DRIVING FORCES FOR MATURITY 63

3.0 Introduction 63
3.1 Capital Projects 64
3.2 Customers’ Expectations 65
3.3 Competitiveness 73
3.4 Executive Managers’ Buy-In 75
3.5 New Product Development 79
3.6 Efficiency and Effectiveness 81
3.7 Company Survival 83
3.8 Other Driving Forces 88
   Multiple Choice Questions 88
   Discussion Questions 92
   Crossword 93

4 PROJECT MANAGEMENT METHODOLOGIES 95

4.0 Introduction 95
4.1 Examples of Methodology Development 96
4.2 Overcoming Development and Implementation Barriers 105
4.3 Critical Components 114
4.4 Benefits of a Standard Methodology 124
4.5 Implementing the Methodology 132
4.6 Project Management Tools 142
   Multiple Choice Questions 147
   Discussion Questions 150
   Crossword 151

5 STRATEGIC PLANNING FOR EXCELLENCE IN PROJECT MANAGEMENT 153

5.0 Introduction 153
5.1 Influence of Economic Conditions 153
5.2 What Is General Strategic Planning? 156
5.3 What Is Strategic Planning for Project Management? 157
5.4 Critical Success Factors for Strategic Planning 163
5.5 Identifying Strategic Resources 171
5.6 Strategic Selection of Projects 175
5.7 Horizontal Accounting 179
5.8 Continuous Improvement 181
5.9 Why Does Strategic Planning for Project Management Fail? 186
5.10 Strategic Planning in Action 188
5.11 Organizational Restructuring 191
5.12 Career Planning 192
5.13 The Project Management Maturity Model 193
5.14 How to Conduct a PM Maturity Assessment 197
    Multiple Choice Questions 208
    Discussion Questions 211
    Crossword 213

6  THE MATURITY OF MODERN PROJECT MANAGEMENT 215
6.0  Introduction 215
6.1  Classification of Changes 215
6.2  Classification of Companies 217
6.3  Recessionary Effects 219
6.4  Global Pressures 220
6.5  Concurrent Engineering 222
6.6  Project Objectives 224
6.7  Definition of Success 225
6.8  Velocity of Change 226
6.9  Management Style 227
6.10 Authority and Job Descriptions 228
6.11 Evaluation of Team Members 229
6.12 Accountability 230
6.13 Project Management Skills 231
6.14 Planning Hours/Dollars 234
6.15 Education and Training 235
6.16 Project Sponsorship 236
6.17 Project Failures 237
6.18 Maturity and Immaturity 238
    Multiple Choice Questions 239
    Discussion Questions 242
    Crossword 243

7  PROJECT PORTFOLIO MANAGEMENT 245
7.0  Introduction 245
7.1  Involvement of Senior Management and Stakeholders 246
7.2  Project Selection Obstacles 248
7.3  Identification of Projects 249
7.4  Preliminary Evaluation 253
7.5  Strategic Selection of Projects 254
7.6  Strategic Timing 257
7.7  Analyzing the Portfolio 258
7.8 Problems with Meeting Expectations 259
   Multiple Choice Questions 263
   Discussion Questions 265
   Crossword 267

8 THE PROJECT OFFICE 269
  8.0 Introduction 269
  8.1 The Project Office: 1950–1990 269
  8.2 The Project Office: 1990–2000 270
  8.3 The Project Office: 2000–Present 272
  8.4 Types of Project Offices 278
  8.5 Project Management Information Systems 298
  8.6 Dissemination of Information 306
  8.7 Mentoring 306
  8.8 Development of Standards and Templates 307
  8.9 Project Management Benchmarking 308
  8.10 Business Case Development 309
  8.11 Customized Training (Related to Project Management) 310
  8.12 Managing Stakeholders 313
  8.13 Continuous Improvement 314
  8.14 Capacity Planning 316
  8.15 Risks of Using a Project Office 317
  8.16 Project Office Excellence: A Case Study of Johnson Controls, Inc. (JCI) Automotive Systems Group (ASG) 318
  8.17 Reporting and Structure 321
     Multiple Choice Questions 322
     Discussion Questions 324
     Crossword 325

9 INTEGRATED PROCESSES 327
  9.0 Introduction 327
  9.1 Understanding Integrated Management Processes 327
  9.2 Evolution of Complementary Project Management Processes 329
  9.3 Total Quality Management 333
  9.4 Concurrent Engineering 335
  9.5 Risk Management 336
  9.6 Change Management 350
  9.7 Other Management Processes 352
  9.8 Integrated Processes at Work 352
     Multiple Choice Questions 359
     Discussion Questions 362
     Crossword 364
## Table of Contents

### 10 CULTURE  365

10.0 Introduction  365
10.1 Creation of a Corporate Culture  366
10.2 Corporate Values  375
10.3 Types of Cultures  380
10.4 Shared Accountability and Multiple-Boss Reporting  381
10.5 Shared Rewards  382
10.6 Prioritization of Work  383
10.7 Corporate Cultures at Work  383
  Multiple Choice Questions  396
  Discussion Questions  400
  Crossword  401

### 11 MANAGEMENT SUPPORT  403

11.0 Introduction  403
11.1 Visible Support from Senior Managers  403
11.2 Project Sponsorship  404
11.3 Excellence in Project Sponsorship  408
11.4 Empowerment of Project Managers  409
11.5 Management Support at Work  412
  Multiple Choice Questions  414
  Discussion Questions  417
  Crossword  418

### 12 TRAINING AND EDUCATION  419

12.0 Introduction  419
12.1 Training for Modern Project Management  420
12.2 Identifying the Need for Training  426
12.3 Selecting the Students  427
12.4 Fundamentals of Project Management Education  427
12.5 Designing the Courses and Conducting the Training  428
12.6 Measuring the Return on Investment  432
12.7 Competency Models  434
12.8 Training and Education at Work  450
  Multiple Choice Questions  456
  Discussion Questions  459
  Crossword  460

### 13 INFORMAL PROJECT MANAGEMENT  461

13.0 Introduction  461
13.1 Informal versus Formal Project Management  461
13.2 Trust 464
13.3 Communication 465
13.4 Cooperation 469
13.5 Teamwork 469
13.6 Color-Coded Status Reporting 470
13.7 Informal Project Management at Work 472
  Multiple Choice Questions 474
  Discussion Questions 476
  Crossword 478

14 **BEHAVIORAL EXCELLENCE** 479

14.0 Introduction 479
14.1 Situational Leadership 479
14.2 Conflict Resolution 482
14.3 Staffing for Excellence 484
14.4 Integrated Product/Project Teams 486
14.5 Virtual Project Teams 494
14.6 Rewarding Project Teams 496
14.7 Keys to Behavioral Excellence 499
  Multiple Choice Questions 502
  Discussion Questions 505
  Crossword 507

15 **THE EFFECT OF MERGERS AND ACQUISITIONS ON PROJECT MANAGEMENT** 509

15.0 Introduction 509
15.1 Planning for Growth 509
15.2 The Project Management Value-Added Chain 510
15.3 Preacquisition Decision-Making 513
15.4 Landlords and Tenants 519
15.5 Best Practices: A Case Study on Johnson Controls, Inc. 520
15.6 Integration Results 524
15.7 Value Chain Strategies 526
15.8 Failure and Restructuring 528
  Multiple Choice Questions 529
  Discussion Questions 531
  Crossword 533

16 **RISING STARS AND FUTURE DIRECTIONS** 535

16.0 Introduction 535
16.1 Computer Associates 535
16.2 Lear 549
16.3 Texas Instruments  555
16.4 Sun Microsystems  560
16.5 Motorola System Solution Group  571
16.6 Nortel Networks  573
16.7 Battelle Memorial Institute  574
16.8 Johnson Controls  576
16.9 Metzeler Automotive Profile System  579
16.10 EDS  583
16.11 USAA  585
16.12 Changing Times  586

APPENDIXES  591
A: Quality Awards at Johnson Controls Automotive Systems Group  591
B: Project Management Maturity Questionnaire  595
C: Project Management Excellence Questionnaire  599
D: Software Development Methodology at Computer Associates  609
E: Best Practices Library Development at Computer Associates  617
F: Post Project Assessment Process at Computer Associates  631

CASE STUDIES  637
Case 1:  Clark Faucet Company  637
Case 2:  Photolite Corporation (A)  640
Case 3:  Photolite Corporation (B)  642
Case 4:  Photolite Corporation (C)  645
Case 5:  Photolite Corporation (D)  650
Case 6:  Continental Computer Corporation  655
Case 7:  Goshe Corporation  659
Case 8:  Hyten Corporation  664
Case 9:  Acorn Industries  674
Case 10: Mohawk National Bank  680
Case 11: First Security Bank of Cleveland  683
Case 12: Como Tool and Die (A)  686
Case 13: Como Tool and Die (B)  689
Case 14: Apache Metals, Inc.  691
Case 15: Cordova Research Group  693
Case 16: Cortez Plastics  694
Case 17: Haller Specialty Manufacturing  695
Case 18: Macon, Inc.  696
Case 19: Jones and Shephard Accountants  698
Case 20: The Trophy Project  701
Case 21: The Blue Spider Project  704
Case 22: Corwin Corporation  716
Case 23: Denver International Airport  725
| Case 24: MIS Project Management at First National Bank | 757 |
| Case 25: Concrete Masonry Corporation | 767 |
| Case 26: Construction of a Gas Testing Laboratory in Iran | 774 |
| Case 27: The Space Shuttle Challenger Disaster | 781 |
| Case 28: Phillip Condit and the Boeing 777: From Design and Development to Production and Sales | 819 |

Index 839