## Contents

Preface to the fifth edition  
Abbreviations  

1 Introduction  
1.1 Some general things about contracts  
1.2 Some background to MW and MWD  
1.3 When to use MW and MWD  
1.4 How to use  
1.5 What is the contract?  
1.6 How to complete the contract form  
1.7 Priority of documents  
1.8 Inconsistencies and divergences  
1.9 Custody and copies  
1.10 Limits to use  
1.11 Notices, time and the law  
1.12 Common problems  

2 Some basics  
2.1 Works  
2.2 Drawings  
2.3 Copyright  
2.4 Specification  
2.5 Schedules  
2.6 Privity of contract and third party rights  
2.7 Base date  
2.8 Common problems  

3 Things you must know  
3.1 The Housing Grants, Construction and Regeneration Act 1996 (as amended)  
3.2 Express and implied terms  
3.3 Limitation periods  
3.4 Letters of intent  
3.5 Quantum meruit  
3.6 Common problems
4 Architect’s powers and duties 37
  4.1 Authority and duties 37
  4.2 Duty to act fairly 43
  4.3 An architect in a local authority or similar 44
  4.4 Express provisions of the contract 45
  4.5 Common problems 50

5 Contractor’s powers and duties 51
  5.1 Contractor’s obligations: express and implied 51
  5.2 Basic principles 51
  5.3 Carrying out the Works 59
  5.4 Workmanship and materials 61
  5.5 Statutory obligations 63
  5.6 Contractor’s representative 63
  5.7 Compliance with architect’s instructions 64
  5.8 Suspension of obligations 64
  5.9 Common problems 65

6 Employer’s powers and duties 67
  6.1 Powers and duties: in the contract and elsewhere 67
  6.2 Rights under MW and MWD 72
  6.3 Other rights 73
  6.4 Duties under MW and MWD 73
  6.5 Retention 76
  6.6 Other duties 76
  6.7 Common problems 77

7 Quantity surveyor 78
  7.1 Appointment 78
  7.2 Duties 79
  7.3 Responsibilities 81
  7.4 Common problems 82

8 Clerk of works 85
  8.1 Appointment 85
  8.2 Duties 87
  8.3 Responsibilities 90
  8.4 Common problems 90

9 Sub-contractors and suppliers 92
  9.1 General 92
  9.2 Differences between assignment and sub-contracting 92
  9.3 Assignment 92
9.4 Sub‐contracting
9.5 Nominated sub-contractors
9.6 Common problems

10 Statutory matters and work outside the contract
10.1 Statutory authorities
10.2 Works not forming part of the contract
10.3 Common problems

11 Insurance
11.1 Important
11.2 Injury to or death of persons
11.3 Damage to property
11.4 Insurance of the Works
11.5 Evidence of insurance
11.6 Loss or damage
11.7 Common problems

12 Possession of the site
12.1 Important points
12.2 Date for possession
12.3 Failure to give possession
12.4 Common problems

13 Extension of time
13.1 Why necessary?
13.2 Extension of time
13.3 Reasons
13.4 Failure to notify delay
13.5 Does an extension of time entitle the contractor to any money?
13.6 Common problems

14 Liquidated damages
14.1 What are liquidated damages?
14.2 Liquidated damages or penalty?
14.3 Procedure
14.4 Common problems

15 Financial claims
15.1 General
15.2 Dealing with loss and/or expense
15.3 Types of claims
15.4 Common problems
16 Architect’s instructions 134
  16.1 Architect’s instructions 134
  16.2 Contractor’s objection 138
  16.3 Specific instructions 139
  16.4 Other instructions which will be empowered 140
  16.5 Common problems 141

17 Variations 143
  17.1 Variations 143
  17.2 Valuation 145
  17.3 Provisional sums 146
  17.4 Common problems 147

18 Payment 149
  18.1 Important to read this first 149
  18.2 Contract Sum 150
  18.3 Interim certificates 153
  18.4 Final certificate 157
  18.5 Effect of certificate 161
  18.6 Failure to pay 161
  18.7 Retention 161
  18.8 Common problems 162

19 Practical completion 164
  19.1 Practical completion 164
  19.2 The contract says 164
  19.3 Consequences of practical completion 167
  19.4 Common problems 167

20 Defects liability 169
  20.1 During construction 169
  20.2 During the rectification period 169
  20.3 Defects, shrinkages and other faults 170
  20.4 Frost 172
  20.5 Procedure 172
  20.6 Making Good 174
  20.7 Certificate of making good 176
  20.8 Common problems 177

21 Termination 178
  21.1 Preliminary thoughts 178
  21.2 If no termination in the contract 179
  21.3 Termination by the employer 180
21.4 Consequences of employer termination 186
21.5 Termination by the contractor 187
21.6 Consequences of contractor termination 194
21.7 Termination by either employer or contractor 194
21.8 Termination after loss or damage to existing structures 195
21.9 Reinstatement 195
21.10 Common problems 195

22 Contractor’s designed portion (CDP) 198
22.1 Principles 198
22.2 Contractor’s obligations 198
22.3 Inconsistences and divergences 200
22.4 Variations 201
22.5 Other matters 201
22.6 Common problems 202

23 Dispute resolution procedures 203
23.1 General 203
23.2 Choice 203
23.3 The Construction Act 1996 205
23.4 Adjudication in general 205
23.5 Pros and cons 206
23.6 Adjudication in detail 208
23.7 Arbitration 217
23.8 Legal proceedings (litigation) 222
23.9 Mediation 223
23.10 Common problems 223

Notes and references 224
Table of cases 234
Clause number index to text 241
Subject index 244