Contents

Preface xix
Acknowledgements xxi

Introduction 1

Part I  Projects and Their Management  5

Section A  Project Characteristics and Phases  6
1 Characteristics 7
2 Phases 8
3 Project Patterns 11
4 Reasons for Projects 12
5 Project Needs 12

Section B  Project Management Characteristics 14
1 Models 16
2 Characteristics 18
3 Key Management Decisions and Phases 20
4 Project Management Patterns 24

Section C  Execution Planning Influences 26
1 Project Characteristics, Size, and Complexity 26
2 Strategic Decisions 27
3 The Historic Nature of an Industry 30
4 The Characteristics of the Industry/Business Sector 31
5 Phases and Schedule 41
6 Execution Planning 41
7 Generic Influences on Project Execution 42

Section D  The Project Management Role 43
1 Strategic and Contractual 43
2 Organizational and Functions 43
3 Responsibilities and Orientation 46
4 Competencies and Leadership 47
5 Abilities and Skills 48
6 The Project Manager 50

Section E The Manager of Projects 52
1 Financial Situation 52
2 Scope of Work and Change Orders 54
3 Project Progress and Status 54
4 Health, Safety, and Environment 56
5 Quality Audits and Status 56
6 Risk Management 56
7 Client Relations 56
8 Formal Reviews 56
9 The Project Management Group 57
10 Evaluating a Project Manager 57
11 The Manager of Projects and the Client(s) 58

Section F The Owner and Client 59
1 Some Fundamentals 59
2 Cost and Planning 61
3 Things to Watch 61
4 Most Important of All – Safety 62

Section G Achieving Success 63
1 The Project Management 66
2 Alignment of Objectives and Client-Contractor Relations 67
3 Involvement of Users 68
4 Get and Build the Right Team with Clear Roles and Responsibilities 70
5 Clear and Complete Scope Definition 70
6 Thorough Planning of the Work 71
7 Planning Communications 72
8 The Efficiency of the Project Launch Phase 73
9 Change Control 74
10 Effective Decision Making 74
11 Tackle Things Today – Tomorrow They Will Be Bigger 75
12 Conclusions for Success 75

Part II Programme Management 77

Section A Programme Management – What’s in A Name? 78
1 Programme Management Conclusions 79
2 Summarizing Programme Management 80
3 Key Roles for a Programme Manager 81

Section B Business Change Programmes 82
1 Blueprint 82
2 Programme Organization 82
3 Change Stakeholders 83
4 Benefits Realization 83
5 Gate Reviews 84
6 Project Controls 84
7 Terminating the Programme 85

Section C Management of Portfolios 86

Part III Feasibility and Contracting 89

Section A Feasibility Studies 90
1 Feasibility Study Plan 91
2 Defining the Project 92
3 The Feasibility Report 92
4 Proposed Execution Plan 94
5 The Next Step 95

Section B Contracting Strategy Considerations 96
1 Business Strategy and Stakeholder Alignment 96
2 Regional and Local Factors 96
3 Market Intelligence 97
4 Prequalification Processes 97
5 General Contracting Issues 98

Section C Issuing an Enquiry 103
1 Enquiry Preparation Phase 103
2 Tendering Phase 106
3 Evaluation Phase 106

Section D To Tender or Not to Tender 109
1 The Tendering Decision 109
2 The Tender Decision Analysis 110
3 The Final Tendering Decision 113

Section E Tendering and Proposal Phase 115
1 Tendering Preliminaries 115
2 Developing the Tender or Proposal – In-house Work 117
3 Coordinating with Third Parties 121
4 Coordinating with the Client 121
5 Commercial 122
6 Reviewing the Tender or Proposal 124
7 Before Submitting the Tender or Proposal 125
8 After Completion of the Tender or Proposal 125
9 Proposal Team Presentation 126
10 Possible Client Questions for the Proposal Team 129

Section F Contracts 131
1 Starting Work 133
2 Awarding Contracts 134
3 Contract Document 134
4 Contract Awarded 136
5 Contractual Issues 137
Contents

6 Some Contractual Reminders 138
7 Discharge of a Contract 138

Part IV Project Execution 139

Section A Project Launch 140
1 Project Checks 142
2 Project Objectives 143
3 Scope Launch 144
4 Team Launch 144
5 Execution Launch 145
6 Launch Controls 145
7 Hold Kick-Off Meeting 146
8 Kick-Off Meeting Agenda 146
9 Kick-Off Schedule 148

Section B Establishing An Office 150

Section C Getting Organized 152
1 Setting up the Project Infrastructure 152
2 Controlling the Documents 154
3 Responsibilities 155
4 Procedures 156
5 Project Execution Plan 156
6 Formalities 157
7 Project Insurance 157
8 Some Advice 158

Section D Mobilization 159

Section E Client Relations 161

Section F Scope 163
1 Scope Documents 164
2 Changes to the Scope 164
3 Work Packaging 164

Section G Estimates and Budget 166
1 Establishing the Estimate(s) 167
2 Trend Programme 167
3 Allowances 168
4 The Budget 168

Section H Accounting 170
1 Looking after the Finances 170
2 Bonds 172

Section J Planning and Scheduling 173
1 Getting Organized 173
2 Planning 173
3 Scheduling 174
Contents

Section K  Project Controls  176
1 Setting Up  177
2 Progress and Reporting  178
3 Cost Progress and Control  179
4 The Critical Path  179

Section L  Variations/Changes/Claims  181
1 Trend Base Estimate  182
2 Trend Meetings  183
3 Potential Trends  184
4 Claims for Changes  184
5 Managing Claims  186
6 Resist Change  187

Section M  Reporting  188
1 Reporting Cycle  188
2 Visibility  189
3 Progress Reporting  190
4 Progress Report  191
5 Cost Reporting  192

Section N  Project Meetings  193
Section O  Design  195
1 Getting Organized  195
2 Reviewing the Design  196
3 Some Specific Design Ideas  198
4 Construction Issues  198

Section P  Procurement  200
1 Getting Organized  200
2 Evaluating Suppliers  201
3 Expediting and Inspection  202
4 Some Specific Procurement Ideas  202
5 Payment Terms  204

Section Q  Installation and Construction  205
1 The Key Staff  205
2 Construction Planning  207
3 Work Packaging  210
4 Construction Site Work  210
5 Some Specific Construction Ideas  213
6 Establishing Authority  214

Section R  Subcontracting  215
1 Questions to Ask Before Subcontracting  215
2 Contracting Checks  216
3 Management Issues  217
4 List of Some Subcontracts  217
### Contents

<table>
<thead>
<tr>
<th>Section S</th>
<th>Commissioning and Setting To Work</th>
<th>219</th>
</tr>
</thead>
<tbody>
<tr>
<td>Section T</td>
<td>Contract Completion - Close Out</td>
<td>222</td>
</tr>
<tr>
<td>1</td>
<td>Handover of Documentation</td>
<td>222</td>
</tr>
<tr>
<td>2</td>
<td>Handover of Equipment</td>
<td>223</td>
</tr>
<tr>
<td>3</td>
<td>Clean Up</td>
<td>223</td>
</tr>
<tr>
<td>4</td>
<td>Disposal of Surplus Material</td>
<td>223</td>
</tr>
<tr>
<td>5</td>
<td>Closing Contracts</td>
<td>224</td>
</tr>
<tr>
<td>6</td>
<td>Financial Matters</td>
<td>225</td>
</tr>
<tr>
<td>7</td>
<td>Close Out</td>
<td>225</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Section U</th>
<th>Post Project Activities</th>
<th>227</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Completing the Records</td>
<td>227</td>
</tr>
<tr>
<td>2</td>
<td>Post-project Appraisal – Internal Performance Review</td>
<td>227</td>
</tr>
<tr>
<td>3</td>
<td>Project/Client Review Meeting/Lessons Learned</td>
<td>228</td>
</tr>
<tr>
<td>4</td>
<td>Historical Report</td>
<td>230</td>
</tr>
<tr>
<td>5</td>
<td>Client Follow-up and Marketing</td>
<td>230</td>
</tr>
<tr>
<td>6</td>
<td>Internal Projects Benefits</td>
<td>231</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Part V</th>
<th>Specialist Topics</th>
<th>233</th>
</tr>
</thead>
<tbody>
<tr>
<td>Section A</td>
<td>Completed and Inspected Work</td>
<td>234</td>
</tr>
<tr>
<td>1</td>
<td>Completed Work</td>
<td>234</td>
</tr>
<tr>
<td>2</td>
<td>Inspecting Work</td>
<td>236</td>
</tr>
<tr>
<td>Section B</td>
<td>Coordination Procedure</td>
<td>238</td>
</tr>
<tr>
<td>1</td>
<td>Basic Organizing Information</td>
<td>238</td>
</tr>
<tr>
<td>2</td>
<td>Coordination with the Company</td>
<td>239</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Section C</th>
<th>Cultural Issues</th>
<th>243</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Some Definitions of Culture</td>
<td>243</td>
</tr>
<tr>
<td>2</td>
<td>A Seminal Grouping of Cultures</td>
<td>244</td>
</tr>
<tr>
<td>3</td>
<td>Some Cultural Issues to be Aware of</td>
<td>244</td>
</tr>
<tr>
<td>4</td>
<td>Management Style</td>
<td>246</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Section D</th>
<th>Documentation</th>
<th>247</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Contractor's Own Documents and Drawings</td>
<td>247</td>
</tr>
<tr>
<td>2</td>
<td>Vendor Drawings and Documents</td>
<td>249</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Section E</th>
<th>Estimating and Contingency</th>
<th>250</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Types of Estimate</td>
<td>250</td>
</tr>
<tr>
<td>2</td>
<td>Estimate Planning Sequence</td>
<td>252</td>
</tr>
<tr>
<td>3</td>
<td>The Estimating Process</td>
<td>253</td>
</tr>
<tr>
<td>4</td>
<td>Estimate Information and Content</td>
<td>255</td>
</tr>
<tr>
<td>5</td>
<td>Contingency Estimation</td>
<td>259</td>
</tr>
</tbody>
</table>
Section F  Filing and Archiving  261
1 The Filing System  261
2 Archiving  263
3 Master File Index: Recommended Minor Categories and Suggested Subjects  264

Section G  Financial Appraisal  270
1 Cash versus Profit  270
2 Simple Project Appraisal Methods  272
3 Payback  273
4 Discounted Cash Flow Techniques  273
5 Internal Rate of Return – IRR  276
6 Sensitivity and Risk Analysis  277
7 Financial Appraisal Conclusion  277

Section H  Incoterms®  280
1 Rules for Any Mode or Modes of Transport  280
2 Rules for Sea and Inland Waterway Transport  281
3 Transfer of Risks and Obligations  281
4 Sellers’ and Buyers’ Detailed Obligations  282
5 Additional Information  282

Section J  Joint Associations  283
1 Reasons for Joint Association  283
2 Documentation and Legal Requirements  284
3 Selecting a Partner  284
4 Joint Association Risks  285
5 Steps to Evaluate Joint Associations  285
6 Key Issues for a Joint Association  287
7 Steps in Tendering  288
8 Control of the Work  289
9 Financial Control  289
10 Essentials for Success  290
11 Why Joint Associations Fail  290

Section K  Performance Appraisals  292
1 Purpose and Preparation  292
2 The Interview  292
3 Post-interview Actions  293

Section L  Performance Measurement and Earned Value  295
1 Design/Engineering Performance  295
2 Procurement Performance  297
3 Construction Performance  297
4 Practical Performance Details  298
5 Linking Deliverables to Programme  299
6 Recording and Comparing Data  300
7 Earned Value Terminology  302
8 Useful Health Ratios or Indices  302
Section M  Risk and Risk List  303
1  Process Model  304
2  Prioritising Risk  306
3  Risk List  309
4  People and Risk  312
5  Country Risk Assessment  313

Section N  ‘S’ Curves  315
1  Interpreting the Curves  315
2  Change Orders  319

Section O  Site Checks  323
1  Country Data  323
2  Site Data  323
3  Local Authorities  323
4  Suppliers and Local Contractors  323
5  Labour Availability  324
6  Non-manual Employees  324
7  Housing and Camp  324
8  Shipping and Handling  325

Section P  Surety Bonds  326
1  Types of Bonds  326
2  Characteristics of Bonds  328

Section Q  Selecting and Building the Team  329
1  Selecting the Team  329
2  Building the Team  332
3  New to the Team  336

Section R  Team Roles  337
1  Specification of the Eight Team Roles  337
2  A Suggestion for a Project Manager  341
3  Matching the Roles to the Project Process  342

Section S  Value Management/Engineering  343
1  VM/VE Process  343
2  Group Process  346

Part VI  Skills Check Lists  349

Section A  Communications  350
1  Correspondence  351
2  Documents  353
3  Electronic Media  354
4  Oral  357
5  Social  358
6  Visual  359
7  Other Communication Tools  359
8  Translators  359
9  A Difficulty  360
10 Some Reminders  361

Section B  Leadership and Motivation  362
1  Consensus to Dictatorial Continuum by Tannenbaum and Schmidt  363
2  The Three S’s of Group Communications  364
3  Situational Leadership by Kenneth Blanchard and Dr. Paul Hersey  365
4  Task, Team, Individual – Action Centred Leadership by John Adair  367
5  Leadership and Management Roles  368
6  Management by Walking/Wandering Around MBWA  369
7  Responsibility  369
8  Leadership – More Than a Management Model  370
9  Thoughts for the Day  371

Section C  Managing and Conducting Meetings  373
1  Planning the Meeting  373
2  The Agenda  374
3  Manage the Process and the People  375
4  Control the Discussion  377
5  Construct Decisions and Summarize  378
6  Record and Notify  379

Section D  Negotiation  381
1  Preparation for Negotiation  381
2  Discuss Interests  382
3  Signal  382
4  Propose for Movement  383
5  Package  383
6  Bargain  383
7  Close the Deal  383
8  Agree the Deal  383
9  Techniques and Tricks  384

Section E  Personal Skills  386
1  Planning an Interaction with Others  386
2  The Exchange  387
3  Asking Questions  388
4  Changing Style  388
5  Team Role Style  390
6  Finalizing the Interaction  391
7  Giving and Receiving Feedback  391
8  Dealing with Difficult People  392
9  Being Angry  394
10 Priorities  395
11 Time Management  395
12 Learning  396
13 Motivating Skills  397
## Contents

14 Some Personal Advice 397
15 Questionnaires 398

### Section F Politics in Projects 399

1 Typical Destructive Behaviour 400
2 Dubious Behaviour? 401
3 How Politics Can Affect a Project 402
4 Some Advice 403
5 Something to Think About 405

### Section G Presentation Skills 406

1 Fundamentals for All Presentations 406
2 Format for a Presentation to Inform/Explain 408
3 Presentation to Influence/Convince 409
4 Presentation Expressing a Viewpoint/Opinion 410
5 Team Presentations 410
6 Your Audience 411
7 Presentation Skills Analysis 412
8 Organizing the Location 413
9 Visual and Other Aids 415
10 Dealing with Questions 416
11 Summarizing a Presentation 417

### Section H Prioritising Techniques 418

1 Group Work Using Flip Charts 418
2 Graphical Plots 418
3 Binary Decision-making 420

### Section J Problem-solving Process 422

1 Define the Problem 423
2 Define the Objectives and Success Criteria 423
3 Analyse the Problem 423
4 Create and Propose Solutions 424
5 Evaluate, Forecast Consequences, and Select 424
6 Recommend, Plan Action, and Implement the Solution 425
7 Evaluate the Outcome and Follow Up 426

### Section K Problem-solving Techniques 427

1 Brainstorming 427
2 Check Sheets 428
3 Pareto and Other Diagrams 429
4 Cause and Effect – Ishikawa or Fish Bone Diagram 430
5 Force Field Analysis 430

### Section L Report Writing 433

1 The Report Objective 433
2 The Reader 433
3 The Material for the Report 434
4 The Report Structure 435
Contents

5 The Executive Summary  435
6 Introduction to the Report  435
7 The Body of the Report  436
8 Writing the Report  436
9 Conclusions and Recommendations  438
10 Appendices  439
11 Finalizing the Report  439

Abbreviations  441
Index  447

Key to Figures: Figure: V-E-3
The initial Roman numeral is the book Part number
The middle Capital Letter is the Section of the book Part already indicated
The last Arabic numeral is the sequential figure number for the Section concerned