Contents

Preface xix

1 OVERVIEW 1

1.0 Introduction 1
1.1 Understanding Project Management 2
1.2 Defining Project Success 6
1.3 Trade-Offs and Competing Constraints 7
1.4 The Entry-Level Project Manager 9
1.5 The Talent Triangle 10
1.6 Technology-Based Projects 10
1.7 The Project Manager–Line Manager Interface 11
1.8 Defining the Project Manager’s Role 13
1.9 Defining the Functional Manager’s Role 15
1.10 Defining the Functional Employee’s Role 17
1.11 Defining the Executive’s Role 17
1.12 Working with Executives 17
1.13 Committee Sponsorship/Governance 19
1.14 The Project Manager as the Planning Agent 20
1.15 Project Champions 21
1.16 Project-Driven versus Non–Project-Driven Organizations 22
1.17 Marketing in the Project-Driven Organization 24
1.18 Classification of Projects 25
1.19 Location of the Project Manager 26
1.20 Differing Views of Project Management 27
1.21 Public-Sector Project Management 28
1.22 International Project Management 31
1.23 Concurrent Engineering: A Project Management Approach 32
1.24 Added Value 32
1.25 Studying Tips for the PMI® Project Management Certification Exam 33

Problems 36
Case Study
Williams Machine Tool Company  37

2 Project Management Growth: Concepts and Definitions  39

2.0 Introduction  39
2.1 The Evolution of Project Management: 1945–2017  39
2.2 Resistance to Change  43
2.3 Systems, Programs, and Projects: A Definition  45
2.4 Product versus Project Management: A Definition  47
2.5 Maturity and Excellence: A Definition  49
2.6 Informal Project Management: A Definition  50
2.7 The Many Faces of Success  52
2.8 The Many Faces of Failure  54
2.9 Causes of Project Failure  57
2.10 Degrees of Success and Failure  59
2.11 The Stage-Gate Process  60
2.12 Project Life Cycles  61
2.13 Gate Review Meetings (Project Closure)  65
2.14 Engagement Project Management  66
2.15 Project Management Methodologies: A Definition  67
2.16 From Enterprise Project Management Methodologies to Frameworks  69
2.17 Methodologies Can Fail  70
2.18 Organizational Change Management and Corporate Cultures  71
2.19 Benefits Harvesting and Cultural Change  76
2.20 Agile and Adaptive Project Management Cultures  77
2.21 Project Management Intellectual Property  77
2.22 Systems Thinking  79
2.23 Studying Tips for the PMI® Project Management Certification Exam  82

Problems  85

Case Study
Creating a Methodology  86

3 ORGANIZATIONAL STRUCTURES  89

3.0 Introduction  89
3.1 Organizational Work Flow  90
3.2 Traditional (Classical) Organization  91
3.3 Pure Product (Projectized) Organization  93
3.4 Matrix Organizational Form  95
3.5 Modification of Matrix Structures  99
3.6 The Strong, Weak, or Balanced Matrix  101
3.7 Project Management Offices 101
3.8 Selecting the Organizational Form 103
3.9 Strategic Business Unit (SBU) Project Management 106
3.10 Transitional Management 107
3.11 Seven Fallacies that Delay Project Management Maturity 109
3.12 Studying Tips for the PMI® Project Management Certification Exam 111
Problems 113

4 ORGANIZING AND STAFFING THE PROJECT OFFICE AND TEAM 115
4.0 Introduction 115
4.1 The Staffing Environment 116
4.2 Selecting the Project Manager: an Executive Decision 117
4.3 Skill Requirements for Project and Program Managers 121
4.4 Special Cases in Project Manager Selection 125
4.5 Today’s Project Managers 126
4.6 Duties and Job Descriptions 127
4.7 The Organizational Staffing Process 128
4.8 The Project Office 131
4.9 The Functional Team 133
4.10 The Project Organizational Chart 133
4.11 Selecting the Project Management Implementation Team 136
4.12 Mistakes Made by Inexperienced Project Managers 139
4.13 Studying Tips for the PMI® Project Management Certification Exam 140
Problems 142

5 MANAGEMENT FUNCTIONS 145
5.0 Introduction 145
5.1 Controlling 146
5.2 Directing 146
5.3 Project Authority 148
5.4 Interpersonal Influences 152
5.5 Barriers to Project Team Development 154
5.6 Suggestions for Handling the Newly Formed Team 157
5.7 Team Building as an Ongoing Process 158
5.8 Leadership in a Project Environment 159
5.9 Value-Based Project Leadership 160
5.10 Transformational Project Management Leadership 163
5.11 Organizational Impact 163
5.12 Employee–Manager Problems 165
5.13 General Management Pitfalls 166
5.14 Time Management Pitfalls 167
5.15 Management Policies and Procedures  171
5.16 Human Behavior Education  171
5.17 Studying Tips for the PMI® Project Management Certification Exam  174

Problems  177

Case Studies
The Trophy Project  178
McRoy Aerospace  180
The Poor Worker  182
The Prima Donna  182
The Reluctant Workers  184
Leadership Effectiveness (A)  185
Leadership Effectiveness (B)  189
Motivational Questionnaire  195

6  COMMUNICATIONS MANAGEMENT  203

6.0 Introduction  203
6.1 Modeling the Communications Environment  203
6.2 The Project Manager as a Communicator  208
6.3 Project Review Meetings  212
6.4 Project Management Bottlenecks  212
6.5 Active Listening  213
6.6 Communication Traps  214
6.7 Project Problem Solving  215
6.8 Brainstorming  223
6.9 Predicting the Outcome of a Decision  224
6.10 Facilitation  226
6.11 Studying Tips for the PMI® Project Management Certification Exam  228

Problems  230

Case Studies
Communication Failures  231
The Team Meeting  234

7  CONFLICTS  237

7.0 Introduction  237
7.1 The Conflict Environment  238
7.2 Types of Conflicts  239
7.3 Conflict Resolution  240
7.4 The Management of Conflicts  241
7.5 Conflict Resolution Modes  242
## Contents

### 7.6 Understanding Superior, Subordinate, and Functional Conflicts 244
### 7.7 Studying Tips for the PMI® Project Management Certification Exam 246

Problems 248

### Case Studies
Facilities Scheduling at Mayer Manufacturing 248
Telestar International 250
Handling Conflict in Project Management 251

### 8 SPECIAL TOPICS 257

<table>
<thead>
<tr>
<th>Section</th>
</tr>
</thead>
<tbody>
<tr>
<td>8.0 Introduction 257</td>
</tr>
<tr>
<td>8.1 Performance Measurement 257</td>
</tr>
<tr>
<td>8.2 Financial Compensation and Rewards 262</td>
</tr>
<tr>
<td>8.3 Effective Project Management in the Small Business Organization 270</td>
</tr>
<tr>
<td>8.4 Mega Projects 271</td>
</tr>
<tr>
<td>8.5 Morality, Ethics, and the Corporate Culture 273</td>
</tr>
<tr>
<td>8.6 Professional Responsibilities 275</td>
</tr>
<tr>
<td>8.7 Internal and External Partnerships 278</td>
</tr>
<tr>
<td>8.8 Training and Education 279</td>
</tr>
<tr>
<td>8.9 Integrated Product/Project Teams 281</td>
</tr>
<tr>
<td>8.10 Virtual Project Teams 283</td>
</tr>
<tr>
<td>8.11 Managing Innovation Projects 284</td>
</tr>
<tr>
<td>8.12 Agile Project Management 287</td>
</tr>
<tr>
<td>8.13 Studying Tips for the PMI® Project Management Certification Exam 289</td>
</tr>
</tbody>
</table>

Problems 295

### Case Study
Is It Fraud? 295

### 9 THE VARIABLES FOR SUCCESS 299

<table>
<thead>
<tr>
<th>Section</th>
</tr>
</thead>
<tbody>
<tr>
<td>9.0 Introduction 299</td>
</tr>
<tr>
<td>9.1 Predicting Project Success 299</td>
</tr>
<tr>
<td>9.2 Project Management Effectiveness 302</td>
</tr>
<tr>
<td>9.3 Expectations 303</td>
</tr>
<tr>
<td>9.4 Lessons Learned 305</td>
</tr>
<tr>
<td>9.5 Understanding Best Practices 306</td>
</tr>
<tr>
<td>9.6 Studying Tips for the PMI® Project Management Certification Exam 312</td>
</tr>
</tbody>
</table>

Problems 313

### Case Study
Radiance International 313
10 WORKING WITH EXECUTIVES 317

10.0 Introduction 317
10.1 The Project Sponsor 317
10.2 Handling Disagreements with the Sponsor 327
10.3 The Collective Belief 327
10.4 The Exit Champion 328
10.5 The In-House Representatives 329
10.6 Stakeholder Relations Management 329
10.7 Project Portfolio Management 335
10.8 Politics 337
10.9 Studying Tips for the PMI® Project Management Certification Exam 338

Problems 339

Case Studies
The Prioritization of Projects 340
The Irresponsible Sponsors 341
Selling Executives on Project Management 342

11 PLANNING 345

11.0 Introduction 345
11.1 Business Case 346
11.2 Validating the Assumptions 348
11.3 Validating the Objectives 351
11.4 General Planning 352
11.5 Life-Cycle Phases 355
11.6 Life-Cycle Milestones 356
11.7 Kickoff Meetings 358
11.8 Understanding Participants’ Roles 360
11.9 Establishing Project Objectives 360
11.10 The Statement of Work 361
11.11 Project Specifications 363
11.12 Data Item Milestone Schedules 364
11.13 Work Breakdown Structure 365
11.14 Wbs Decomposition Problems 370
11.15 Work Breakdown Structure Dictionary 372
11.16 Project Selection 373
11.17 The Role of the Executive in Planning 377
11.18 Management Cost and Control System 378
11.19 Work Planning Authorization 379
11.20 Why Do Plans Fail? 380
11.21 Stopping Projects 381
11.22 Handling Project Phaseouts and Transfers 381
### Contents

11.23 Detailed Schedules and Charts 383  
11.24 Master Production Scheduling 385  
11.25 Project Plan 386  
11.26 The Project Charter 391  
11.27 Project Baselines 392  
11.28 Verification and Validation 395  
11.29 Management Control 396  
11.30 Configuration Management 397  
11.31 Enterprise Project Management Methodologies 398  
11.32 Project Audits 399  
11.33 Studying Tips for the PMI® Project Management Certification Exam 400  

Problems 404

#### 12 NETWORK SCHEDULING TECHNIQUES 409

12.0 Introduction 409  
12.1 Network Fundamentals 411  
12.2 Graphical Evaluation and Review Technique (GERT) 416  
12.3 Dependencies 417  
12.4 Slack Time 417  
12.5 Network Replanning 423  
12.6 Estimating Activity Time 428  
12.7 Estimating Total Project Time 429  
12.8 Total PERT/CPM Planning 430  
12.9 Crash Times 431  
12.10 PERT/CPM Problem Areas 436  
12.11 Alternative PERT/CPM Models 436  
12.12 Precedence Networks 437  
12.13 Lag 440  
12.14 Scheduling Problems 441  
12.15 The Myths of Schedule Compression 441  
12.16 Project Management Software 442  
12.17 Studying Tips for the PMI® Project Management Certification Exam 445  

Problems 448

**Case Study**  
The Invisible Sponsor 451

#### 13 PRICING AND ESTIMATING 453

13.0 Introduction 453  
13.1 Global Pricing Strategies 453  
13.2 Types of Estimates 455  
13.3 Pricing Process 458
13.4 Organizational Input Requirements  460
13.5 Labor Distributions  462
13.6 Overhead Rates  463
13.7 Materials/Support Costs  465
13.8 Pricing Out the Work  466
13.9 Smoothing Out Department Man-Hours  469
13.10 The Pricing Review Procedure  471
13.11 Systems Pricing  472
13.12 Developing the Supporting/Backup Costs  474
13.13 The Low-Bidder Dilemma  474
13.14 Special Problems  477
13.15 Estimating Pitfalls  478
13.16 Estimating High-Risk Projects  479
13.17 Project Risks  480
13.18 The Disaster of Applying the 10 Percent Solution to Project Estimates  483
13.19 Life-Cycle Costing (LCC)  484
13.20 Logistics Support  486
13.21 Economic Project Selection Criteria: Capital Budgeting  488
13.22 Payback Period  488
13.23 The Time Value of Money and Discounted Cash Flow (DCF)  489
13.24 Net Present Value (NPV)  490
13.25 Internal Rate of Return (IRR)  490
13.26 Comparing IRR, NPV, and Payback  491
13.27 Risk Analysis  492
13.28 Capital Rationing  492
13.29 Project Financing  494
13.30 Studying Tips for the PMI® Project Management Certification Exam  496

Problems  498

Case Study
The Estimating Problem  499

14 COST CONTROL  501
14.0 Introduction  501
14.1 Understanding Control  503
14.2 The Operating Cycle  506
14.3 Cost Account Codes  506
14.4 Budgets  511
14.5 The Earned Value Measurement System (EVMS)  512
14.6 Variance and Earned Value  513
14.7 The Cost Baseline  529
14.8 Justifying the Costs  531
14.9 The Cost Overrun Dilemma  532
14.10 Recording Material Costs Using Earned Value Measurement 534
14.11 Material Variances: Price and Usage 535
14.12 Summary Variances 536
14.13 Status Reporting 537
14.14 Cost Control Problems 537
14.15 Studying Tips for the PMI® Project Management Certification Exam 539

Problems 542

Case Studies
The Bathtub Period 544
Franklin Electronics 545

15 METRICS 549
15.0 Introduction 549
15.1 Project Management Information Systems 549
15.2 Enterprise Resource Planning 550
15.3 Project Metrics 550
15.4 Key Performance Indicators (KPIs) 555
15.5 Value-Based Metrics 561
15.6 Dashboards and Scorecards 566
15.7 Business Intelligence 569
15.8 Studying Tips for the PMI® Project Management Certification Exam 570

Problems 573

16 TRADE-OFF ANALYSIS IN A PROJECT ENVIRONMENT 575
16.0 Introduction 575
16.1 Methodology for Trade-Off Analysis 578
16.2 Contracts: Their Influence on Projects 593
16.3 Industry Trade-Off Preferences 594
16.4 Project Manager’s Control of Trade-Offs 597
16.5 Studying Tips for the PMI® Project Management Certification Exam 597

Problems 598

17 RISK MANAGEMENT 599
17.0 Introduction 599
17.1 Definition of Risk 601
17.2 Tolerance for Risk 603
17.3 Definition of Risk Management 604
17.4 Certainty, Risk, and Uncertainty 604
17.5 Risk Management Process 610
CONTENTS

17.6 Plan Risk Management  611
17.7 Risk Identification  612
17.8 Risk Analysis  613
17.9 Qualitative Risk Analysis  615
17.10 Quantitative Risk Analysis  616
17.11 Plan Risk Response  619
17.12 Monitor and Control Risks  621
17.13 Some Implementation Considerations  622
17.14 The Use of Lessons Learned  623
17.15 Dependencies between Risks  624
17.16 The Impact of Risk Handling Measures  628
17.17 Risk and Concurrent Engineering  631
17.18 Studying Tips for the PMI® Project Management Certification Exam  633

Problems  637

Case Studies
Teloxy Engineering (A)  640
Teloxy Engineering (B)  640
The Risk Management Department  641

18 LEARNING CURVES  643

18.0 Introduction  643
18.1 General Theory  643
18.2 The Learning Curve Concept  644
18.3 Graphic Representation  646
18.4 Key Words Associated with Learning Curves  647
18.5 The Cumulative Average Curve  648
18.6 Sources of Experience  649
18.7 Developing Slope Measures  653
18.8 Unit Costs and Use of Midpoints  654
18.9 Selection of Learning Curves  654
18.10 Follow-On Orders  655
18.11 Manufacturing Breaks  656
18.12 Learning Curve Limitations  656
18.13 Competitive Weapon  657
18.14 Studying Tips for the PMI® Project Management Certification Exam  658

Problems  659

19 CONTRACT MANAGEMENT  661

19.0 Introduction  661
19.1 Procurement  662
19.2 Plan Procurements  664
Contents

19.3 Conducting the Procurements 667
19.4 Conduct Procurements: Request Seller Responses 668
19.5 Conduct Procurements: Select Sellers 669
19.6 Types of Contracts 673
19.7 Incentive Contracts 678
19.8 Contract Type versus Risk 680
19.9 Contract Administration 680
19.10 Contract Closure 683
19.11 Using a Checklist 684
19.12 Proposal-Contractual Interaction 684
19.13 Studying Tips for the PMI® Project Management Certification Exam 686

Problems 691

Case Studies
To Bid or Not to Bid 692
The Management Reserve 693

20 QUALITY MANAGEMENT 697

20.0 Introduction 697
20.1 Definition of Quality 698
20.2 The Quality Movement 699
20.2 Quality Management Concepts 703
20.3 The Cost of Quality 707
20.4 The Seven Quality Control Tools 709
20.5 Acceptance Sampling 721
20.6 Implementing Six Sigma 722
20.7 Quality Leadership 723
20.8 Responsibility for Quality 724
20.9 Quality Circles 725
20.10 Total Quality Management (TQM) 725
20.11 Studying Tips for the PMI® Project Management Certification Exam 728

Problems 731

21 MODERN DEVELOPMENTS IN PROJECT MANAGEMENT 733

21.0 Introduction 733
21.1 The Project Management Maturity Model (PMM) 733
21.2 Developing Effective Procedural Documentation 737
21.3 Project Management Methodologies 741
21.4 Continuous Improvement 742
21.5 Capacity Planning 743
21.6 Competency Models 745
21.7 Managing Multiple Projects 747
21.8 The Business of Scope Changes  748
21.9 End-of-Phase Review Meetings  752

Case Study
Honicker Corporation  753
Kemko Manufacturing  755

Appendix A: Solution to Leadership Exercise  759
Appendix B: Solutions to the Project Management Conflict Exercise  765
Appendix C: Dorale Products Case Studies  771
Appendix D: Solutions to the Dorale Products Case Studies  783
Appendix E: Alignment of the PMBOK® Guide to the Text  789

Index  795