Index

4Ps, 14, 20, 184, 187, 191, 194

Achieving Excellence in Design Evaluation Toolkit (ADET), 87, 88, 181
Action plan, 195, 204
Advanced level tools, 204
Advisers, 171
  Consultant and adviser, 13, 147
  External advisers, 80, 109, 119, 171, 189
  Financial advisers, 22, 29, 44
  Legal advisers, 22, 29, 44
  Legal, technical and financial advice/expertise/advisers, 173, 175, 189
  Technical advisers/experts, 22, 29, 44
Affordability, 29, 44, 49, 53, 54, 56, 57, 148, 178, 183, 196, 200
Affordability/funding gap, 56, 57, 178
Budget, 149, 152, 156, 161
Budget, 149, 152, 156, 161, 191
  Unrealistic budgets, 168
Build, operate and transfer (BOT), 8
Build, own, operate and transfer (BOOT), 8
Building legislation, 154, 158, 164
Building Schools for the Future (BSF), 2, 18, 148, 160
Business case, 42, 56
  Appointment business case (ABC), 53, 57
  Full/final business case (FBC), 53, 56–8, 64, 110, 115
  Outline business case (OBC), 44, 56, 78, 80, 81, 106, 108–10, 112, 114, 115, 118, 147, 155, 165
  Strategic outline case (SOC), 115
Capacity building, 10, 11, 171, 183, 191, 194, 216, 217
Action plan, 195, 204
Advanced level tools, 204
Entry level tools, 204
Metrics for monitoring knowledge transfer, 205
Capital expenditure/expenses (Capex), 44, 58, 60, 61
Capital cost, 50, 58
PFI credit, 57
Capital Investment Manual (CIM), 23
Case studies, 102–20, 147–70

Bankability, 16, 34
Barriers, 148, 152, 160, 195, 199
Basel II Accord, 36
Bates review, 1, 9, 83, 104
Benchmarking, 68, 178, 200

Best practices, 171, 186–8, 197
Bidding costs, 173–7, 191
  Bidding and transaction costs, 175, 176, 191
  Process costs, 176
  Budget, 149, 152, 156, 161
  Unrealistic budgets, 168
Build, operate and transfer (BOT), 8
Build, own, operate and transfer (BOOT), 8
Building legislation, 154, 158, 164
Building Schools for the Future (BSF), 2, 18, 148, 160
Business case, 42, 56
  Appointment business case (ABC), 53, 57
  Full/final business case (FBC), 53, 56–8, 64, 110, 115
  Outline business case (OBC), 44, 56, 78, 80, 81, 106, 108–10, 112, 114, 115, 118, 147, 155, 165
  Strategic outline case (SOC), 115
Capacity building, 10, 11, 171, 183, 191, 194, 216, 217
Action plan, 195, 204
Advanced level tools, 204
Entry level tools, 204
Metrics for monitoring knowledge transfer, 205
Capital expenditure/expenses (Capex), 44, 58, 60, 61
Capital cost, 50, 58
PFI credit, 57
Capital Investment Manual (CIM), 23
Case studies, 102–20, 147–70

Bankability, 16, 34
Barriers, 148, 152, 160, 195, 199
Basel II Accord, 36
Bates review, 1, 9, 83, 104
Benchmarking, 68, 178, 200

Best practices, 171, 186–8, 197
Bidding costs, 173–7, 191
  Bidding and transaction costs, 175, 176, 191
  Process costs, 176
  Budget, 149, 152, 156, 161
  Unrealistic budgets, 168
Build, operate and transfer (BOT), 8
Build, own, operate and transfer (BOOT), 8
Building legislation, 154, 158, 164
Building Schools for the Future (BSF), 2, 18, 148, 160
Business case, 42, 56
  Appointment business case (ABC), 53, 57
  Full/final business case (FBC), 53, 56–8, 64, 110, 115
  Outline business case (OBC), 44, 56, 78, 80, 81, 106, 108–10, 112, 114, 115, 118, 147, 155, 165
  Strategic outline case (SOC), 115
Capacity building, 10, 11, 171, 183, 191, 194, 216, 217
Action plan, 195, 204
Advanced level tools, 204
Entry level tools, 204
Metrics for monitoring knowledge transfer, 205
Capital expenditure/expenses (Capex), 44, 58, 60, 61
Capital cost, 50, 58
PFI credit, 57
Capital Investment Manual (CIM), 23
Case studies, 102–20, 147–70
Charges, 61
Availability (fixed) charge, 61
Availability payment (charge), 67, 68
Capacity charge, 61
Payment structure, 67
Real or shadow charges, 61
Service payment (charge), 67
Usage (variable) charge, 61

CIRIA, 198
Client organisations, 168, 196
Communication, 107–9, 113, 114, 116, 118, 119
Communities of practice, 133, 163, 165, 171, 188, 205
Education Building and Development Officers Groups, 188
Competitive dialogue procedure, 12, 52–4
Compliant and affordable solution, 53
Invitation to participate in dialogue (ITPD), 53, 54
Invitation to tender (ITT), 53, 54
Conceptual model, 194, 199
Concessionaire, 64
Concession agreements, 214
Concession projects, 186
Conferences, 188
Seminars/workshops, 188
Constructing excellence, 198
Construction phase, 42
Coordinating resources, 64
Construction activities, 64
Construction constraints, 157
Construction cost, 58
Construction cost and Capex, 58
Consultant and adviser, 13, 147
Continuous improvement, 95, 204
Contractual issues, 150, 153, 157, 162
Controls, 72
Design controls, 87
Effective controls, 111, 116
Credit enhancement, 16, 34, 36
Escrow accounts, 35
Minimum volume guarantee, 35
Partial risk and partial credit guarantee, 35
Reserve accounts, 35
Tariff indexation, 35
Critical factors, 106, 107, 109, 110, 115
Critical failure factors, 116, 117
Critical success factors (CSFs), 72, 90, 91, 115
Current practice, 200
Data, 123, 149, 152, 156, 161
Benchmarking data, 168
Financial data, 149
Debt and equity funding, 22, 29, 33–5, 60, 63
Debt and equity ratio, 33, 63
Debt service coverage ratio (DSCR), 29, 35, 60–63
Junior debt, 34, 35
Quasi-equity, 34
Senior debt, 34, 35
Subordinate debt, 34
Debt service coverage ratio (DSCR), 29, 35, 60–63
Decanting, 64
Decision-making, 153
Defects, 154, 158, 164
Demand and market data, 60
Department for Children, Schools and Families, 148
Department for Education and Skills, 21, 187
Department of Health, 21, 23, 31, 102–5, 111
Design and build contractor, 13, 147
Design, build, finance and operate (DBFO), 6, 8, 31
Design, build, operate (DBO), 7, 8
Design, build, operate and maintain (DBOM), 8
Operate and maintain (O & M), 7, 8
Rehabilitate, operate and transfer (ROT), 7, 8
Design and build subcontractors, 172
Designers, 172
Design and construction firms, 18
Construction organisations, 172
Consultants, 172
Consulting firms, 172
Contractors, 172
Design change orders, 178
Variations, 178
Design innovation, 179–81, 191
Design quality, 179, 180
Technology innovation, 181
Process innovation, 181, 191
Design standards, 154, 158, 164
Due diligence, 58, 63, 186
Legal due diligence, 63
Technical due diligence, 63

Electronic document management system (EDMS), 152, 166
Enablers, 148, 152, 160
Entry level tools, 204
Expertise and resources, 16, 17
Design, construction, and facilities management skills, 183
Skills and capacity constraints, 175
Type of skills, 22
European and international PPP market, 16
European PPP Centre, 188
European PPP projects, 38
Sectoral composition of PPP projects, 38
Evaluation of bids, 42, 53, 149

Facilities management, 12, 30, 37, 44, 53, 166
FM subcontractors, 30, 33, 48, 172
Soft and hard facilities management services, 12, 28, 29, 30, 44, 48
Facilities management provider, 13, 29, 147
Facilities management guide, 163
Facilities management partner, 30
Facilities management stage, 147
Financial advisers, 22, 29, 44
Financial close, 42, 57, 64, 162, 175
Financial model/modelling, 33, 44, 58, 60–62
Funding strategy, 16, 32

Gateway Review, 12, 81–3, 85–7, 93, 214, 215
Gateway Review 1, 81
Gateway Review 2, 84
Gateway Review 3, 85
Gateway Review 4, 86
Gateway Review 5, 93, 96
Gateway Review teams, 93, 184

Concept, 13
Control mechanism, 78–82
Definition, 10, 68–72
Governing principles, 11–13, 16
Objectives, 12
Project governance, 84–90
Guidance notes, 200

Hard services, 162
Health sector, 102–20, 102, 110, 160
HM Treasury, 195

Independent certifier, 30
Individual and group knowledge, 123, 124
Information and knowledge management systems, 16, 17, 24
Infrastructure, 2
Infrastructure capital, 175
Infrastructure investment, 3, 213
Institutional infrastructure, 27
Personal infrastructure, 27
Physical infrastructure, 27, 31
Private participation in infrastructure (PPI), 183
Privately financed infrastructure, 8, 9, 25
Public infrastructure, 2, 16
Social infrastructure, 6
Infrastructure capital, 175
Innovation, 46, 55, 56, 174, 191, 196
Innovative design, 46
Institutions, 16, 20
Internal and external knowledge, 123, 124
International PPP market, 16
Investors and lenders, 18, 34
Banks and lenders, 29
Invitation and pre-qualification, 42
Invitation to tender (ITT), 82, 85

Junior debt, 34, 35
Senior debt, 34, 35
Subordinated debt, 34

Key performance indicators (KPIs), 91
Knowledge, 123
Codified knowledge, 123, 126, 128
Commodification, 128
Human knowledge, 123
Individual and group knowledge, 123, 124
Intangible knowledge, 128
Internal and external knowledge, 123, 124
Knowledge centres, 171, 184
Knowledge networks, 171
Lack of knowledge, 167
Professional knowledge, 128
Shared knowledge, 124
Tacit and explicit knowledge, 123, 126, 127, 197
Types of knowledge, 128
Knowledge centres, 171, 184
Knowledge creation, 126–8, 168
Combination, 127
Externalisation, 127
Internalisation, 127
Socialisation, 126–8
Knowledge gaps, 194, 195
Knowledge management, 1, 10, 124, 216
Collective learning, 134, 135
Definition of knowledge management, 124, 125
Combined perspective, 125
Intellectual capital/economic perspective, 125
IT/technology perspective, 125
Outcome perspective, 125
Process perspective, 124
Social/human perspective, 125
Explicit knowledge, 14, 127, 197
Information and knowledge management systems, 16, 17, 24
Nonaka and Takeuchi's model, 13, 126
Principles, 13
Tacit knowledge, 9, 14, 127, 197
Theory, 13
Tools, 194
Transfer of knowledge, 9, 14, 135, 147, 148, 150, 154, 163, 167–9, 194
Types of, 199, 202
Knowledge management lifecycle, 129, 130
Knowledge management strategy, 14, 136–8, 153, 163
Business case for knowledge management, 136
Cost benefit analysis, 139
Cost effectiveness analysis, 139
Cost minimisation analysis, 139
Cost utility analysis, 139
Cross-project knowledge transfer, 136
Ex-ante evaluation, 138
Ex-post evaluation, 138
KM evaluation, 138, 140–42
Knowledge management systems, 130–33
CLEVER_KM, 140
Communities of practice (CoP), 131
COTS, 131
Data and text mining, 132
Emerging models, 131
Extranet, 132
Groupware, 132
IMPaKT, 141
Intranet, 132
Knowledge base, 132, 134
Knowledge management techniques, 131–3
Knowledge management technologies, 130–32
The KT learning toolkit, 142
Ontology, 132
STEPS, 142
Tools, 188
Knowledge map, 14, 153, 202
Knowledge mapping, 159, 163
Knowledge networks, 163
Knowledge sharing networks, 188
Knowledge transfer, 195, 217
Knowledge transfer framework, 194–212
Knowledge transfer strategy, 159
Land assembly, 150
Learning, 147, 151
Capacity, 198
Learning mechanism, 163
Learning points, 147
Monitoring, 194
Process of learning, 194
Scope for learning, 168, 169, 194
Sharing lessons, 194
Legal advisers, 22, 29, 44
Lenders and investors, 18, 29, 32–4
Lessons learned, 194, 195
Local authorities, 20, 21, 148, 175, 180, 196
Local Improvement Finance Trust (LIFT), 2, 18
Local Partnerships, 20
London Underground PPP, 39
Market capacity, 179, 181
Market testing, 68
Mechanisms, 195
Metrics, 205
  Corporate metrics, 205
  Individual metrics, 205
  Monitoring knowledge transfer, 205
  Team metrics, 205
Mezzanine finance, 34, 35, 58
  Junior debt, 34, 35
  Quasi-equity, 34
  Subordinate debt, 34, 58
Ministry of Defence (Defence Estates), 37
Modelling, 148
Monitoring and evaluation mechanisms,
  16, 17, 19, 204, 206
Monitoring mechanism, 72, 74, 76, 77, 80,
  81, 84, 93, 94, 96, 119
Multilateral development banks, 35
National Audit Office (NAO), 20, 21, 175,
  179, 180, 194
National Health Service (NHS), 13, 37,
  102–6, 108, 111, 113, 115, 119
NHS Estates, 37
NHS Trusts, 4, 9, 20, 31, 104, 108
Trust, 198
Negotiated procedure, 12, 52–4, 57
  Final invitation to negotiate (FITN), 53,
    54
  Invitation to negotiate (ITN), 52, 54
  Preliminary invitation to negotiate
    (PITN), 53, 54
Networking, 148, 151
  Knowledge sharing networks, 153
Off-balance sheet financing, 18
Office of Government Commerce (OGC),
  14, 20, 21, 52, 73, 103, 104, 110
Official Journal of the European Union
  (OJEU), 50
Operating expenditure/expenses (Opex),
  44, 55, 58, 61
  Operating cost, 49, 55, 58
  Operations and maintenance costs, 60
Optimism bias, 23, 49, 180
Organisational characteristics, 206
Organisational culture, 198
Organisational readiness, 147, 168, 194,
  204
Organisational structure, 72, 74, 75, 77,
  79, 80, 90, 93, 119
Output specification, 12, 19, 20, 43–7, 49,
  50, 53, 54, 56, 57, 65, 66, 179, 197,
  200, 213, 214
Accommodation standard, 44, 45, 49,
  50, 64
Client brief/requirements, 179
Facilities management (FM) service
  standard, 47, 50, 64
Performance specification, 66
Service requirements or outputs, 21, 44,
  50
Ownership of assets, 19
Partnerships, 4
  Definitions, 4
  Fundamental features, 5
  Competition in partnerships, 5
  Cooperation in partnerships, 5
  Roles, 5
Partnerships for Schools (PfS), 21
Partnerships UK, 14, 20, 184, 191, 194
Payment mechanism, 28, 65, 68, 69, 81,
  88, 154, 157, 158
Benchmarking, 68
Market testing, 68
Payment models, 66, 67
Payment and operational risks, 66
Performance measurement, 65
Performance scores, 65
Payment and performance system, 50
Penalties, 164
Performance-based payment, 19
Performance monitoring mechanism, 65,
  214
  Auditing frequency, 66
  Key performance indicators (KPIs), 65
  Monitoring methods, 65
  Performance evaluation, 66
Personnel, 150, 153, 157, 162
Planning and design development, 42–4,
  177
  Planning/development costs, 58
  Planning and development phase, 76
Policy objectives, 16, 18
  Policy environment, 16–18
  Policy framework, 17
  Policy and strategic framework, 16
  Policy theory, 16–18
Political support, 18
PPP markets, 39
PPP units, 38, 175, 185, 186, 189
Preferred bidder (PB), 42, 57, 64, 147, 155, 165, 175, 176
Preferred bidder stage, 147–70
Preliminary invitation to negotiate (PITN), 175, 176
Prequalification questionnaire (PQQ), 50
Criteria and checklist, 50
Evaluation matrix, 50, 52
Prequalification and bid evaluation process, 180
Principal-agent theory, 19, 64
Agent opportunism, 66
Information asymmetry, 66
Moral hazard, 66
Standard agency theory, 66
Private finance initiative (PFI), 2, 25
Barriers, 148, 152, 160, 195, 199
Delivery phases of PFI projects, 12
Enablers, 148, 152, 160
Governing principles, 25
Launch of PFI, 9
Objective of PFI, 3
PFI credit, 57, 196
PFI model, 19
PFI policies, 25
PFI process diagrams, 206
Type of PPP, 7
Private finance initiatives (PFI) case studies, 100–115
Private Finance Panel, 9
Private finance unit, 22, 25
Private investment, 18, 22
Private participation in infrastructure (PPI), 183
Private sector, 197
Key drivers in PFI/PPP, 4
Problem areas, 165, 167
Processes, 16, 17, 23
Procurement, 195
Procurement costs, 174
Procurement periods, 175
Procurement timescales, 174
Production cost, 19
Project accountability, 74
Project approval process, 75
Project delivery, 68, 70, 71, 77, 83–6, 98, 100, 102, 103, 105, 106, 108, 109, 112–14
Project extranets, 168
Project finance, 33
Project management, 72, 74, 77, 78, 80, 88–90, 97, 109, 112, 113, 115
Project outcome, 106, 107, 109, 110, 112
Project performance, 91
Project Review Group (PRG), 21
Public perception, 179, 181
Public–Private Infrastructure Advisory Facility (PPIAF), 190
Public–private partnerships
Building schools for the future (BSF), 2
Classification systems, 6
Definitions, 4
Different models, 6
Evolution and development, 8
Financially free-standing, 6
Joint ventures, 6
Key drivers, 3
Local Improvement Finance Trust (LIFT), 2
Needs assessment, 42
Policy and strategic framework, 2, 11
Roles, 5, 6
Service provision, 6
Types of PPP, 7, 8
Public sector advisory and regulatory agencies, 18
Public sector client, 13, 58, 147, 175–7
Client interface, 31
Client organisations, 168, 196
Public sector comparator (PSC), 26, 180, 214
Public sector comparator (PSC), 49, 54, 152
Risk adjusted public sector comparator, 55, 58
Public sector investment, 2
Public services, 5, 16, 19, 27
Contestability of public services, 19
Public service delivery, 19, 20
Public spending, 194
Quality of public services, 5
Quality shading, 5
| Redesign scheme | 150, 153, 157, 162 |
| Reporting structure | 72, 98, 108 |
| Reputation risk | 63 |
| Research and development | 171 |
| Resource requirements | 206 |
| Risk allocation strategy, 46, 48, 49 |
| Risk allocation matrix, 63 |
| Risk management, 16, 55, 69, 72, 90, 110, 111, 113–15 |
| Risk pricing, 48, 49 |
| Value/valuation of risk, 49, 180 |
| Risk transfer, 16, 26, 43, 46, 49, 173, 180, 197 |
| Commercial risks, 63 |
| Design and construction risks, 46 |
| Force majeure, 48 |
| Legislation, 48 |
| Market risks, 35, 63 |
| Occupant risks, 48 |
| Off-balance sheet treatment, 48 |
| Operational risks, 28, 46, 48, 214 |
| Performance risks, 67 |
| Political risk, 48 |
| Production risks, 214 |
| Reputation risk, 63 |
| Residual value risk, 68 |
| Revenue risks, 61 |
| School enrolment, 48 |
| Technology risks, 48 |
| Type of risks, 46 |
| Value for money risks, 68 |
| Volume risk, 37, 48 |
| Risks, 196 |
| Risks measurements, 49 |
| Risks and rewards, 5 |
| Ryrie rules, 1, 9 |

| Special purpose vehicle (SPV), 13, 20, 21, 29, 33, 58, 147, 151–4, 171, 172 |
| Concessionaire, 64 |
| Special purpose company (SPC), 13, 20, 21, 29, 33, 58, 147, 151–4, 171, 172 |
| Staff exchange, 189 |
| Staff transfer, 158 |
| Stakeholders, 18, 19, 25, 28, 29, 31, 180 |
| Consumers, 32 |
| Design and construction firms, 18, 29 |
| Facilities managers, 29 |
| Investors and lenders, 18, 29, 32 |
| Negotiation with key stakeholders, 58 |
| NHS Trusts, 32 |
| Planners/regulatory authorities, 32 |
| Press/public, 32 |
| Public sector advisory and regulatory agencies, 18 |
| Special purpose company (SPC) or vehicle (SPV), 32 |
| Stakeholder concerns and payment models, 68 |
| Stakeholder engagement, 31, 60 |
| Trade unions, 18, 32 |
| Treasury Department, 32 |
| Users and special interest groups, 18 |
| Standardisation of documents, 181 |
| Strategic health authorities, 21, 98, 99 |
| Sustainability, 16 |
| Sustainability strategy, 36, 217, 218 |
| Air quality and safety, 37 |
| Material wastage, 37 |
| Social and environmental objectives, 217 |
| Social objectives, 37, 217 |
| Sustainability development objectives, 36, 37 |
| Water and energy efficiency, 37 |

| Technical advisers/experts, 22, 29, 44 |
| Architects, 22, 44, 64 |
| Asset and facilities managers/subcontractors, 22, 44, 64 |
| Engineers, 22, 44, 64 |
| Epidemiologists, 44 |
| Health, transport and education planners, 22 |
| Planners (health, education, town and transport), 22, 44, 64 |
| Quantity surveyors (cost specialists), 22, 44, 64 |

| Schools, 148 |
| SECI matrix, 207 |
| Model, 208 |
| Secondment, 189 |
| SeLEKT, 204 |
| Sensitivity analysis, 61 |
| Service contracting, 19 |
| Service delivery and operation phase, 42 |
| Skills Yellow Pages, 168, 203 |
| Soft and hard facilities management, 12 |
| Facilities management, 12 |
| Soft services, 162 |
Technical audits, 37
Technical specification, 44
Time lag, 156
Tools, 167, 204
IT tools, 167
Non-IT tools, 167
Town planning issues, 150, 157
Trade unions, 18, 180
Staff transfer, 158
TUPE (Transfer of Undertakings Protection of Employment Rights), 28
Transfer of employment, 33
Twinning initiatives, 189

UNDP Global Learning Network (GLN), 188
Unitary charges/payments, 22, 28, 32, 34, 58, 61, 66–8
Availability payment, 67, 68
Payment models, 66, 67
Payment and operational risks, 66
Payment structure, 66
Revenue or payment formula, 61
Service payment (FM services), 67
User expectations, 154, 158, 164
Users and special interest groups, 18

Value for money (VfM), 4, 9, 10, 16, 18, 23, 26, 28, 31, 44, 49, 50, 54, 55, 71, 76, 79–81, 87, 89, 98–101, 173, 176, 213
Affordability, 49
Risk transfer, 50
VfM assessment, 56
VfM risks, 68
Whole life cost, 55

Whole life (cycle) approach, 16, 18, 26, 213
Life cycle costs, 148, 196
Whole life appraisal, 37, 58
Whole life cost, 55, 58, 59, 174, 214