# Contents

*Preface*  
xiv  
*Abbreviations used in the text*  
xvi  
*Notes before reading*  
xvii  

## Part I  Preliminaries  

### 1 Introduction  

1.1 What is a contract?  
1.2 Purpose of building contracts  
1.3 Types of construction contracts  
1.4 Characteristics of a standard form  
1.5 Commonly used contracts  
1.6 Important background to SBC  
1.7 SBC and variants  

### 2 Basic matters  

2.1 Works  
2.2 Drawings  
2.3 Specification  
2.4 Schedules  
2.5 Bills of quantities  
2.6 The Standard Method of Measurement  
2.7 Privity of contract and the Third Party Act  
2.8 Third party rights and collateral warranties  
2.9 Base Date  
2.10 Common problems  

### 3 About the contract documents  

3.1 What constitutes the contract?  
3.2 What are articles and recitals?  
3.3 How to complete the contract form  
3.4 Priority of documents  
3.5 Errors, discrepancies and divergences  
3.6 Custody and copies  
3.7 Limits to use  
3.8 Reckoning days  
3.9 Certificates, notices and other communications
## Contents

3.10 Applicable law 37  
3.11 Common problems 37  

### 4 Related matters 40

4.1 The Housing Grants, Construction and Regeneration Act 1996 as amended 40  
4.2 Entire contracts 42  
4.3 Express and implied terms 43  
4.4 Limitation periods 44  
4.5 Letters of intent 46  
4.6 Quantum meruit 47  
4.7 Limited companies 48  
4.8 Bonds 49  
4.9 Common problems 51  

### Part II Participants 53

5 The architect’s powers and duties 53  
5.1 What the architect can do or must do 53  
5.2 Specific requirements under the JCT contract 54  
5.3 Powers 54  
5.4 The architect’s design role under SBC 54  
5.5 The architect as agent for the employer 61  
5.6 No power to direct contractor 62  
5.7 Issue of certificates 63  
5.8 The issue of instructions 66  
5.9 Instructions in detail 70  
5.10 Issue of information 70  
5.11 Duties under the contract 73  
5.12 General duties 77  
5.13 Does the architect have any duty to the contractor? 79  
5.14 Common problems 79  

6 The contractor’s powers and duties 82  
6.1 What the contractor can do or must do 82  
6.2 Person-in-charge 82  
6.3 Access to the Works and premises 82  
6.4 Carrying out the Works 96  
6.5 Levels and setting out 98  
6.6 Workmanship and materials 98  
6.7 Contractor’s master programme and other documents 100  
6.8 Statutory obligations 103
### Contents

<table>
<thead>
<tr>
<th>Section</th>
<th>Title</th>
<th>Page</th>
</tr>
</thead>
<tbody>
<tr>
<td>6.9</td>
<td>Antiquities</td>
<td>104</td>
</tr>
<tr>
<td>6.10</td>
<td>Drawings, details and information</td>
<td>104</td>
</tr>
<tr>
<td>6.11</td>
<td>Compliance with architect’s instructions</td>
<td>106</td>
</tr>
<tr>
<td>6.12</td>
<td>Suspension of performance</td>
<td>107</td>
</tr>
<tr>
<td>6.13</td>
<td>Does the contractor have a duty to warn of design defects?</td>
<td>108</td>
</tr>
<tr>
<td>6.14</td>
<td>Common problems</td>
<td>108</td>
</tr>
<tr>
<td>7</td>
<td>The employer’s powers and duties</td>
<td>110</td>
</tr>
<tr>
<td>7.1</td>
<td>What the employer can or must do</td>
<td>110</td>
</tr>
<tr>
<td>7.2</td>
<td>Express and implied powers and duties</td>
<td>110</td>
</tr>
<tr>
<td>7.3</td>
<td>General powers</td>
<td>115</td>
</tr>
<tr>
<td>7.4</td>
<td>General duties</td>
<td>122</td>
</tr>
<tr>
<td>7.5</td>
<td>Common problems</td>
<td>123</td>
</tr>
<tr>
<td>8</td>
<td>Consultants</td>
<td>125</td>
</tr>
<tr>
<td>8.1</td>
<td>General points</td>
<td>125</td>
</tr>
<tr>
<td>8.2</td>
<td>Quantity surveyors</td>
<td>126</td>
</tr>
<tr>
<td>8.3</td>
<td>Employer’s representative/project manager</td>
<td>128</td>
</tr>
<tr>
<td>8.4</td>
<td>Structural engineers, mechanical engineers and others</td>
<td>129</td>
</tr>
<tr>
<td>8.5</td>
<td>Common problems</td>
<td>129</td>
</tr>
<tr>
<td>9</td>
<td>The clerk of works</td>
<td>131</td>
</tr>
<tr>
<td>9.1</td>
<td>Method of appointment</td>
<td>131</td>
</tr>
<tr>
<td>9.2</td>
<td>Duties</td>
<td>131</td>
</tr>
<tr>
<td>9.3</td>
<td>Snagging lists</td>
<td>132</td>
</tr>
<tr>
<td>9.4</td>
<td>Defacing materials</td>
<td>132</td>
</tr>
<tr>
<td>9.5</td>
<td>Common problems</td>
<td>133</td>
</tr>
<tr>
<td>10</td>
<td>Sub-contractors and suppliers</td>
<td>134</td>
</tr>
<tr>
<td>10.1</td>
<td>General</td>
<td>134</td>
</tr>
<tr>
<td>10.2</td>
<td>Assignment</td>
<td>135</td>
</tr>
<tr>
<td>10.3</td>
<td>Sub-contracting</td>
<td>136</td>
</tr>
<tr>
<td>10.4</td>
<td>Listed sub-contractors</td>
<td>138</td>
</tr>
<tr>
<td>10.5</td>
<td>Named specialists</td>
<td>139</td>
</tr>
<tr>
<td>10.6</td>
<td>Common problems</td>
<td>140</td>
</tr>
<tr>
<td>11</td>
<td>Statutory authorities</td>
<td>143</td>
</tr>
<tr>
<td>11.1</td>
<td>Work not forming part of the contract</td>
<td>143</td>
</tr>
<tr>
<td>11.2</td>
<td>Statutory authorities in contract</td>
<td>143</td>
</tr>
<tr>
<td>11.3</td>
<td>The CDM Regulations 2007</td>
<td>145</td>
</tr>
<tr>
<td>11.4</td>
<td>Common problems</td>
<td>147</td>
</tr>
</tbody>
</table>
Part III  Work in Progress  149

12  Insurance  149
  12.1  Why insurance?  149
  12.2  Types of insurance in the contract  149
  12.3  What is an indemnity?  150
  12.4  Injury to persons and property  151
  12.5  Things that are the liability of the employer  152
  12.6  Insurance terms  153
  12.7  Insurance of the Works: alternatives  154
  12.8  A new building where the contractor is required to insure  155
  12.9  A new building where the employer insures  156
  12.10  Alterations or extensions to an existing building  157
  12.11  Benefits for sub-contractors  158
  12.12  The Joint Fire Code  158
  12.13  Terrorism cover  159
  12.14  Common problems  159

13  Possession of the site  161
  13.1  General  161
  13.2  Date of possession  162
  13.3  Common problems  163

14  Extension of time  165
  14.1  Basics  165
  14.2  Extension of time  166
  14.3  Grounds  168
  14.4  Procedure  177
  14.5  Important conditions  186
  14.6  Common problems  188

15  Liquidated damages  190
  15.1  What are liquidated damages?  190
  15.2  Procedure  191
  15.3  Common problems  193

16  Financial claims  195
  16.1  Loss and expense claims  195
  16.2  Procedure  196
  16.3  Effect on regular progress  200
  16.4  The architect's opinion  201
  16.5  Ascertainment  202
16.6 Reimbursement under other contract provisions 203
16.7 Relevant matters forming the basis of a claim 203
16.8 Certification of direct loss and/or expense 207
16.9 Contractor’s other rights and remedies 208
16.10 Common problems 208

17 Architect’s instructions 210
17.1 Purpose 210
17.2 Scope 210
17.3 Common problems 216

18 Variations 219
18.1 What is a variation? 219
18.2 Does extra work always involve payment? 221
18.3 Valuation 222
18.4 Treatment of approximate quantities, defined and undefined provisional sums 227
18.5 If the conditions for carrying out other work are altered 228
18.6 Valuation of obligations and restrictions 229
18.7 Schedule 2 quotations 229
18.8 Acceleration 231
18.9 Daywork 232
18.10 Valuation of contractor’s designed portion 233
18.11 Common problems 233

19 Payment 235
19.1 The Contract Sum 235
19.2 Valuation 237
19.3 Method and timing 239
19.4 Payment procedure 240
19.5 Retention 243
19.6 Final payment 245
19.7 The effect of certificates 248
19.8 Off-site materials 250
19.9 Fluctuations 251
19.10 Common problems 252

20 Contractor’s design 254
20.1 Contractor’s Designed Portion (CDP) 254
20.2 Documents 254
20.3 The contractor’s obligations 255
20.4 Liability 258
20.5 Variations 259
20.6 Insurance
20.7 Common problems

Part IV Closing Stages

21 Practical completion
21.1 Definition
21.2 What the contract says
21.3 Consequences
21.4 Partial possession and sectional completion
21.5 Common problems

22 Defects liability
22.1 During construction
22.2 Rectification period
22.3 Definition
22.4 Defects, shrinkages or other faults
22.5 Frost
22.6 Procedure
22.7 Common problems

23 Termination
23.1 General points
23.2 Termination by the employer
23.3 Grounds: contractor's defaults
23.4 Grounds: insolvency of contractor
23.5 Grounds: corruption
23.6 Grounds: neutral causes
23.7 Grounds: insurance risks and terrorism cover
23.8 Consequences of termination for contractor's default or insolvency
23.9 Consequences of termination for neutral causes or insurance risks
23.10 Termination by the contractor
23.11 Grounds: employer's defaults
23.12 Grounds: insolvency of employer
23.13 Grounds: neutral causes
23.14 Grounds: insurance risks and terrorism cover
23.15 Consequences of termination for employer's default, neutral causes or insolvency of the employer, etc.
23.16 Consequences of termination for insurance risks
23.17 Suspension of the Works by the contractor
23.18 Common problems
Part V  Intractable Problems  297

24  Dispute resolution procedures  297

  24.1  General  297
  24.2  Adjudication  301
  24.3  Arbitration  310
  24.4  Legal proceedings (litigation)  317
  24.5  Mediation  317
  24.6  Common problems  317

Notes and references  319
Table of cases  330
Subject index  339
Clause number index to text  346