INDEX

AT&T, 2
Backward pass, 132
Basic service, 2
Bell Laboratories, 4, 9
Budgets, 148
Business model, 19

Charters, 43, 55
Communications management, 33, 97
communications matrix, 103
communications planning, 103
electronic tools for communications, 114
general communications, 98
managing the costs of the project, 102
meetings, 106
monitor and control, 115
motivating people to communicate
properly, 113
some suggestions, 115
status reporting, 105
Communications matrix, 103, 104
Communications planning, 103
Communications Society Wireless
Communications Engineering
Technologies Certification, 16
Companies in the telecommunications
business, 18

Competition for local services, 4
Competition for long distance services, 3
ComSoc, 25
Conflict, 175
Contingency, 134
Contract management, 83
Cost management, 32
Costs, 141
actual (AC), 152
actual cost of work performed (ACWP),
152
budgeted, 150
budgeted cost of the work scheduled
(BCWS), 150
capital, 146
contingency, 150
estimating, 146
analogous estimates, 147
bottom-up estimates, 147
parametric estimates, 148
management, 32
opportunity, 144
planned value (PV), 150
sunk, 143
types of, 143
Creating a service, 39
Critical path, 128
Customers, 19
Definition of requirements, 78
Duration-driven tasks, 139
Earned value curve, 154
Effort-driven tasks, 138
Evolution of the telecommunications industry, 1
Facebook, 7, 38
Float, 133
Forward pass, 130
Functional managers, 48
Future of telecommunications, 10
Going outside the company for products and services, 77
Guide to the Project Management Body of Knowledge (PMBOK), 23
Human resources management, 34
IEEE Communications Society, 25
Institute of Electrical and Electronics Engineers (IEEE), 25
Communications Society, 25 conferences, 25
Globecom, 25
ICC, 25 meetings, 25
Integration, 31
Internal corporate structure, 19
Internet, 6
Internet Protocol (IP), 6
Kazaa, 6
Knowledge areas, 29
Lags and leads, 124
Leadership, 170
Managing costs, 141
Managing developments, 155
Managing people, 163
Managing risk in telecom projects, 85
Managing the workloads of team members, 178
Manufacturers, 50
Marketing plans, 20
Meetings, 106
informing people of their roles in meetings, 108
inviting the right people, 108
preparing the agenda, 107
preparing the minutes, 112
using the meeting time effectively, 110
Monitoring and control, 157
Monopoly status, 1
Motivation, 174
Multimedia, 6
Music, 6
MySpace, 7, 38
Napster, 6
Network architecture, 20
New telecom environment, 7
North America, 1
Objectives, 51
achievable, 53
business, 51
measurable, 53
project, 51
realistic, 54
SMART, 52
specific, 53
time-bound, 54
Organization structures for projects, 164
Packet switching technology, 4
Planned value curve, 151
Planning project cost, 148
Precedence diagram method, 126
Process areas, 28
Procurement management, 33
Profitability measures, 144
Project budgets, 148
Project charter, 43, 55
Time management, 32
Timelines, 119
dependencies, 120
discretionary, 124
finish–finish, 121
finish–start, 121
hard, 124
mandatory, 124
soft, 124
start–finish, 121
start–start, 121
lags, 124
leads, 124
task duration, 119
Twitter, 38
Vendor selection, 83
Voice over IP (VOIP), 6
Voice service, 2
Volunteer work, 16
Work breakdown structure, 71
dexample, 73