A
Accountability, 147
Adaptive decision making, 264–265
Affinity diagrams, 276–277
Agile PM, 4, 110, 125–127
Alternative solutions:
  development of, 249–252
  evaluating, 279–281
Apple, 8, 9
Application engineering strategy, 207
Archibald, Russ, 117
Assumptions:
  in PM 1.0, 3
  in portfolio management, 184
  in problem solving and decision making, 235
  validation of, 120–123
Audits and auditors, 39, 96
Autocratic decision makes, 271

B
Benefits realization management, 184–193
  and life-cycle phases, 186–192
  metrics, 193–195
  terminology, 185–186
  value in, 192–193
Benefits realization phase, 189
Best practices, 79
Booz, Allen & Hamilton, 221, 222
Boston Consulting Group (BCG) model, 202–204, 208
Boundary conditions (in problem solving), 243–244
Brainstorming, 220–221, 255–260
Budgeting, 201
Business case, 118–120, 162
Business decision making, 233
Business intelligence (BI), 93

C
Capacity planning, 78, 307
Change management, 181–182
Charvat, Jason, 108, 109
Circular decision makers, 272
Classifying projects, 170–171
Client-specific metrics, 119
Cohen, Corine, 93
Commercial intelligence, 200, 201
Competitive bidding, 18, 49
Complexity(-ies):
  of metric measurement, 42–43, 80–81
  of problems, 240
  of projects, 30–31, 80
  with value metrics, 73–76
  VUCA situations, 9
Confidentiality agreements, 219
Constraints, 40–46, 184, 234–235
Consulting companies, 50, 117
Contingency planning, 23–24
Continuous improvement, 34, 106
Contract R&D, 218
Convergent thinking, 269
Corporate governance, 143–144, 148–149
Cost–benefit analysis, 277–278
Cost formula (80/20), 17
Creativity, 260–263
Crises, 131–133, 248
Crisis dashboards, 129–138
  defining a crisis, 131–133
  images for, 134–137
  metrics/KPIs in relation to targets, 130–131
Critical assumptions, 122
Culture, 100, 305
Customer approvals, 124–125
Customer group PMOs, 299
Customer-related value, 61–62
Customer satisfaction, 18–19

D
Dashboards, 90–95
  crisis, 129–138
  infographic designers for, 95
  new trends in, 33
  rules for metrics display, 20–21
  value metrics in, 71
Dashboard information systems, 93–94
Data analysis, 249
Data gathering, 242–248
Davis, David, 139
Decision making. See also Problem solving and decision making
  project vs. business, 233
  research techniques in, 230–231
  separating stakeholder management and, 148
  stages of, 266
  steps in, 266–267
Decision-making authority, 144, 145
Decision-making styles, 270–273
Decision trees, 275–276
Defensive R&D, 213
Delivery phase, 188
Delphi techniques, 278–279
Democratic decision makers, 272–273
Department of Defense (DOD), 38–39
Design freezes, 123–124
Development, research vs., 210–211
Directed brainstorming, 259
Disney, 45
Distressed projects, 162
Distributed collaboration, 4, 8
Divergent thinking, 268
Duarte, D. L., 100

Future of project management, 25–34
additional metrics needed, 31–32
continuous improvement, 34
growth in PM, 28–30
executive view of PM, 26–28
impact of recessions, 25–26
increasingly complex projects, 30–31
new PM developments, 32–33
tool box for project managers, 33
Future value, 61–62

G
Game theory, 277
Gap analysis, 177–179
General Electric (GE) model, 20, 212
Global stakeholders, 160
Goals, 43
Google, 10
Governance/governance committees, 118–119
corporate, 143–144, 148–149
new trends in, 33
PMO, 301
portfolio management, 195–197
project, see Project governance
Governments, R&D and, 219–220
Group-passing technique, 258

H
Heavy methodologies, 110–112
History of project management, 38–40
Hubbard, Doug, 43
Human behavior, 212

I
Idea generation phase, 186, 187
Individual brainstorming, 259–260
Influence diagrams (IDs), 276
Infographic designers, 95, 100
Information, 78. See also Metrics
to business case, 120
filtering, 152
misinterpretation of, 151–152
PMIs, 77–78
primary and secondary, 232
for problem solving and decision making, 232–233
Information overload, 18, 231–232
Innovation, 221, 260–263
Innovation values, 62
Innovative decision making, 265
Intangible goals/constraints, 43
Intellectual property, 304–305
Internal clients, 19, 117
Internal value, 61–62
Intuitive thinking, 268
IT project failures, 4, 48–49

K
Key performance indicators (KPIs), 15, 83–90
characteristics of, 88–89
and crisis dashboard targets, 130–131
failure in use of, 89–90
metrics vs., 85
new trends in, 32
using, 86
value, 73

L
Lagging indicators, 88
Large projects, 5
Leadership, 58–62
in problem solving/decision making meetings, 246–247
transformational, 179–183
Leading indicators, 84, 88
Level of effort, 17
Life-cycle phases, 114–117, 186–192
Life-cycle planning and control, 39
Light methodologies, 109–110. See also Agile PM

M
Manufacturing, R&D and, 211
Marketing, R&D and, 201, 205–207, 216–218
Market share, and planning R&D projects, 208–209
Martino, J. P., 223–224
Maturity, PM, 283–287. See also project management maturity models (PMMM)
Measurement, 33, 43–44, 79, 83. See also Metrics
Methodologies of PM, 105–139
agile PM, 110, 125–127
and business case development, 119–120
and client-specific metrics, 119
critical components of, 114–115
and customer approvals, 124–125
and definition of excellence in PM, 105–106
and design freezes, 123–124
enterprisewide, 108–112
flexibility in application of, 117–118
heavy, 110–112
implementing, 127–128
and life-cycle phase determination, 115–117
light, 109–110
move toward frameworks from, 116
and moving targets, 118–119
need for, 106–108
overcoming barriers in development/implementation of, 128–129
and project shutdown, 138–139
standardized, 112–114
using crisis dashboards with, 129–138
and validation of assumptions, 120–123
“Me too” strategy, 207
Metrics, 77–103, 191–192
for benefits realization, 189–190, 193–195
business intelligence, 93
characteristics of, 81–82
client-specific, 119
core, 175–176
and crisis dashboards targets, 130–131
dashboard information systems, 93–94
dashboard rules for display, 20–21
dashboards and scorecards, 90–93
for future PM, 31–32
improvement needed in, 78–80
information overload, 18
and integration of ERP and PMIS, 77–78
key performance indicators, 15, 83–90
to maintain project’s direction, 99
meaningfulness of, 15
metric mania, 100–101
metric owner position, 102–103
new trends in, 32
PMO, 308
of project health, 95–99
questions about, 103
rule of inversion, 42
selecting, 82–83
and selection of infographic designer, 95
value, see Value metrics
and virtual teams, 99–100
Metric libraries, 31–32
Metrics management:
benefits of, 79
controlling metric mania, 100–101
lack of support for, 80–81
PM 2.0 issues in, 15–16
training in, 101–102
Metric mania, 19, 100–101
Metric owner, 102–103
Microsoft, 10
Milestones, 17
Mission statement (PMO), 301–302
Mobile technologies, 7–8
Moving targets, 118–119
Networking PMOs, 300
New product development (NPD) projects, 123, 221–223
Nominal group technique, 257–258
Nominal work groups, 278
Nondisclosure agreements, 219

Offensive R&D, 212–213
Opelt, Andreas, 126–127
Operational dashboards, 92
Opportunity-seeking, 200, 201
Out-of-tolerance conditions, 131
Over-the-fence management, 38

Paired-comparison analysis, 275–276
Paperwork cost, 21–22, 307
Pareto analysis, 274–275
Percent complete, 17–18
Personality problems, 238–239
PMBOK® Guide, 2, 46, 116, 168, 242
PMBOK® Guide—5th edition, 14, 110
PMP®s, 27–28
Polarity management, 269
Politics, project, 152–160
  and effective communications, 158
  and governance committees, 155–156
  identifying players in, 156
  managing, 159–160
  political risks, 153–154
  power and influence in PM, 158–159
  reasons for, 154
  rules of, 156–157
  situations conducive to, 154–155
Portfolio management, 183–197
  governance of, 195–197
  metrics for benefits realization, 193–195
  product portfolio analysis, 202–205
  value management and benefits realization, 184–193
Pressured decision making, 265
Prioritization, 162
  of constraints, 44
  of projects, 184
  of R&D projects, 216–218
Problem analysis, 229
Problem solving and decision making, 16, 229–281
  accessing the right information in, 232
  alternative solutions development, 249–252
  brainstorming, 255–260
  conceptual process for, 236–238
  creativity and innovation in, 260–263
  data analysis, 249
  data gathering, 242–248
  decision evaluation and corrective actions in, 279–281
  facts about, 231
  identifying/understanding problems in, 238–241
  and information overload, 231–232
  lack of information for, 233
  necessity for, 230
  and project environment, 234–236
  project vs. business, 233
  research techniques in, 230–231
  root-cause analysis, 252–255
  selecting best solutions, 263–273
  tools/methods for decision making, 273–279
  tools/techniques for problem solving, 252–263
Processes, PMO success and, 307–308
Product life cycles, 208
Product life-cycle model, 204, 205
Product portfolio analysis, 202–205
Profit center, PMO as, 305–306
Progress reports, 20
Project approval phase, 187, 188
Project champions, 127
Project charter, 115
Project decision making, 233
Project environment, 234–236
Project governance, 94, 141–162
  core principles of, 147–151
  corporate governance vs., 143–144
  decision-making authority in, 144, 145
  defining, 142–143
  failure of, 161–162
  filtering information in, 152
  frameworks for, 145–146
  global stakeholder relations management, 160
  governance committees, 143–145, 147, 152, 155–156, 159
  and misinterpretation of information, 151–152
  need for, 141–142
  pillars of, 146–147
  and PMO, 300–301
  and politics, 152–160
  responsibilities in, 144, 145
  roles in, 144
  and saving distressed projects, 162
Project health, 19–20, 95–99
Projection reports, 19–20
Project management 1.0 (PM 1.0), 1. See also specific topics
  activities of, 2
  critical issues with, 2–4
  PM 2.0 compared to, 4–24
traditional PMOs, 296–297
traditional POs, 295–296
Project management 2.0 (PM 2.0), 1–24. See also specific topics
additional PMO responsibilities, 12–13
calculating percent complete, 17–18
characteristics of, 1–2
contingency planning, 23–24
and critical issues with PM 1.0, 2–4
criticism of, 4, 7
and customer satisfaction, 18–19
dashboard rules for data display, 20–21
determining project health, 19–20
distributed collaboration, 4
executive meddling reduction, 22–23
finding status information, 16
information overload, 18
input into PMMMs, 291–293
origin of, 4
for paperwork cost reduction, 21–22
PM 1.0 compared to, 4–6
for predicting future outcomes based on assumptions, 3
skills for, 23
and technological advances, 7–12
working with stakeholders, 13–16
Project management information system (PMIS), 77–78
Project management maturity models (PMMM), 283–293
benefits of using, 284
choosing, 285–286
determining amount of maturity needed, 284–285
estimating time to reach maturity, 286
lessons to be learned about, 285
levels of, 287–290
PM 2.0 input into, 291–293
strategic planning for PM maturity, 286–287
Project management office (PMO), 295–309
additional PM 2.0 responsibilities, 12–13
failures of, 301–309
implementation risks for, 297–298
metrics libraries managed by, 31–32
networking PMOs, 300
and project governance, 300–301
specialized PMO, 298–299
strategic PMO, 299
traditional PMOs, 12–13, 296–297
traditional project offices vs., 295–296
Project managers, 9–10, 174–175
in PM 1.0, 2
selecting, 236
skills for, 23, 153, 158, 159
tool box for, 33
trust in, 300
Project ownership, 147–150, 212
Project planning phase, 188
Project termination, 227–228
Q
Question brainstorming, 260
R
Rational thinking, 268
R&D projects, 49, 50, 209–210
R&D project management, 199–228
classification of projects, 209–210
confidentiality agreements, 219
contract R&D, 218
economic evaluation of projects, 223–225
governments’ influence on, 219–220
marketing and, 205–207
modeling R&D planning function, 213–216
nondisclosure agreements, 219
and offensive vs. defensive R&D, 212–213
planning according to market share, 208–209
priority setting in, 216–218
product life cycles, 208
product portfolio analysis, 202–205
R&D ratio in, 211–212
R&D’s role in strategic planning, 200–202
readjustment of projects, 225–227
and research vs. development, 210–211
secrecy agreements, 219
sources of ideas in, 220–223
tracking project performance, 228
R&D ratio, 211–212
Readjustment of R&D projects, 225–227
Recessions, impact of, 25–26
Reporting, 4, 16, 19–22
Research. See also R&D projects
in decision-making process, 230–231
development vs., 210–211
Return on investment (ROI), 54
Robertson, Grant, 8
Root-cause analysis (RCA), 252–255
Routine decision making, 264
Royer, Isabelle, 138–139
Rule of inversion, 42
S
Sales, R&D and, 211
Scope changes, 99
Scope creep, 248
Scorecards, 90–93
Secrecy, in problem solving, 241
Secrecy agreements, 219
Self-serving decision makers, 273
Shutting down projects, 138–139
Small projects, 5
SMART rule (for KPIs), 88
Smart technologies, 7–8, 12
Snyder, N. T., 100
Social media, 10
Software and apps, 11, 116
Specialized PMOs, 298–299
Sponsors, 49–50, 127, 150, 175, 300
Staffing, PMO, 303, 306
Stakeholders:
   disagreements among, 151–152
   KPI agreement among, 84
   metric mania in, 101
   metrics for, 78, 79
Stakeholder management, 13–16, 148, 150, 160
Stakeholder mapping, 156–157
Standardized methodologies, 112–114
Status information, 16, 19
Status reports, 2, 19–20. See also Dashboards
Strategic assumptions, 122
Strategic dashboards, 92
Strategic intelligence (SI), 93
Strategic planning, 165–179
   and benefits of PM, 172–173, 176–179
   from executive perspective, 167
   generic framework for, 169–172
   and myths about use of PM, 173–176
   for PM maturity, 286–287
   from PM perspective, 167–168
   R&D’s role in, 200–202
   reasons for failure of, 166–167
Strategic PMOs, 299
Strategic values, 62
Success, 37
   components of, 45–46
   and constraints, 40–41, 45–46
   definitions of, 46–47, 169
   new criteria for, 32
   and rule of inversion, 42
   value criterion for, 53
SWOT analysis, 274
Team idea-mapping, 258
Technologies, 7–12, 16
Termination of projects, 227–228
Trade-offs, 40, 44–45, 62–64, 251–252
Traditional PMOs, 12–13, 296–297
Traditional project offices (POs), 295–296
Transformational leadership, 179–183

U
Unified Project Management Methodology (UPMM™), 110–112

V
Value, 185, 192–193
   and benefits realization management, 184–193
   categories of, 61–62
   innovation/creativity and, 261
   modeling, 56–57
   selecting attributes of, 72
   views of, 54–56
Value analysis phase, 189
Value-driven project management, 53–76
   complexities with value metrics, 73–76
   creating value metrics, 64–71
   current view of value, 54–56
   dashboard display of value metrics, 71
   and leadership for PM 2.0, 58–62
   selecting value attributes, 72
   trade-offs, 62–64
   value metrics needed, 64
   value modeling, 56–57
Value measurement methodology (VMM), 76
Value metrics, 64
   complexities with, 73–76
   creating, 64–71
   on dashboards, 71
   selecting attributes of, 72
Virtual teams, 99–100
VUCA (volatile-uncertain-complex-ambiguous) situations, 9

W
Web 2.0, 8, 9, 11–12, 78
Wysocki, Robert, 56

Y
Yammer, 10

Z
0/100, 17