Appendix 1A: Frameworks, Standards, and Guidelines for Managing Software Projects, 28
1A.1 The CMMI-DEV-v1.2 Process Framework, 28
1A.2 ISO/IEC and IEEE/EIA Standards 12207, 34
1A.3 IEEE/EIA Standard 1058, 36
1A.4 The PMI Body of Knowledge, 37

2 Process Models for Software Development 39

2.1 Introduction to Process Models, 39
2.2 Objectives of This Chapter, 42
2.3 A Development-Process Framework, 42
   2.3.1 Users, Customers, and Acquirers, 43
   2.3.2 System Requirements and System Design, 46
   2.3.3 Software Requirements, Architecture, and Implementation, 47
   2.3.4 Verification and Validation, 50
2.4 Tailoring the System Engineering Framework for Software-Only Projects, 52
2.5 Traditional Software Development Process Models, 54
   2.5.1 Hacking, 54
   2.5.2 Requirements-to-Code, 55
   2.5.3 The Waterfall Development Model, 55
   2.5.4 Guidelines for Planning and Controlling Traditional Software Projects, 58
2.6 Iterative-Development Process Models, 58
   2.6.1 The Incremental-Build Model, 59
   2.6.2 The Evolutionary Model, 64
   2.6.3 Agile Development Models, 66
   2.6.4 The Scrum Model, 68
   2.6.5 The Spiral Meta-Model, 69
   2.6.6 Guidelines for Planning and Controlling Iterative-Development Projects, 71
2.7 Designing an Iterative-Development Process, 72
2.8 The Role of Prototyping in Software Development, 74
2.9 Key Points of Chapter 2, 75
References, 76
Exercises, 77
2A.1 The CMMI-DEV-v1.2 Technical Solution Process Area, 79
2A.2 Development Processes in ISO/IEC and IEEE/EIA Standards 12207, 80
2A.3 Technical Process Plans in IEEE/EIA Standard 1058, 81
2A.4 The PMI Body of Knowledge, 81
Appendix 2B: Considerations for Selecting an Iterative-Development Model, 82

3 Establishing Project Foundations 85

3.1 Introduction to Project Foundations, 85
3.2 Objectives of This Chapter, 86
3.3 Software Acquisition, 87
3.4 Requirements Engineering, 88
  3.4.1 Requirements Development, 89
  3.4.2 Requirements Analysis, 96
  3.4.3 Technical Specifications, 98
  3.4.4 Requirements Verification, 105
  3.4.5 Requirements Management, 106
3.5 Process Foundations, 109
  3.5.1 Specifying the Scope of Your Project, 110
  3.5.2 The Contractual Agreement, 110
3.6 Key Points of Chapter 3, 112

References, 113
Exercises, 114

Appendix 3A: Frameworks, Standards, and Guidelines for Product Foundations, 116
  3A.1 The CMMI-DEV-v1.2 Process Areas for Requirements Development and Requirements Management, 116
  3A.2 Product Foundations in ISO/IEC and IEEE/EIA Standards 12207, 117
  3A.3 IEEE/EIA Standard 1058, 118
  3A.4 The PMI Body of Knowledge, 118

4 Plans and Planning 119

4.1 Introduction to the Planning Process, 119
4.2 Objectives of This Chapter, 120
4.3 The Planning Process, 121
4.4 The CMMI-DEV-v1.2 Process Area for Project Planning, 125
  4.4.1 Planning Agile Projects, 128
  4.4.2 Balancing Agility and Discipline, 129
4.5 A Minimal Project Plan, 129
4.6 A Template for Software Project Management Plans, 130
  4.6.1 Front Matter, 130
  4.6.2 Project Summary, 132
  4.6.3 Evolution, Definitions, and References, 134
  4.6.4 Project Organization, 136
  4.6.5 Managerial Processes, 137
  4.6.6 Technical Processes, 143
  4.6.7 Supporting Processes, 145
  4.6.8 Additional Plans, Appendixes, Index, 149
4.7 Techniques for Preparing a Project Plan, 150
   4.7.1 Tailoring the Project Plan Template, 150
   4.7.2 Including Predefined Elements, 152
   4.7.3 Using Organizational Support, 152
   4.7.4 Leading a Planning Team, 153
   4.7.5 Incremental Planning, 153

4.8 Key Points of Chapter 4, 154

References, 154
Exercises, 155

Appendix 4A: Frameworks, Standards, and Guidelines for Project Planning, 156
   4A.1 The CMMI-DEV-v1.2 Project Planning Process Area, 156
   4A.2 ISO/IEC and IEEE/EIA Standards 12207, 157
   4A.3 IEEE/EIA Standard 1058, 158
   4A.4 The PMI Body of Knowledge, 158

Appendix 4B: Annotated Outline for Software Project Management Plans, Based on IEEE Standard 1058, 159
   4B.1 Purpose, 159
   4B.2 Evolution of Plans, 160
   4B.3 Overview, 160
   4B.4 Format of a Software Project Management Plan, 160
   4B.5 Structure and Content of the Plan, 162

5 Project Planning Techniques, 173

5.1 Introduction to Project Planning Techniques, 173
5.2 Objectives of This Chapter, 174
5.3 The Scope of Planning, 175
5.4 Rolling-Wave Planning, 175
5.5 Scenarios for Developing a Project Plan, 176
5.6 Developing the Architecture Decomposition View and the Work Breakdown Structure, 177
5.7 Guidelines for Designing Work Breakdown Structures, 182
5.8 Developing the Project Schedule, 188
   5.8.1 The Critical-Path Method, 190
   5.8.2 The PERT Method, 190
   5.8.3 Task-Gantt Charts, 193
5.9 Developing Resource Profiles, 193
5.10 Resource-Gantt Charts, 199
5.11 Estimating Project Effort, Cost, and Schedule, 199
5.12 Key Points of Chapter 5, 201

References, 202
Exercises, 202
### Appendix 5A: Frameworks, Standards, and Guidelines for Project Planning Techniques, 204

A5.1 Specific Practices of the CMMI-DEV-v1.2 Project Planning Process Area, 204

5A.2 ISO/IEC and IEEE/EIA Standards 12207, 205

5A.3 IEEE/EIA Standard 1058, 205

5A.4 The PMI Body of Knowledge, 206

---

### 6 Estimation Techniques

6.1 Introduction to Estimation Techniques, 207

6.2 Objectives of This Chapter, 208

6.3 Fundamental Principles of Estimation, 209

6.4 Designing to Project Constraints, 214

6.5 Estimating Product Size, 216

6.6 Pragmatic Estimation Techniques, 224

6.6.1 Rule of Thumb, 224

6.6.2 Analogy, 226

6.6.3 Expert Judgment, 227

6.6.4 Delphi Estimation, 227

6.6.5 WBS/CPM/PERT, 229

6.7 Theory-Based Estimation Models, 230

6.7.1 System Dynamics, 230

6.7.2 SLIM, 231

6.8 Regression-Based Estimation Models, 234

6.8.1 COCOMO Models, 238

6.8.2 Monte Carlo Estimation, 244

6.8.3 Local Calibration, 244

6.9 Estimation Tools, 249

6.10 Estimating Life Cycle Resources, Effort, and Cost, 249

6.11 An Estimation Procedure, 251

6.12 A Template for Recording Estimates, 256

6.13 Key Points of Chapter 6, 258

References, 258

Exercises, 259

---

### Appendix 6A: Frameworks, Standards, and Guidelines for Estimation, 262

6A.1 Estimation Goals and Practices of the CMMI-DEV-v1.2 Project Planning Process Area, 262

6A.2 ISO/IEC and IEEE/EIA Standards 12207, 263

6A.3 IEEE/EIA Standard 1058, 263

6A.4 The PMI Body of Knowledge, 263

---

### 7 Measuring and Controlling Work Products

7.1 Introduction to Measuring and Controlling Work Products, 265

7.2 Objectives of This Chapter, 268
8 Measuring and Controlling Work Processes

8.1 Introduction to Measuring and Controlling Work Processes, 333
8.2 Objectives of This Chapter, 336
8.3 Measuring and Analyzing Effort, 336
8.4 Measuring and Analyzing Rework Effort, 339
8.5 Tracking Effort, Schedule, and Cost; Estimating Future Status, 342
  8.5.1 Binary Tracking, 342
  8.5.2 Estimating Future Status, 345
CONTENTS

8.6 Earned Value Reporting, 347
8.7 Project Control Panel®, 353
8.8 Key Points of Chapter 8, 357
References, 358
Exercises, 358
Appendix 8A: Frameworks, Standards, and Guidelines for Measuring and Controlling Work Processes, 361

9 Managing Project Risk 363

9.1 Introduction to Managing Project Risk, 363
9.2 Objectives of This Chapter, 365
9.3 An Overview of Risk Management for Software Projects, 366
9.4 Conventional Project Management Techniques, 369
9.5 Risk Identification Techniques, 373
9.5.1 Checklists, 373
9.5.2 Brainstorming, 375
9.5.3 Expert Judgment, 375
9.5.4 SWOT, 375
9.5.5 Analysis of Assumptions and Constraints, 375
9.5.6 Lessons-Learned Files, 376
9.5.7 Cost and Schedule Modeling, 376
9.5.8 Requirements Triage, 379
9.5.9 Assets Inventory, 380
9.5.10 Trade-Off Analysis, 380
9.6 Risk Analysis and Prioritization, 381
9.7 Risk Mitigation Strategies, 382
9.7.1 Risk Avoidance, 382
9.7.2 Risk Transfer, 383
9.7.3 Risk Acceptance, 383
9.7.4 Immediate Action, 384
9.7.5 Contingent Action, 385
9.8 Top-N Risk Tracking and Risk Registers, 388
9.9 Controlling the Risk Management Process, 392
9.10 Crisis Management, 394
9.11 Risk Management at the Organizational Level, 395
9.12 Joint Risk Management, 396
9.13 Key Points of Chapter 9, 396
References, 397
Exercises, 397
Appendix 9A: Frameworks, Standards, and Guidelines for Risk Management, 399
9A.1 The CMMI-DEV-v1.2 Risk Management Process Area, 399
9A.2 ISO/EIC and IEEE/EIA Standards 12207, 400
9A.3 IEEE/EIA Standard 1058, 400
10 Teams, Teamwork, Motivation, Leadership, and Communication  407

10.1 Introduction, 407
10.2 Objectives of This Chapter, 408
10.3 Managing versus Leading, 408
10.4 Teams and Teamwork, 410
10.5 Maintaining Morale and Motivation, 417
10.6 Can’t versus Won’t, 418
10.7 Personality Styles, 420
  10.7.1 Jungian Personality Traits, 420
  10.7.2 MBTI Personality Types, 421
  10.7.3 Dimensions of Social Styles, 425
10.8 The Five-Layer Behavioral Model, 427
10.9 Key Points of Chapter 10, 430

References, 430
Exercises, 432

Appendix 10A: Frameworks, Standards, and Guidelines for Teamwork and Leadership, 433
10A.1 The CMMI-DEV-v1.2 Framework Processes, 433
10A.2 ISO/IEC and IEEE/EIA Standards 12207, 433
10A.3 IEEE/EIA Standard 1058, 433
10A.4 The PMI Body of Knowledge, 434
10A.5 Other Sources of Information, 434
  10A.5.1 The People CMM, 434
  10A.5.2 The Personal Software Process, 435
  10A.5.3 The Team Software Process, 436
  10A.5.4 Peopleware, 436

11 Organizational Issues  439

11.1 Introduction to Organizational Issues, 439
11.2 Objectives of This Chapter, 440
11.3 The Influence of Corporate Culture, 441
11.4 Assessing and Nurturing Intellectual Capital, 443
11.5 Key Personnel Roles, 444
11.6 Fifteen Guidelines for Organizing and Leading Software Engineering Teams, 449
  11.6.1 Introduction to the Guidelines, 449
  11.6.2 The Guidelines, 450
  11.6.3 Summary of the Guidelines, 463
11.7 Key Points of Chapter 11, 464

References, 464
Exercises, 465
Appendix 11: Frameworks, Standards, and Guidelines for Organizational Issues, 467
   A11.1 The CMMI-DEV-v1.2 Process Framework, 467
   A11.2 ISO and IEEE Standards 12207, 469
   A11.3 IEEE/EIA Standard 1058, 470
   A11.4 The PMI Body of Knowledge, 470

Glossary of Terms 471
Guidance for Term Projects 481
Index 487