Index

Page numbers followed by \( f \) and \( t \) refer to figures and tables, respectively.

A
acceptance criteria, product owner
and, 90–91
Adkins, Lyssa, 248
advanced analytics, 14
agile coach, roles and responsibilities of, 97–98
Agile Framework, 61f
Agile Manifesto, 54–57, 168, 246
agile methods
about, 49–51
Agile Manifesto, 54–57, 168, 246
analytic values, 56t
Backbone, 144
Capabilities, 144
heart of, 53–54
INVEST, 109–111, 110–111t
new, 161
selecting, 57–61
Walking Skeleton, 144
waterfall, 51–53, 52f, 53f, 91
agile processes, introducing, 250
agile project management tools, 198–200
agile stakeholder management, versus traditional stakeholder management, 118
ALDC
See analytic development lifecycle (ALDC)
Amazon, 2
analytic delivery lifecycle, 19–25, 19f
analytic demand management strategy, 38–40
analytic development lifecycle (ALDC) about, 13
analytic delivery lifecycle, 19–25, 19f
analytics, 13–16
analytics in your organization, 15–16
business analytic value chain, 18–19, 18f
case study example, 17–18
getting started, 25
analytic development team
as role in Scrum, 59
roles and responsibilities of, 95–97, 96f
typical day for, 96–97
analytic process improvement initiative about, 251
analytic team support, 246–248
finding pilot projects, 249
getting started, 245–246, 247f
importance of agile analytic leadership, 248–249
scaling up, 249–251
analytic product backlog
considerations for, 142f
creating, 141–145
DEEP criteria, 145–146
evolution of, 147f, 152f
grooming, 146
items, 143f
managing flow, 147–149
‘ready’, 146–147
story mapping, 144–145, 144f, 145f
analytic projects
about, 27
decision considerations, 50f
directional, 65
example, 29–30
facilitating visioning sessions, 32–33
informational, 65
operational, 65
planning hierarchies example, 63–66
thinking like customers, 33–35, 33f
visioning, 30–33, 31t
analytic release planning, 70–73, 72t, 206–209, 207f
Analytic ROI Model, 15f
Analytic Scrum (website), xvii
analytic sprint
about, 58, 77–78
aligned to releases, 78f
complex layers, 173–175, 174f
organizing work, 159–160
players, 153–154, 154f
sprint execution, 80–81, 161–163
sprint planning, 78–80, 80f, 154–155, 171–173
sprint retrospective, 85, 168–171, 172f
sprint review, 83–84, 165–168, 166f
sprint zero, 160–161
task definition, 156–158, 157t
team commitment, 151–153
team definition of ‘done’, 158–159
velocity, 155–156
analytic strategy and lifecycle management, 8
analytic teams
about, xiv–xv
commitment to, 151–153
definition of “done”, 158–159
distributed, 250–251
new, 160–161
support of, 246–248
analytic values, 56t
analytic velocity, 195–196, 196f
analytical awareness, 6–9
analytics
about, xiii–xiv, 13–15
advanced, 14
operational deployment and, 241–243
organizational value of, 37–38
in your organization, 15–16
assumptions, questioning, in test-and-learn strategies, 224
automating model-ready data processes, 235–236
awareness, analytical, 6–9

B
Backbone method, 144
backlog grooming, 95, 96f
BI&A Demand Management Model, 40–42, 41f, 42f
burndown chart, 195–196, 196f
business analysts, roles and responsibilities of, 98
business analytic value chain, 18–19, 18f
business implementation planning
analytic release planning, 206–209, 207f
considerations for, 204f
end of model development phase, 204–206
model review, 209–211
persona-based design, 211–214, 213f
business ownership, in test-and-learn strategies, 224
business sponsor, roles and responsibilities of, 97
business strategy
as core area on customer-centric analytic hub, 5
as level in planning horizon, 66f, 67

C
campaign operating rhythm, 8
campaign panning, 8
campaign performance management, 8
Capabilities method, 144
card, in user stories, 104–105
case study example
analytic development lifecycle (ALDC), 17
segmentation, 213–214, 213f
cause-and-effect, 179, 180f
CBA (cost-benefit analysis) process, 45
change, as analytic product backlog item, 143f
channel and contact strategy, 7–8
doctor, agile, roles and responsibilities of, 97–98
doctoring, as ScrumMaster responsibility, 93, 93f
code checks, on DOD list, 158
code refactoring, on DOD list, 159
coding standards, 183–184
Cohn, M., 109
collaboration and communication
capital project management tools, 198–200
analytic velocity, 195–196, 196f
considerations for, 192f
improving velocity, 196
information radiator, 193, 194–195
Kanban/Task Board, 197–198, 197f
product owner and, 91
team space, 191–194, 193f
collective code ownership, 185
commitment, team, 151–153
committee structure, 39f
communication
See collaboration and communication
competition, in test-and-learn strategies, 224–225
complex layers, 173–175, 174f, 218–219
complexity, in test-and-learn strategies, 224
confirmation, in user stories, 107–108
continual improvement, in test-and-learn strategies, 225
conversation, in user stories, 107
core values, sharing, 250
cost-benefit analysis (CBA) process, 45
“cowboy coding”, 187
credit card decisions, real-time scoring in, 238
criteria, for project prioritization, 42–46, 44f
critical success metrics, in test-and-learn strategies, 224
cross-functional development, 5, 95
cross-team work efforts, 161
culture of experimentation, 221–222
customer experience and loyalty, for analytic project, 211
customer segmentation and analysis, 8
customer-aware landscape, change to customer-centric to, 3–6
customer-centric landscape about, 1–3
adjusting to, 1–11
analytic hub visioning considerations, 28f
being customer-centric, 6–9
change from customer-aware to, 3–6
enabling innovation, 10–11
example, 9–10
customer-ready product, 82–83
customers, thinking like, 33–35, 33f
daily standup, 81–82
data, organizing for operational deployment, 234–237
data defects
as analytic product backlog item, 143f
in information radiator, 195
verification and fix on DOD list, 159
data dictionary, 133–135, 134f
data gathering, 131–135, 132f
data spike, 129–131, 130f
data story, as analytic product backlog item, 143f
data strategy and platform architecture, 8–9
DEEP criteria, 145–146
definition of done (DOD), 158–159
deliberate debt, 186–187, 186f
deriverables, creating, as analytic development team responsibility, 95, 96f
demand management strategy, analytic, 38–40
Deming, Edward, 51–52
Deming Cycle/Circle, 51–52
depth, in operational deployment, 231–232
detailed appropriately, as DEEP criteria, 145
development team
as role in Scrum, 59
roles and responsibilities of, 95–97, 96f
typical day for, 96–97
dichotomous variables, 136
digital marketing, 4
directional projects, 65
distributed teams, 250–251
distribution channels, for analytic project, 211
documentation, on DOD list, 159
DOD (definition of done), 158–159
domain specialists, roles and responsibilities of, 98
“done”, 83, 158–159
duplication, avoiding, 181
E
demergent, as DEEP criteria, 145–146
end-user documentation, on DOD list, 159
enterprise decision capabilities hub, 8
epics, 111–112
ESTIMABLE attribute, in INVEST
method, 110f
estimated, as DEEP criteria, 146
ETL developers, professional, 237
evaluate and improve, as stage in
analytic delivery lifecycle, 19f, 25
evolution, of product backlog, 147f, 152f
examples
analytic projects, 29–30
customer-centric landscape, 9–10
planning hierarchies, 63–66
user stories, 104f, 105
executing sprints, 80–81, 161–163
Executive Steering Committee, 40
experimentation, culture of, 221–222
exploratory testing, on DOD list, 159
eXtreme Programming (XP), 59–61, 149

F
facilitating
as ScrumMaster responsibility, 93, 93f
story workshop, 121–123
visioning sessions, 32–33
failing fast, 182, 222
financial-based prioritization, 45–46
flow, managing, 147–149
forward-looking analytics, 14
‘Four Quadrants’ activity, 122

G
good enough,” principle of, 70

H
healthcare organization, ALDC in, 18f
hypothesis
as analytic product backlog item, 143f
testing, 217

I
icebreaker, 122
inadvertent debt, 186–187, 186f
independent attribute, in INVEST
method, 110f
information radiator, 193, 194–195
informational projects, 65
infrastructure, new, 161
innovation, enabling, 10–11
“inspect and adapt” cycle, 64
internal rate of return (IRR), 46
‘Interviewing’ activity, 122
INVEST method, 109–111, 110–111f
IRR (internal rate of return), 46
iterations
about, 77
visualization and, 135

J
journey map, 33f

K
Kanban Board, 197–198, 197f
Key Performance Indicators (KPI), 9
knowledge acquisition
as analytic product backlog item, 143f
spikes in, 46–47, 127–138
knowledge spikes
about, 127
considerations for, 128f
data, 129–131, 130f
data gathering, 131–135, 132f
defining target variables, 136–138
difficulties in gathering data, 127–129
visualization and iterations, 135
KPI (Key Performance Indicators), 9

L
layers, complex, 173–175, 174f, 218–219
leadership, agile analytic, 248–249
leveraging technical best practices, 237
lift charts, 229–230, 229f

M
management strategy, analytic demand, 38–40
managing stakeholder influence, 116–118
marketing and brand, for analytic project, 211
marketing and campaign strategy, 8
measurement and monitoring, 9
mentoring, as ScrumMaster responsibility, 93, 93f
methods
See agile methods
mock sprint, 250
model data, as stage in analytic delivery lifecycle, 19f, 23
model deployment strategy, incorporating test-and-learn into, 219–221
model-ready data processes, automating, 235–236
models
determining scoring frequency, 237–239
end of development phase, 204–206
finding, 227–232
monitoring performance, 239–241
performance, 239–241
reviewing, 209–211
must-answer questions, for story workshops, 123–124

N
NEGOTIABLE attribute, in INVEST method, 110f
net present value (NPV), 45
“The New New Product Development Game” (Takeuchi and Nonaka), 53
nominal variables, 136–137
Nonaka, Ikujiro
“The New New Product Development Game”, 53
nonfunctional requirements, on DOD list, 158–159
NPV (net present value), 45

O
operational deployment
analytics, 241–243
considerations for, 228f
lift charts, 229–230, 229f
models, 227–232
organizing data, 234–237
performance monitoring, 239–241
process of, 232–234, 233f, 249f
ROC curve, 230–231, 230f
scoring frequency, 237–239
simplicity of, 231
operational efficiency, 6–9
operational projects, 65
ordinal variables, 137
organization
 analytics in your, 15–16
as core area on customer-centric analytic hub, 5
organizational value, of analytics, 37–38
overall performance lift assessment, used in monitoring model performance, 241
ownership
of operational deployment, 236
in test-and-learn strategies, 224

P
pair programming, 183–184
“path-to-purchase”, 4
Patton, Jeff, 143–144
payback period, 45
PDCA (Plan-Do-Check-Act) model, 51–52
peer review, on DOD list, 159
people, as core area on customer-centric analytic hub, 5, 6
perform business discovery, as stage in analytic delivery lifecycle, 19f, 20
perform data discovery, as stage in analytic delivery lifecycle, 19f, 21–22
performance, model, 239–241
persona-based design, 211–214, 213f
personalized coupons, real-time scoring in, 238
pilot projects, finding, 249
Plan-Do-Check-Act (PDCA) model, 51–52
planning
See also analytic release planning
See also business implementation planning
See also quality planning
analytic release, 70–73, 72t, 206–209, 207f
inputs into cycles, 66–69
sprints, 78–80, 80f, 154–155, 171–173
planning hierarchies
about, 63
analytic project example, 63–66
analytic release plan, 70–73, 72t
considerations, 64f
inputs into planning cycles, 66–69
planning horizon, 66f
release planning, 69–70
planning horizon, 66f
players, 153–154, 154f
portfolio planning
as level in planning horizon, 66f, 67
product owner in, 89f, 90
post-workshop, 124–126, 125f
potentially shippable increment, 82–83
preparation, of story workshop,
119–121
prepare data, as stage in analytic
delivery lifecycle, 19f, 22–23
present value (PV), 45
pricing, for analytic project, 210–211
prioritization, value-based, 43–44
prioritized, as DEEP criteria, 146
process
as core area on customer-centric
analytic hub, 5, 6
of operational deployment,
232–234, 233f, 249f
product activities, product owner and,
90
product backlog
See analytic product backlog
product development, for analytic
project, 210
product owner
as role in Scrum, 58
roles and responsibilities, 89–92,
89f
typical day for, 91–92
product roadmap, 143
professional ETL developers, 237
program planning, as level in planning
horizon, 66f, 67–68
project justification and prioritization
about, 37
analytic demand management
strategy, 38–40
criteria for, 42–46, 44f
knowledge acquisition spikes, 46–47
organizational value of analytics,
37–38
results, 40–42
project management tools, agile, 198–200
project managers, xv
project sponsor, product owner as,
89–90
Project Vision Statement, in
information radiator, 195
projects
See analytic projects
prudent debt, 186f 186–187
purchase recommendations, real-time
scoring in, 238
PV (present value), 45
Q
quality planning
about, 177–181
cause-and-effect, 180f
coding standards, 183–184
collective code ownership, 185
considerations for, 178f
refactoring, 184–185
simplicity, 181–182
technical debt, 186–187
testing, 187–188
questioning assumptions, in
test-and-learn strategies, 224
R
‘ready,’ defining, 146–147
rear-view mirror analytics, 14
reckless debt, 186–187, 186f
refactoring, 184–185
release flow management, 148
release planning
about, 69–70, 206–209, 207f
as level in planning horizon, 66f,
68–69
product owner and, 89f, 90
release train level, 71–73
releases, sprints aligned to, 78f
results
project justification and
prioritization, 40–42
sharing, in test-and-learn strategies, 225
retrospective, sprint, 168–171, 172f
return on investment (ROI), 46
reviewing
models, 209–211
sprints, 83–84, 165–168, 166f
ROC curve, 230–231, 230f
ROI (return on investment), 46
roles and responsibilities
analytic development team, 95–97, 96f
clarifying, 250
Scrum, 87–99, 88f
in sprint review meetings, 168
“rugby” approach, 53
S
scaling up development practices, 249–251
Schwaber, Ken, 58–59
score and deploy, as stage in analytic
delivery lifecycle, 19f, 24
score distribution stability, used in
monitoring model performance, 241
scoring frequency, for models, 237–239
Scrum
about, 54, 58–59, 87
agile coach, 97–98
analytic development team, 95–97, 96f
business analysts, 98
business sponsor, 97
domain specialists, 98
product owner, 89–92, 89f
roles and responsibilities, 87–99, 88f
ScrumMaster, 92–94, 93f
testers, 98
Scrum Framework
about, 75
considerations for, 76f
daily standup, 81–82
going back to, 75–78
potentially shippable increment, 82–83
sprint execution, 80–81
sprint planning, 78–80, 80f
sprint retrospective, 85
sprint review, 83–84
Scrum of Scrums (SoS), 71–73
ScrumMaster
about, 71–73
as role in Scrum, 58
roles and responsibilities, 92–94, 93f, 168
typical day for, 94–95
SDLC (software development lifecycle), 52
segmentation strategy, 213–214, 213f, 219–221
self-documenting code, 182
Shore, J., 181, 183–184
simplicity
about, 181–182
in operational deployment, 231
SMALL attribute, in INVEST method, 111f
SMEs, roles and responsibilities of, 98
software development lifecycle (SDLC), 52
SoS (Scrum of Scrums), 71–73
sprint
See analytic sprint
sprint flow management, 148–149
sprint planning
about, 154–155, 171–173
as analytic development team
responsibility, 95, 96f
as level in planning horizon, 66f, 69
product owner and, 89f, 90
sprint retrospective, 85
sprint zero, 160–161
stakeholder analysis, 113–116, 117f
stakeholder engagement, in
test-and-learn strategies, 224
stakeholder influence, managing, 116–118
stakeholder management, 118
standards, coding, 183–184
story elements, on DOD list, 158
story mapping, 144–145, 144f, 145f
story workshop
about, 113, 118–119
agile versus traditional stakeholder
management, 118
considerations for, 114f
facilitating, 121–123
story workshop (Continued)
  managing stakeholder influence, 116–118
  must-answer questions, 123–124
  post, 124–126, 125f
  preparation for, 119–121
  stakeholder analysis, 113–116, 117f
Sutherland, Jeff, 58–59

T
Takeuchi, Hirotaka
  “The New New Product
  Development Game”, 53
  target variables, defining, 136–138
Task Board, 197–198, 197f
tasks, defining, 156–158, 157f
team space, 191–194, 193f
teams
  See analytic teams
technical best practices, leveraging, 237
technical debt, 186–187, 186f
technical improvement, as analytic
  product backlog item, 143t
technical user stories, 106
technology, as core area on
  customer-centric analytic hub, 5, 6
TESTABLE attribute, in INVEST
  method, 111f
test-and-learn strategies
  about, 215–218
  complex layers, 218–219
  considerations for, 216f
  culture of experimentation, 221–222
  failing, 222
  getting started, 223–225
  incorporating into deployment
  strategy, 219–221
  testing ownership, 222–223
testing
  about, 187–188
  ownership of, 222–223
  roles and responsibilities of testers, 98
  verification and validation, 188
  ‘Three Truths and a Lie’ activity, 122
tools, new, 161
tools and techniques, for user stories, 108–109
  ‘Topic Presentation’ icebreaker, 122–123
traditional stakeholder management, versus agile stakeholder
  management, 118
Triage Process, 40
Twain, Mark, 181

U
user personas, in information radiator, 195
user stories
  about, 101–104
  card, 104–105
  components of, 103f
  confirmation, 107–108
  considerations for, 102f
  conversation, 107
epics, 111–112
  example of, 104f, 105
  INVEST method, 109–111, 110–111t
  technical, 106
tools and techniques, 108–109

V
validation, verification and, 188
VALUABLE attribute, in INVEST
  method, 110t
value-based prioritization, 43–44
variable profiles, used in monitoring
  model performance, 241
velocity
  about, 155–156
  analytic, 195–196, 196f
  improving, 196
verification, validation and, 188
visioning/vision statement, 30–33, 31t
visualization, iterations and, 135

W
Walking Skeleton method, 144
Warden, S., 181, 183–184
waterfall method, 51–53, 52f, 53f,
  91
websites
  Analytic Scrum, xvii
  book companion, xvii
work, organizing, 159–160
work backlog, in information radiator, 195
Work Burndown Chart, in information
  radiator, 195
Working Committee, 40

X
XP (eXtreme Programming), 59–61, 149