<table>
<thead>
<tr>
<th>Term</th>
<th>Page Numbers</th>
</tr>
</thead>
<tbody>
<tr>
<td>acceleration</td>
<td>349, 363, 369</td>
</tr>
<tr>
<td>accounting ledgers</td>
<td>183</td>
</tr>
<tr>
<td>accounting policy</td>
<td>194</td>
</tr>
<tr>
<td>accounting reference date</td>
<td>44</td>
</tr>
<tr>
<td>accounting standard</td>
<td>26, 139</td>
</tr>
<tr>
<td>Accounting Standard Council (ASC)</td>
<td>27</td>
</tr>
<tr>
<td>accruals</td>
<td>120, 157, 162, 190</td>
</tr>
<tr>
<td>activity level budget</td>
<td>263, 282</td>
</tr>
<tr>
<td>ad-hoc lists</td>
<td>130, 132</td>
</tr>
<tr>
<td>adjudication</td>
<td>102, 115, 122</td>
</tr>
<tr>
<td>administration overheads</td>
<td>142</td>
</tr>
<tr>
<td>administrative receivership</td>
<td>316</td>
</tr>
<tr>
<td>affirmative covenants</td>
<td>32</td>
</tr>
<tr>
<td>allowance bill</td>
<td>178, 198, 431</td>
</tr>
<tr>
<td>alternatives to retention</td>
<td>357</td>
</tr>
<tr>
<td>Altman Z score</td>
<td>66</td>
</tr>
<tr>
<td>annual accounts</td>
<td>24–7, 29, 35, 51, 140</td>
</tr>
<tr>
<td>annual construction statistics</td>
<td>96, 99, 119, 232, 354</td>
</tr>
<tr>
<td>application</td>
<td>96, 99, 119</td>
</tr>
<tr>
<td>approved lists</td>
<td>32</td>
</tr>
<tr>
<td>as-built programme</td>
<td>310</td>
</tr>
<tr>
<td>as-planned programme</td>
<td>310</td>
</tr>
<tr>
<td>asset</td>
<td>25, 34, 38, 51, 56, 219</td>
</tr>
<tr>
<td>attendance</td>
<td>174, 251, 300, 376</td>
</tr>
<tr>
<td>attributable profit</td>
<td>28, 405, 407</td>
</tr>
<tr>
<td>auctions</td>
<td>58, 134</td>
</tr>
<tr>
<td>audit procedures</td>
<td>26</td>
</tr>
<tr>
<td>auditor</td>
<td>24, 26, 39, 196</td>
</tr>
<tr>
<td>back end unloading</td>
<td>226</td>
</tr>
<tr>
<td>back to back contracts</td>
<td>115</td>
</tr>
<tr>
<td>BACS</td>
<td>89, 185, 231</td>
</tr>
<tr>
<td>balance sheet</td>
<td>37, 184, 187, 201, 219, 422</td>
</tr>
<tr>
<td>bank overdraft</td>
<td>52, 55</td>
</tr>
<tr>
<td>banking crisis</td>
<td>44</td>
</tr>
<tr>
<td>bankruptcy</td>
<td>316</td>
</tr>
<tr>
<td>Barret, F.R.</td>
<td>141, 149, 392</td>
</tr>
<tr>
<td>battle of the forms</td>
<td>116</td>
</tr>
<tr>
<td>benchmarking using EVA</td>
<td></td>
</tr>
<tr>
<td>bills of quantity</td>
<td>72, 81, 244, 263</td>
</tr>
<tr>
<td>bonds</td>
<td>51, 111</td>
</tr>
<tr>
<td>bonus system</td>
<td>265</td>
</tr>
<tr>
<td>BQ structure</td>
<td>244</td>
</tr>
<tr>
<td>budget cost of work performed</td>
<td>(BCWP) 279</td>
</tr>
<tr>
<td>budget cost of work scheduled</td>
<td>(BCWS) 278</td>
</tr>
<tr>
<td>budgets</td>
<td>146, 196</td>
</tr>
<tr>
<td>builders quantities</td>
<td>286</td>
</tr>
<tr>
<td>bulk reconciliations</td>
<td>268</td>
</tr>
<tr>
<td>business development</td>
<td>122</td>
</tr>
<tr>
<td>buying</td>
<td>130, 134, 154, 156</td>
</tr>
<tr>
<td>gain</td>
<td>271</td>
</tr>
<tr>
<td>loss</td>
<td>157, 267, 285, 405, 428</td>
</tr>
<tr>
<td>C and K parameters</td>
<td>207</td>
</tr>
<tr>
<td>Cadbury report</td>
<td>46, 140</td>
</tr>
<tr>
<td>capital gearing</td>
<td>56, 60, 425</td>
</tr>
<tr>
<td>capital gearing ratio</td>
<td>60</td>
</tr>
<tr>
<td>capital lock up</td>
<td>46, 50, 75, 211</td>
</tr>
</tbody>
</table>
Index

cash
  budget 259
  discount 92
  flow 39, 57, 67, 146, 201
  flow forecasting 30, 202
  flow risk 139
  requirements 209
CDM 83, 173, 333, 423
CECA 115, 230, 236, 323
CESMM4 237, 297
CFA 423
CHAPS 89, 231, 423
CIOB 54
CIS
  deductions 110
  monthly return 33
Civil Engineering Standard Method
  of Measurement Fourth Edition
  see CESMM4
claims 311
classification system 238
clients 15-17
code of practice for subcontract
  selection 114
collapsed as-built
  programmes 310
commercial clients 17
commercial opportunity 125, 127, 176,
  253, 261, 304
Companies House 3, 35, 138
corporate governance 5, 35, 46, 48, 137
corporate governance definition 50
corporate profit 143
cost
  accrual 190
  accrual, errors in 193
  cut off 181, 190, 393
  definition of 180
  information flow 191, 394
  performance index 274
  provision 163, 194, 393, 418
  reimbursement contracts 73, 77
  report 402
  to complete 418
  value reconciliation 179, 190, 217,
  223, 268, 392-421
credit 38, 55, 67
  risk 139
  term 91
creditor 38, 63
  days 68
  risk 139
culpable delay 311
current asset 32, 41, 51, 216
current liabilities 221
current ratio 56
cut-off date 30, 181, 379, 391
CVR 29, 179, 196, 361, 379, 391
daywork 74
daywork sheet 376
debt factoring 52
debtor 38, 51, 57, 159
debtor days 68
decision accounting 392
default payment notice 98
documentation 78
  documentation, errors in 128
  method statement 155, 334, 337
  portfolio 28
  programme 145, 155
  sum analysis 244
  summary ledger 185
contract
  insolvency options 325
  rankings 46
  proposals 78
control
  definition of 199
  procedures 200
cost
  cut off 181, 190, 393
corporate governance 5, 35, 46, 48, 137
corporate governance definition 50
corporate profit 143
debt factoring 52
debtor 38, 51, 57, 159
debtor days 68
decision accounting 392
default payment notice 98
debtor days 68
debt factoring 52
debtor 38, 51, 57, 159
corporate governance 5, 35, 46, 48, 137
corporate governance definition 50
Index

defects correction 118
defined provisional sum see provisional sum
delay analysis 308
delay and disruption 43, 55, 97
delay and disruption protocol 343
descoping 113, 259, 263
design and build 72, 89, 129
design risk 177, 225
design team capability 128
DHSS expenditure curve 205
direct costs 180, 186, 190
directors reports 36
discount
calculation 303, 305, 385
spiral 116
disruption risk 307
DOM/1 115, 230, 235
domestic subcontractor 424
Dutch auction 134, 300
dynamic uncertainty curve 44

earned value analysis 272
Earned Value Management System (EVMS) 282
e-bidding 58, 134, 291
economic and business blockers 9
Egan report 6–8
Emmerson report 6
employers
annual return 33
insolvency 315, 323
requirements 78, 172
equity capital 145
estimate 130, 155
feedback 384
programme for 168
estimating 155, 166
ethics xvii
EVA
definition 273
metrics 274, 275
evaluation of prolongation 314, 318
EVMS, befits of 282
executive director 137
extension of time claims 177, 350, 433
external valuation 360, 369, 379

factoring 57
FCEC 236, 423
final account 146, 253, 319, 386
final adjustment 178
final certificate 118, 386, 389
final summary 221
Financial Reporting Council (FRC) 27
first tier contractor 106
fixed asset 50, 423
fixed charge 57, 245
fixed overheads 176, 191, 209
floating charge 33, 57, 112, 424
foreseeable losses 407, 426
form of tender 71
FPS 89, 231, 424
frameworks 95, 131
fraudulent practice xvii
front-end loading 226, 425

Gantt chart 363
gearing 59, 425
gearing ratio 56
generic risk classification 46
governance
definition of 48
policy 15
gross rate 250, 425
ground conditions 296
group accounts 41
guaranteed maximum price 228

Heating and Ventilation Contractors Association 21
hire purchase 52
HMRC reports 29
housing 3, 14, 15, 17
housing grant, construction and regeneration act see construction act

ICAEW 24, 49, 425
ICC 71, 74, 79, 231
Design and Construct 234
major works 234
ICE 236, 425
income gearing 59
indirect costs 142
industry
concentration 18
output 18
performance 8
structure 63, 197
information asymmetry xvii
insolvency 62, 315, 425
insolvency legislation 59, 62
instability 64
Institute of Chartered Accountants of England and Wales (ICAEW) 26
insurance 90
integrated supply chains 106
interest 101
interest bearing loans 36
interim certificates 75, 97, 150, 355
status 230, 231
timing 97
interim valuation 353
internal valuation 360, 378
international accounting standards 28
international financial reporting standards 26

JCT 2011 231
JCT Design and Build (2011) 233
JCT Major projects construction contract (2011) 233
JCT Minor works building contract (2011) 234
JCT subcontracts 234
Joint contract tribunal standard form of building contract see JCT 2011

labour
allocation sheet 397
budget 30, 89
oncost 90
only subcontractors 109
payment 264, 292
Late Payment Directive 100
late payments 47, 55, 100
Latham Report 22, 75, 94, 101
ledgers
contract 184
nominal 190
purchase 186
sales 187
subcontractor 182
lenders covenants 31, 32, 426
liability 54
limited liability 63, 103
linked bar chart 339
liquid assets 56
liquidity 31, 49, 56, 57

liquidity risk 139
listed subcontractor 109, 318
loading preliminaries 226
loading rates 226
loan capital 51, 56, 145, 426
long term contracts 149
loss mitigation 343
lump sum 247
lump sum contracts 71, 75, 120

main contractor insolvency 324
management accounts 145, 162
margin 33, 116, 128, 176
market cover 169
risk 49, 301
master programme 30, 224, 334
materials
budget 90
procurement 261, 262, 267
supplier payment 214
on site 90, 99, 363
received sheet 398
waste 260
measure and value contract 73
measured items 239, 263, 414
measurement contracts 71, 74, 76, 356
of financial progress 345
of physical progress 344
rules 77, 83, 119, 238, 362
waste 239
method of measurement for highway works 239
method waste 241
metrics 273, 274, 281
minority interests 41
mitigation 139, 343
M3NHF schedule of rates 85
monthly valuation, example 367
movement of funds statement 39, 422, 426
multi discriminant analysis 66

named subcontractor 426
NAO report 8
national insurance 110
national specialist contracts council 20
NEC 71, 232, 426
negative covenants 32
net allowance, calculation of 414
net rate 250, 426.
net realisable value (NRV) 405, 409, 426
net sales value (NSV) see net realisable value
net value 77, 152, 178, 194
never waste a good crisis see Wolthenholme report
new rules of measurement 263
nominal ledger 184, 187
nominated subcontractors 109, 174, 375, 426
non executive director 138
notification of payment 356
novation of subcontract 326
ogive curve 363
OJEU 132
on-cost 107, 179, 271, 412, 414
  adjustment 416
  in advance 411, 412, 414
on-line reverse auction see e-bidding
open competition 131
operating profit 143
operating statement 36
operational bills of quantity 267
organisation cash flow 34, 36, 39
outline cost plan 225
overdraft 31, 61, 112, 427
overheads 37, 403, 427
  adjustment 211
  budget 257, 403
  cost reporting 404
overmeasure 112, 384, 411, 415
overmeasure adjustment 411, 415
overtrading 47
pain/gain 228
parametric estimating 265
partnering 8, 95, 117, 131
pay when certified 100
pay when paid 11, 199, 324
PAYE 28, 55, 187
payment
  authorisation 427
  delay 208, 213, 344
due date 98
in arrears 61
methods 355
notice 98, 356
payroll ledger 187
PC Sum see prime cost sum
performance bond 318, 325, 427
performance related bonus
  scheme 266
performance specification 82
periodic payment 97
PERT 295
PFI 100, 172
Phillips report 6
piecework bonus scheme 265
planning 123, 125, 154, 168
plant
  budget 272
  hire 30, 38, 91
  procurement 91, 292
plug rates 175
PQS 120, 151, 225, 361, 427
pre contract programme 333
pre tender programme 331
pre-auction information 288
precedence activity 339
preliminaries 45, 113, 127, 171, 226
prequalification 122, 131, 158, 170
prescriptive specification 81
primary key 182
prime cost sum 251, 376
priority of documents 79
private finance initiative see PFI
procurement
  materials 251, 267, 291
  risk 139
  subcontractors 215, 261, 285, 287
production
  budget 260
  overheads 142
productivity assessment 270
professional ethics see ethics
professional indemnity insurance 170
professional quantity surveyor
  see PQS
profit 27, 28, 30, 37, 143
  and loss account 37, 68
  before taxation 143
distribution 144
to capital employed ratio 47
profitability ratio 221
project
  acceleration 258, 349
cash budget 218
cost flow 214
cost report 361, 393, 396, 401
documentation 78
governance 223
profit 144
structure 166
prolongation 172, 376
property developer
pro-rata rate calculation 358
provisional sum 174, 252
defined 377
undefined 377
prudence 24
PSA schedule of rates 85
purchase ledger 186
purchasing see buying
QS 428
qualification 114, 130, 178
qualified auditors opinion 39
quantity surveying see QS
quick ratio 56
rate loading 250, 415, 421
receivership 65, 316
relational databases 181
relevant event 308
resource
  budget 259
  planning 264
restricted tender procedure 132
retention 118, 356
retention of title 319, 365
reverse auctions 134
RICS 155, 428
RICS survey of contracts in use 72
risk
  capital 54, 428
  culture 19
  rating 46
sales ledger 187
schedule
  for construction contracts 33
  of rates 73, 76, 84
  of works
  performance index 274
scope 127, 177
scoping of work packages 263, 304
S-curve 205, 259, 344
second tier contractor 106
security 171, 173
sequence studies 256, 335
set-off 92, 230, 356
shareholder 50, 428
shareholder claims 38
short term contracts 149
shortened programme 338
significance of final certificate
Simon committee 6
site cost information 295
site establishment 171, 269
site records 119, 171, 190
site specific risk classification 46
site waste minimisation plan 261
small medium enterprises (SME) 25, 163
SME classification 25
SMM7 297
sole trader 31, 316, 428
Specialist Engineering alliance 20
specialist subcontractor 18, 20, 263
specialist trades, SIC 19
specification
  performance 81
  prescriptive 81
SSAP 9, 141–9
Standard Industry Classification (SIC) 12
standard method of measurement
  see SMM7
standard statement of accounting practice 9
statutory compliance 24
statutory notices 230
strategic forum for construction 7
subcontract
  enquiries 170
  payment conditions 232
  procurement programme 261
  risk 301
  tender assessment 114
  valuation 385
subcontracting, growth of 108
subcontractors
  accruals 121
  domestic 424
liability form 400
listed 318, 426
named 426
nominated (see nominated subcontractors)
selection 114
specificity 128, 166, 167
tenders 112
supplier comparison 303
suppliers credit 90
supply chain management 108, 158
supply chain management categories 108
surety 112
suspension of performance 101, 231
target cost contract 228
target programmes 337
Tavistock report 6
temporary multi organisation 167
temporary works 80, 168, 174, 243
tender 58, 71, 112
committee 129, 156, 177
margin 176, 305
negotiation 116, 287
programme 169
risk 295, 331
strike rate 155
time and money claims 309
time cost optimisation 350
time impact analysis 310
time related charges 245
time saved bonus scheme 265
to complete performance index (TCPI) 282
trade credit 56
trade discount 92
transaction costs 131
trust and money report 7, 94
turnbull report 49
turnover budget 68, 256, 259
turnover, calculation of 141
two envelope bidding 58
UK corporate governance code 223
undefined provisional sum
see provisional sum
undermeasure 270, 384, 403, 412
undermeasure adjustment 412
unit rate 147, 247
unloading 226, 415
unqualified auditors opinion 40
valuation see also external valuation;
internal valuation
phraseology 370
preliminaries 358
procedures 361
timing 354
value definition of 200, 428
everse 348
variable overheads 76, 403
variance analysis 270
variations 76, 77, 81, 97, 120
VAT 33, 370
VAT returns 103
voluntary agreement 316
waste 66, 84, 106, 239
Wates, James 20
winding up 316
wip adjustment 406
withholding notice 235, 355, 368
Wolthenholme report 9, 22
Wood Report 6
work breakdown structures 83, 273, 277
work in progress 299, 312, 343, 361
working capital 2, 4, 38, 50
working capital ratio
working rule agreement 89
working space 80, 237, 241