Contents

Acknowledgments ix
Foreword xiii
Introduction: The Money Pit xvii

Part One: The Commercial Real Estate Money Pit 1
  1 The $500 Billion Black Hole 3
  2 What Every Executive Needs to Know About Low-Bid Contracting 22
  3 From Fragmentation to Integration 37

Part Two: Making the Mindshift 51
  4 Working the Mindshift 53
viii  Contents

5 What Does a Trust-Based Project Look Like? 67

Part Three: Nine Transforming Keys to Lowering Cost, Cutting Waste, and Driving Change in a Broken Industry 91

6 Key 1: Trust-Based Team Formation 93
7 Key 2: Early Collaboration 111
8 Key 3: Built-In Sustainability 133
9 Key 4: Transformational Leadership 153
10 Key 5: “Big” BIM 170
11 Key 6: Integrating Project Delivery 190
12 Key 7: Trust-Based Agreements and Client-Centered Incentives 215
13 Key 8: Offsite Construction 239
14 Key 9: Workplace Productivity 253

Appendix 1: Mindshift Core Team 270
Appendix 2: Mindshift Advisors 273
Appendix 3: Recommended Reading 277
Appendix 4: Website Resources and Links 281
Appendix 5: Mapping the Future 292
Notes 295
References 308
Index 316