Contents

Author’s Perspectives xi
Acknowledgments xv
Introduction to This Book xvii
  Overview xviii
  Key Concepts and Objectives xviii
  Transparent Frameworks xix
  Shared Values xx
  Collaborative Partnerships xxi
  Pedagogy xxi
  Course Structure xxii
  Overview of Course Chapters xxiii
  References xxvi

1 Introduction to Megaprojects and the Big Dig 1
  Introduction 1
  Why Study Megaprojects? 2
  Projects, Programs, and Portfolios 7
  Characteristics of Megaprojects 12
  Megaproject Framework 25
  Lessons Learned 30
  Summary 30
  Ethical Considerations 30
  Discussion Questions 31
  References 32

2 History and Financing of the Big Dig 38
  Introduction 38
  The Vision 38
  Innovation and Problem Solving 42
  The Most Important Benefits of the Big Dig 49
  The Financing of Megaprojects 54
  Public-Private Partnerships 55
  Major Sources of Big Dig Funding 67
  Big Dig Revenues by Source, Dollar Amount, and Percentage of Total Funding 70
  The Real Cost of a Megaproject 70
Lessons Learned 72
Summary 73
Ethical Considerations 74
Discussion Questions 75
References 75

3  Stakeholders 79
Introduction 79
Defining the Stakeholder 80
Stakeholder Principles 81
Project Stakeholder Framework 82
Stakeholder Management on the Big Dig 87
Conflicts of Interest among Internal Stakeholders 90
Multiple Roles of Project Owners and Sponsors 91
Multiple Roles of the Management Consultant (Consultant) 93
Stakeholder Concerns and Mitigation Tools 94
Corporate Responsibility Initiatives 97
Stakeholder Participation 97
Key Lessons Learned about Stakeholder Management on the Big Dig 101
Summary 106
Ethical Considerations 106
Discussion Questions 106
References 107

4  Governance 110
Introduction 110
What Is Governance? 111
Project Governance 113
Multiple Governance Structures as a Dynamic Regime 115
Developing a Megaproject Governance Framework 117
Projects as Temporary Institutional Structures 117
Governance Framework Development: Five-Step Process 118
Governance as Decision Making 130
The Challenges of Implementing Project Governance Frameworks 137
Lessons from Practice: The United Kingdom’s T5 New Product Delivery Project 142
Lessons Learned 143
Summary 146
Ethical Considerations 146
Discussion Questions 147
References 148

5  Megaproject Scope Management 152
Introduction 152
1. Scope and the “Triple Constraint” 153
2. Defining the Scope on a Megaproject 154
## Contents

<table>
<thead>
<tr>
<th>Section</th>
<th>Page</th>
</tr>
</thead>
<tbody>
<tr>
<td>Ethical Considerations</td>
<td>386</td>
</tr>
<tr>
<td>Discussion Questions</td>
<td>386</td>
</tr>
<tr>
<td>References</td>
<td>387</td>
</tr>
<tr>
<td><strong>12 Leadership</strong></td>
<td>391</td>
</tr>
<tr>
<td>Introduction</td>
<td>391</td>
</tr>
<tr>
<td>What Is Leadership?</td>
<td>392</td>
</tr>
<tr>
<td>Characteristics of Effective Leadership</td>
<td>394</td>
</tr>
<tr>
<td>Leadership Styles</td>
<td>395</td>
</tr>
<tr>
<td>Leadership for the Five Stages of Program Management</td>
<td>398</td>
</tr>
<tr>
<td>Ten Important Lessons on Leadership from the Big Dig</td>
<td>399</td>
</tr>
<tr>
<td>Summary</td>
<td>410</td>
</tr>
<tr>
<td>Ethical Considerations</td>
<td>410</td>
</tr>
<tr>
<td>Discussion Questions</td>
<td>411</td>
</tr>
<tr>
<td>References</td>
<td>412</td>
</tr>
<tr>
<td><strong>Appendix</strong></td>
<td>415</td>
</tr>
<tr>
<td><strong>Glossary</strong></td>
<td>419</td>
</tr>
<tr>
<td><strong>Abbreviations and Acronyms</strong></td>
<td>453</td>
</tr>
<tr>
<td><strong>Index</strong></td>
<td>457</td>
</tr>
</tbody>
</table>