# Table of Contents

Table of Contents  v  
Foreword  xv  
Preface  xvii  
Acknowledgments  xix  

<table>
<thead>
<tr>
<th>Chapter</th>
<th>Topic</th>
</tr>
</thead>
</table>
| 1       | Overview of PBEV  
|         | Introduction  1  
|         | What is PBEV?  1  
|         | PBEV Characteristics  2  
|         | Reputation of Earned Value Management  3  
|         | Lessons Learned  3  
|         | Inadequate Early Warning  4  
|         | Poor Implementation of EVMS  4  
|         | Reliable, Valid Information  4  
|         | Product Requirements and Quality  4  
|         | Processes  5  
|         | Measures  5  
|         | Snapshot of EVM  5  
|         | EVMS History and Limitations  6  
|         | EVMS History  6  
|         | EVMS Limitations  6  
|         | Customer Expectations for Performance-Based Management Systems  8  
|         | U.S. Federal Policy  8  
|         | U.S. Department of Defense Policies  8  

TABLE OF CONTENTS  V
Integrating Systems Engineering with Earned Value Management 9
National Defense Industrial Association 9
Standards and Capability Models 10
Customer Demand for Excellent Processes 11
CMMI as a Framework for Process Improvement 11
Customer Needs for Reduced Cycle Time and Evolutionary Acquisition 11
Increasing Utilization of EVM 12
PBEV and Agile Methods 13
Enterprise Demand for Cost-Effective Processes 13
Evolution of PBEV 13
Comparison of PBEV with EVMS 15
PBEV Process Flow 16
About this Book 16
Summary 18
References 18

2 Principles and Guidelines of PBEV 21
Introduction 21
EVMS Guidelines 21
PBEV Principles and Guidelines 21
  PBEV Principles 21
  PBEV Guidelines 22
First Principle 22
  Product Scope 22
  Product Requirements 22
  Development of Product Requirements 26
    Guideline 1.1 26
    Guideline 1.2 26
    Guideline 1.3 27
Second Principle 27
  Performance 28
  Base Measure 28
  Guideline 2.1 29
  Guideline 2.2 30
  Guideline 2.3 31
  Guideline 2.4 32
  Guideline 2.5 33
  Guideline 2.6 33
5 Progress Toward Meeting Product Requirements 79
Introduction 79
Guideline 2.1 80
  When Product Requirements Are Not Measurable 82
  What If Measurement Is Not Needed? 82
Guideline 2.2 83
  Work Products 83
  SE Process Work Products 83
  Measures of Progress 84
Guideline 2.3 85
Guideline 2.4 86
  Success Criteria 86
Summary 87
References 87

6 Establish Planned Values and Allocate Budget 89
Introduction 89
Guidelines 2.5 and 2.6 90
Trade Studies 90
Allocated Requirements 90
  Allocated Requirements with Rework Examples 91
Technical Performance Measurement 92
  TPM Flowdown Procedure 93
  Evidence of Achieving Planned TPM Values 95
Planning for Rework 95
Summary 95

7 Variance Analysis 97
Introduction 97
Variance Analysis 98
Scenarios 98
   Scenario 1: TPM Schedule Variance 99
   Scenario 2: Software Behind Schedule in Meeting Requirements 100
   Scenario 3: Systems Engineering Behind Schedule in Requirements Management 101
   Scenario 4: Trade Study Behind Schedule Variance from Critical-To-Quality Parameters 102
Summary 103
References 103

8 Level of Effort 105
   Introduction 105
   Guideline 2.8 105
      Measurable But Not Practical to Measure 105
      Exception to Guideline 2.8: Planned Process Improvements 106
      Arbitrary Limits to LOE 107
   Guideline 2.9 107
      Commingling LOE with Discrete Work Packages 107
      Solution: Quarantine LOE Performance 109
Summary 109
References 109

9 Integrate Risk Management with EVM 111
   Introduction 111
   Guideline 3.1 112
   Guideline 3.2 113
Summary 114

10 Changes to the Performance Measurement Baseline 115
   Introduction 115
   Causes of Change to Product Requirements 116
   Quality Factors 116
      Example 10.1: Trade-off of Product Requirements, Project X 117
      Example 10.2: House Project Revised Product Requirement 118
Summary 119
References 119
<table>
<thead>
<tr>
<th>Chapter</th>
<th>Title</th>
<th>Pages</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Grouping and Traceability of Requirements</td>
<td>139</td>
</tr>
<tr>
<td></td>
<td>Recommended Base Measures by Phase</td>
<td>140</td>
</tr>
<tr>
<td></td>
<td>Software Requirements and Analysis</td>
<td></td>
</tr>
<tr>
<td></td>
<td>Phase</td>
<td>140</td>
</tr>
<tr>
<td></td>
<td>Code and Unit Test Phase</td>
<td>141</td>
</tr>
<tr>
<td></td>
<td>Test Phase</td>
<td>141</td>
</tr>
<tr>
<td></td>
<td>Software Rework</td>
<td>142</td>
</tr>
<tr>
<td></td>
<td>Deferred Functionality: Deviation from Plan</td>
<td>145</td>
</tr>
<tr>
<td></td>
<td>Technical Performance Measurement</td>
<td></td>
</tr>
<tr>
<td></td>
<td>Capacity and Response Time Requirements Issues</td>
<td>148</td>
</tr>
<tr>
<td></td>
<td>Capacity or Performance Requirements</td>
<td>149</td>
</tr>
<tr>
<td></td>
<td>COTS Considerations</td>
<td>150</td>
</tr>
<tr>
<td></td>
<td>Summary</td>
<td>151</td>
</tr>
<tr>
<td></td>
<td>References</td>
<td>151</td>
</tr>
<tr>
<td>14</td>
<td>Supplier Acquisition Management</td>
<td>153</td>
</tr>
<tr>
<td></td>
<td>Introduction</td>
<td>153</td>
</tr>
<tr>
<td></td>
<td>Contractual Considerations</td>
<td>153</td>
</tr>
<tr>
<td></td>
<td>Industry Standards</td>
<td>154</td>
</tr>
<tr>
<td></td>
<td>Contractual Technical and Management Deliverables</td>
<td>155</td>
</tr>
<tr>
<td></td>
<td>Integrated Baseline Review</td>
<td>155</td>
</tr>
<tr>
<td></td>
<td>Monitor Supplier’s Adherence with Periodic Reviews</td>
<td>156</td>
</tr>
<tr>
<td></td>
<td>Utilize and Analyze Supplier’s Performance Reports</td>
<td>157</td>
</tr>
<tr>
<td></td>
<td>CMMI Acquisition Module</td>
<td>158</td>
</tr>
<tr>
<td></td>
<td>Project Monitoring and Control</td>
<td>159</td>
</tr>
<tr>
<td></td>
<td>Solicitation and Contract Monitoring</td>
<td>159</td>
</tr>
<tr>
<td></td>
<td>Requirements Management</td>
<td>159</td>
</tr>
<tr>
<td></td>
<td>Summary</td>
<td>160</td>
</tr>
<tr>
<td></td>
<td>References</td>
<td>160</td>
</tr>
<tr>
<td>15</td>
<td>Moving Forward</td>
<td>161</td>
</tr>
<tr>
<td></td>
<td>Introduction</td>
<td>161</td>
</tr>
<tr>
<td></td>
<td>Why Implement Process Improvement?</td>
<td>161</td>
</tr>
<tr>
<td></td>
<td>Setting the Stage for Success</td>
<td>162</td>
</tr>
<tr>
<td></td>
<td>How to Implement a Process Improvement Program</td>
<td>162</td>
</tr>
<tr>
<td></td>
<td>Policies for Integrating Systems Engineering and Risk Management</td>
<td>163</td>
</tr>
</tbody>
</table>
Appendices: 167

A. Fundamentals of Earned Value Management 167
   Introduction 167
   Why use EVM? 168
   EVM principles 168
   Planning and control processes 169
   Product scope and quality 170
   Work Breakdown Structure 170
   Organizational Breakdown Structure 171
   Control Accounts and Control Account Managers 171
   Work packages and planning packages 171
   Base measures 172
   Performance Measurement Baseline (PMB) 172
   House Project 173
   Controlling a Project with EVM 183
   Technical or Quality Variances 183
   Schedule variances 184
   Cost variances 184
   Variance analysis 185
   Cost Performance Index 186
   Restatement of earned value 189
   Rework 189
   Maintaining the integrity of the PMB 191
   Summary 192
   References 192

B. Detailed Planning Guidance 193
   Introduction 193
Detailed Planning of the Project 193
Detailed Planning of a Work Package 194
Work Products 194
Completion Criteria 195
Earned Value Methods 195
Technical Performance Matrix Worksheet
Templates 195
Replan for Change in Number of Base Measures 200
Rework 204
Minimize Number of Work Packages 208

C. American National Standards Institute (ANSI)/Electronics Industries Alliance (EIA)
Standard-748, Earned Value Management Systems Guidelines 213
Guidelines by Major Category 213
References 216

C-1 Excerpts from NDIA PMSC ANSI/EIA 748-A, Standard for Earned Value Management Systems Intent Guide 219

D. Federal Acquisition Regulations (FAR) Rule on EVMS 227
   PART 2—Definitions of Words and Terms 228
   PART 7—Acquisition Plans 228
   PART 34—Major System Acquisition 229
   PART 52—Solicitation Provisions and Contract Clauses 231

E. Enabling Work Products 235
   Example E.1: Typical Work Products in CMMI 235
   Example E.2: Enabling Work Products from Project X 235

F. Trade Studies 239
   Trade Study Progress 242
   Example F.1: Evaluate Trade Study Candidates 242
   Example F.2: Trade Study Evaluate Candidates Activity 243
   Example F.3: Trade Study from Project X 243