## Contents

*Author details* vii  
*Foreword* ix  
*Acknowledgements* xi  

### 1 Introduction

1.1 Background 1
1.2 The need for live capture and reuse of project knowledge 2
1.3 The objectives and contents of the book 4

### 2 Knowledge Management – Key Concepts

2.1 Defining knowledge 7
2.2 Knowledge management 8
   2.2.1 Functionalist vs. interpretivist 8
   2.2.2 Information systems vs. human resource management 10
   2.2.3 Interdisciplinary perspective 10
   2.2.4 Combined soft and hard approaches 11
2.3 Benefits and barriers to KM 13
2.4 KM processes 14
   2.4.1 Knowledge capture 15
   2.4.2 Knowledge sharing 16
   2.4.3 Knowledge reuse – adapting and applying 17
   2.4.4 Knowledge maintenance – archiving and retirement 17
2.5 KM in construction 17
   2.5.1 Shortcomings of current practice 18
   2.5.2 KM research projects in construction 20
2.6 The importance of ‘live’ capture and reuse of project knowledge 23

### 3 Reusable Project Knowledge – Generation and Capture

3.1 Reusable project knowledge 29
   3.1.1 Types of reusable project knowledge 31
   3.1.2 Characteristics of reusable project knowledge 32
3.2 Learning situations 35
   3.2.1 Formal learning situations 35
   3.2.2 Ad hoc learning situations 35
3.3 Current practice on capture and reuse of project knowledge
  3.3.1 Post project reviews
  3.3.2 Communities of Practice
  3.3.3 Training
  3.3.4 Recruitment
  3.3.5 Face-to-face interaction
  3.3.6 Mentoring
  3.3.7 Succession planning and management
  3.3.8 Reassignment of people
  3.3.9 Knowledge bases
  3.3.10 Intranets
  3.3.11 Groupware
  3.3.12 Project extranets
  3.3.13 Case-based reasoning
  3.3.14 Text mining

3.4 Soft issues in KM
  3.4.1 People issues
  3.4.2 Organisational issues
  3.4.3 Cultural issues

3.5 Summary

4 Collaborative Learning in Construction
  4.1 Introduction
  4.2 Collaborative learning
  4.3 CL in construction
  4.4 Previous research in CL
  4.5 Implementing CL in construction projects
  4.6 Summary/conclusions

5 Methodology for Live Knowledge Capture and Reuse of Project Knowledge
  5.1 Background of case study companies
  5.2 Findings from the case studies
    5.2.1 End-users’ requirements for knowledge capture and reuse
    5.2.2 Analysis of the end-users’ requirements for knowledge capture and reuse
    5.2.3 Current practice for the capture of reusable project knowledge
    5.2.4 Analysis of current practice for the capture of reusable project knowledge
  5.3 Structure of the ‘live’ capture and reuse of project knowledge methodology
    5.3.1 Integrated workflow system