Index

A

acceptance criteria, 55
ad hoc direction, 375
agile environments, 26–27
   backlog, 27–28
   product backlog, 28
DSDM (dynamic systems development
   method), 26–27
failing fast, 27
organization theme and, 118–120
Scrum
   product owner, 28
   scrum master, 28
sprints, 27
   sprint backlog, 28
timeboxing, 27
user stories, 28
approaches
change control, 65, 67–68
communication management, 65, 68
   activity timing, 109
   communication procedure, 108
contents, 107
information needs, 110
introduction, 108
lifecycle, 110
records, 109
reporting, 109
responsibilities, 109
roles, 109
stakeholder analysis, 109
   techniques, 109
tools, 108–109
quality management, 65, 67
   risk management, 65, 66–67

B

backlog
   agile environments, 27–28
   product backlog, 28
baseline management products, 15
baselines
   change theme, 282–283
beginning project activities, 33–35, 52–53
benefits, 133
   managing by exception, 20
tolerance, 321
benefits management, 144
   components, 145
   confirmation, 138–139
business analysts, 120
business as usual, 5
business case, 133, 467
   background, 140–141
   benefits, 141–142
      confirming, 138–139
   business options, 141
   corporate, programme management, or
      the customer
      responsibilities, 146
costs, 142–143
development path, 136–137
dis-benefits, 142
effective
   responsibilities, 146
   executive summary, 140
   impact analysis, 138
investment appraisal, 144
maintaining, 137
major risks, 143
outline business case, 54–55
Practitioner exam sample questions, 498–499
project manager
  responsibilities, 147
purpose, 139–140
refining, 69
senior user
  responsibilities, 146
theme, 11
timescales, 142
updates, 370
verifying, 137–138
business case theme, 75
achievable projects, 132
benefits, 133
closing a project, 404
confirm activity, 136
desirable projects, 132
develop activity, 135–136
dis-benefits, 133, 134
Foundation exam
  review answers, 441–442
maintain activity, 136
management products, 133
middle of the project,
  375–376
outcomes, 133
outputs, 133
Practitioner exam
  review question answers, 442
PRINCE2 principles and, 150
specialist products, 133
tailoring
  Agile environments, 149–150
  commercial customer environment,
    148–149
  management products, 148
  minimum requirements, 147
  projects within programmes, 148
  regulatory compliance, 148
  supplier environment, 148–149
verify activity, 136
viable projects, 132
business change manager, 401
business interest, 93

C
change
  Practitioner exam sample questions, 504
change authority, 103–104
change control approach, 65, 67–68, 467
issue management and change control
  process, 297
timing, 298
issue register, 67
records, 297
reporting, 298
responsibilities, 298
roles, 298
scales for priority and severity, 298
tools and techniques, 297
change theme, 12, 77
baselines, 282–283
controlling, 296
capturing issues, 289
corrective actions, 291–293
exception reports, 292
impact analysis, 291
issue register, 290
issue report, 290–291
change authority, 286–287
change budget, 288
closing a project, 405
corporate, programme management, or
  the customer, 298
Foundation exam
  review answers, 450–451
issue and change control procedure,
  288–289
middle of the project, 378
off-specification, 284–285
Practitioner exam
  review question answers, 451–452
PRINCE2 principles, 300–301
project assurance, 299
project board, 298
project manager, 298
project support, 299
requests for change, 284
tailoring
  Agile environments, 300
  minimum requirements, 299
  organizational approaches and, 299–300
  programme approaches and, 299–300
team manager, 299
checkpoint report, 98, 104, 467
closing a project, 11
  business case theme, 404
  change theme, 405
  organization theme, 404
  plans theme, 405
  Practitioner exam sample questions, 511
  PRINCE2 principles, 405
  progress theme, 405
  quality theme, 404
  risk theme, 405
closing project process, 395–396
  closure recommendation, 399
  key facts, 399–400
  planned closure, 397
  premature closure, 397
  project evaluation, 398–399
  project handover, 397–398
  tailoring, 400–401
commercial customer/supplier environment
  organizational structure, 113–115
communication control approach, 65, 68
communication management approach, 467
  activity timing, 109
  communication procedure, 108
  contents, 107
  information needs, 110
  introduction, 108
  lifecycle, 110
  records, 109
  reporting, 109
  responsibilities, 109
  roles, 109
  stakeholder analysis, 109
  techniques, 109
  tools, 108–109
configuration item record, 467
configuration items
  change theme, 283
continued business justification, 17–18
  starting up a project, 78
controlling a stage, 11
corporate, programme management, or the
  customer level, 13–14, 95–96
cost
  managing by exception, 20
cost tolerance, 318, 321
customer environments, 26
customer quality expectations, 55

daily log, 54, 468
defined roles and responsibilities, 18
  starting up a project, 78
deliverables, 20
  final delivery stage, 29
  subsequent delivery stage, 29
delivering level, 13–14, 98
delivery solution. See project approach
delivery stage, 36–37
  authorization, 37
development path
  business case, 136–137
directing a project, 10–11, 49, 53, 73, 401–402
  ad hoc direction, 375
  authorizing a project, 74
  authorizing a stage, 74
  closure authorization, 402
  exception plan
    authorization, 374–375
  initiation authorization, 61–62
  key facts, 402–403
  Practitioner exam sample questions, 506–507
  stages
    authorization, 374–375
tailoring, 403–404
directing a project process, 60–61

directing level, 13–14, 96–97

dis-benefits, 134

documentation

  project initiation document, 69–70

DSDM (dynamic systems development method), 26–27

---

E

end of project

  Foundation exam

    review answers, 458–459

  Practitioner exam

    review question answers, 459–460

dis-benefits, 134

end of project activities, 38–40, 393–394

closing project process, 395–396

  closure recommendation, 399

  key facts, 399–400

  planned closure, 397

  premature closure, 397

  project evaluation, 398–399

  project handover, 397–398

  tailoring, 400–401

  misunderstandings, 395

end project report, 398, 468

end stage report, 468

exam prep

  disable candidates

    special allowances, 424

  Foundation exam, 416

    knowledge testing, 420–421

    management products, 419–420

    principles, 417–418

    process model, 418

    projects, 417

  question formats, 425–426

    roles, 418–419

    syllabus topics, 417

    terminology, 420

  Practitioner exam, 426–427

    additional information, 427

Managing Successful Projects with PRINCE2, 421–422, 430–431

  question formats, 427–430

  scenario, 427

  question wording, 422–423

  raising issues, 424

  time management, 423–424

exception plan, 368–369

  exception situation, 165

  project plan replacement, 167–168

  stage plan replacement, 165–166

  tolerances, 165

  exception report, 468

  tolerances and, 317

exceptions, 20

  progress theme, 313–314

executive

  appointment, 31, 53–54

  project brief

    creation, 32

---

F

failing fast, 27

final delivery stage, 29

focus on products, 20

  starting up a project, 78

Foundation exam, 51–52, 416

  knowledge testing, 420–421

  management products, 419–420

  principles, 417–418

  process model, 418

  projects, 417

  question format

    lists, 426

    missing words, 426

    negative, 425

    standard, 425

  review question answers

    business case theme, 441–442

    change theme, 450–451

    end of project, 458–459

    middle of the project, 455–456
organization theme, 438–439
plans theme, 443
PRINCE2 overview, 434
progress theme, 452–453
quality theme, 445–446
risk theme, 447–448
starting a project, 435–437
roles, 418–419
sample questions, 474–485
answers, 486–491
syllabus topics, 417
terminology, 420
themes, 419

H
highlight report, 104, 468

I
information radiator, 24, 364
initiating a project, 11, 49, 62
activities, 63–64
approaches
  Quality Management Procedure, 65
  Quality Management Records, 66
  Quality Management Reporting, 66
  Quality Management Roles and Responsibilities, 66
  Quality Management Tools and Techniques, 66
  Timing of Quality Management Activities, 65
change control approach, 65, 67–68
communication management approach, 65, 68
customizing, 72–73
documentation, 69–70
key facts, 70–71
organization theme and, 110–111
Practitioner exam sample questions, 507–508
project controls, 68
project plan, 68–69
quality management approach, 65, 67
risk management approach, 65, 66–67
tailoring requirements, 64–65
initiation stage, 29, 32
authorization, 33
planning, 58
integrated elements
  principles, 9–10
  processes, 9–10
  closing, 11
  controlling a stage, 11
  directing, 10–11
  initiating, 11
  managing a stage boundary, 11
  managing product delivery, 11
  starting up, 10
project environment, 9–10, 12
themes, 9–10
  business case, 11
  change, 12
  organization, 12
  plans, 12
  progress, 12
  quality, 12
  risk, 12
interests, 92
  business, 93
  supplier, 94
  user, 93–94
issue register, 67, 468
issue report, 469

K
Kanban board, 365
key facts
  initiating a project, 70–71
  starting up a project, 58–59

L
learn from experience principle, 18
  starting up a project, 78
lessons log, 18, 55, 469
lessons reports, 18
logs
daily log, 54
lessons log, 18
London Crossrail project, 8–9

M

manage by exception principle, 19–21
starting up a project, 78
manage by stages principle, 19
starting up a project, 78
management products, 15–16, 98, 133
baselines, 15
product description, 15
project plan, 15
records, 15
reports, 15, 16
risk register, 15
management stages, 19, 174–175
delivery approach, 176–180
delivery steps, 176
managing level, 13–14, 94
corporate, programme management, or
the customer, 95–96
project management team, 95
delivering, 98
directing, 96–97
managing, 97–98
managing product delivery process. See
product delivery management
Managing Successful Projects with
PRINCE2, 51–53
middle of the project, 349
business case theme, 375–376
change theme, 378
Foundation exam
review answers, 455–456
organization theme, 376
plans theme, 377
Practitioner exam
review question answers, 457
PRINCE2 principles, 379
product delivery management, 350
specialist work, 351–358
progress theme, 378
quality theme, 376–377
risk theme, 377–378
stages
controlling, 350
progress report, 358
MSP (Managing Successful Programmes), 25–26

O

off-specification, 283, 284–285
off-specifications products, 166
opportunities
risk and, 248
organization
Practitioner exam sample questions, 499–500
organization theme, 12, 75, 91, 122–124
agile environments, 118–120
closing a project, 404
commercial customer/supplier
environment, 113–115
communication management approach
activity timing, 109
communication procedure, 108
contents, 107
information needs, 110
introduction, 108
lifecycle, 110
records, 109
reporting, 109
responsibilities, 109
roles, 109
stakeholder analysis, 109
techniques, 109
tools, 108–109
Foundation exam
review answers, 438–439
middle of the project, 376
minimum requirements, 111–112
Practitioner exam
review question answers, 439–441
principles and, 121
project brief, 110
project initiation documentation, 110–111
projects within programmes, 115–118
business change manager, 116
programme manager, 116
senior responsible owner, 115
responsibilities, 111
scaling, 112–113
outcomes, 133
outline business case, 54–55
outputs, 20, 133

P

performance
benefits, 7
cost, 7
London Crossrail project, 8–9
measuring, 7–9
quality, 7
risk, 7
scope, 7
timescales, 7
PID (project initiation documentation), 18, 34
plan management, 168–169
budgets
change budget, 172–173
risk budget, 172–173
control, 172
delivery approaches, 171
external dependencies, 171
lessons, 171–172
monitoring, 172
plan description, 170
plan prerequisite, 170–171
planning assumptions, 171
product descriptions, 173
schedule, 173–174
tolerances, 173
plans
Practitioner exam sample questions, 502
plans theme, 12, 76, 181, 469
activities, 182–183
closing a project, 405
dependencies
external, 182
internal, 182
designing, 181–182
documentation, 183–184
estimates, 183
exception plan, 164–168
Foundation exam
review answers, 443
levels, 161–162
middle of the project, 377
Practitioner exam
review question answers, 444
PRINCE2 principles and, 193
product analysis, 182
product definition, 182
product description, 184–185
product-based, 181, 189–190
product breakdown structure, 185
conference scenario, 185–188
product flow diagram, 188–189
project product description, 184–185, 188
project plan, 162–163
responsibilities, 190
risk analysis, 183
schedules, 183
stage plan, 163–164
tailoring
Agile environment, 192–193
commercial customer/supplier environments, 192
management products, 191
minimum requirements, 190–191
projects within programmes, 191
team plans, 164
PMI (Project Management Institute)
A Guide to the Project Management Body of Knowledge, 12
Practitioner exam, 51–52, 426–427
additional information, 427, 495–496
Managing Successful Projects with
PRINCE2, 421–422, 430–431
question formats
classic standard multiple choice, 427, 429–430
matching, 427–428
review question answers
  business case theme, 442
  change theme, 451–452
  end of project, 459–460
  middle of the project, 457
  organization theme, 439–441
  plans theme, 444
  PRINCE2 overview, 435
  progress theme, 454–455
  quality theme, 446–447
  risk theme, 448–449
  starting a project, 437–438
sample questions
  answers, 512–521
  business case, 498–499
  change, 504
  closing a project, 511
  directing a project, 506–507
  initiating a project, 507–508
  organization, 499–500
  plans, 502
  principles, 496–498
  product delivery management, 509–510
  progress, 505
  quality, 501
  risk, 503
  stage boundary management, 510–511
  stages, controlling, 508–509
  starting up a project, 506
scenario, 427, 462–463, 495
pre-project stage, 29, 30, 50–51
PRINCE2
  benefits, 16–17
  items not covered, 16
  principles, 9–10
  manage by exception, 19–21
  manage by stages, 19
  middle of the project, 379
  organization theme and, 121
  Practitioner exam sample questions, 496–498
  starting up a project and, 78
problems/concerns, 283
  change theme, 285
  process model, 29
  final delivery stage, 29
initiation stage, 29
pre-project, 29
subsequent delivery stage, 29
processes, 9–10
  closing, 11
  controlling a stage, 11
  directing, 10–11
  initiating, 11
  managing a stage boundary, 11
  managing product delivery, 11
  starting up, 10
product delivery management, 11, 350
key facts, 363–364
Practitioner exam sample questions, 509–510
specialist work
  work package acceptance, 353–354
  work package authorization, 351–353
  work package delivery, 357
  work package execution, 354–355
  work package receipt, 358
  work package status, 356–357
tailoring process, 364–366
product description, 470
product flow diagram, 188–189
product status account, 470
product-based planning, 181
products
  giving concession, 166
  management, 98
  off-specifications, 166
  specialist, 98
programmes, 25–26
  projects within, 115–118
progress
  Practitioner exam sample questions, 505
progress theme, 12, 77, 312–313
  closing a project, 405
  controls
    event-driven, 327–328
    time-driven, 327–328
  corporate, programme management, or
    the customer, 329
exceptions, 313–314
Foundation exam
  review answers, 452–453
lessons report, 328–329
middle of the project, 378
Practitioner exam
    review question answers, 454–455
PRINCE2 principles, 334
project assurance, 329
project board, 329
    authorizations, 322–323
    changes, 323–324
    exceptions, 323–324
    progress monitor, 323
project manager, 329
    changes, 327
    exceptions, 327
    progress monitoring, 326–327
    work packages, 324–326
project support, 329
tailoring
    Agile environments, 332–333
    management products, 330–331
    minimum requirements, 330
    projects within programmes, 332
team manager, 329
tolerances, 313–314
    benefit, 321
    cost, 318, 321
    levels, 314–318
    quality, 320–321
    risk, 319–321
    scope, 318–319, 321
    time, 318, 321
project approach, 57
    delivery solution, 57
project assurance, 207
project board, 98–99
    authorize delivery stage, 37
    authorize first delivery state, 35
    authorize initiation, 33
    authorize project, 35
    business perspective, 13, 14
    change theme, 298
    executive, 99
    executive role, 13, 14
    progress theme
        authorizations, 322–323
    changes, 323–324
    exceptions, 323–324
    progress monitor, 323
    project assurance, 101–102
    project close authorization, 40
    senior supplier, 15
    senior suppliers, 101
    senior user, 13–14
    senior users, 99–100
    structure, 102
    supplier perspective, 13–14
    team members, 102–103
    user perspective, 13–14
project brief, 57, 110, 470
    creation, 32
project controls, 68
project environment, 9–10, 12
    agile environment, 26–27
    customer, 26
    supplier, 26
    tailoring project to, 22–23
    reasons for, 23–24
    simple projects, 25
    what to tailor, 24–25
project initiation document, 69–70, 470
project management, 5–6
    control, 6
    cycle, 6
    delegate, 6
    monitor, 6
    performance measurement, 7–9
    plan, 6
project management team, 4
    appointment, 55–56
    change authority, 103–104
    corporate, programme management, or
        the customer level, 13–14
    delivering level, 13–14
    design, 55–56
    directing level, 13–14
    managing level, 13–14, 95
    project board, 98–99
        executive, 99
        project assurance, 101–102
senior suppliers, 101
senior users, 99–100
structure, 102
team members, 102–103
project manager, 104
checkpoint reports, 104
highlight reports, 104
work packages, 104
project support, 104–105
reports, 98
roles, 13–14
specialist products, 37, 39
team manager, 105–106
project manager, 15
appointment, 31, 53–54
change theme, 298
checkpoint reports, 104
daily log, 54
delivery stage
management, 36–37
end of project, 39
final delivery stage, 39
first delivery stage, 35
highlight reports, 104
lessons log, 55
PID (project initiation documentation), 34
project brief
creation, 32
project product description, 54–55
roles, 104
senior suppliers and, 55
work packages, 104
project mandate
creation, 30–31
project plan, 15, 68–69, 162–163
exception plan replacement, 167–168
updates, 369
project process
directing
initiation authorization, 61–62
project product description, 15, 54–55, 188, 471
project work
cross-functionality, 5
projects, 3–4. See also directing a project;
initiating a project; starting up a project
beginning activities, 33–35
characteristics, 4
delivery stage, 36–37
end of project activities, 38–40
ending, 212
first delivery stage, 35
interests, 92
business, 93
consensus, 94
supplier, 94
user, 93–94
middle of project, 35–37
pre-project activities, 30, 50–51
project manager
appointment, 31
sales, 63
simple
tailoring, 25
specialist products
creation, 37
timeline, 167

Q

quality, 205–206
expectations, 55
managing by exception, 20
Practitioner exam sample questions, 501
quality assurance, 206, 207
project assurance and, 208
quality control, 207
acceptance, 217–218
acceptance records, 217–218
approval, 217
approval record, 217
methods
appraisal, 221
in-process, 221
quality checks, 217
quality records, 217
quality register, 218–219
method, 219
planned date of quality check, 219
planned date of sign-off, 219
product identifier, 219
product title, 219
quality check results, 220
quality identifier, 219
responsibilities, 219
roles, 219
stage planning example, 220
quality management
quality assurance, 206
quality control, 207
quality planning, 206
quality management approach, 65, 67, 226–227, 471
activities timing, 228
introduction, 227
quality management procedure
quality assurance, 227–228
quality control, 227
quality planning, 227
quality register, 67
records, 228
reporting, 228
responsibilities, 229
roles, 229
techniques, 228
tools, 228
quality planning, 206, 209
product descriptions
composition, 215
derivation, 215
development skills required, 215
format and presentation, 215
identifier, 215
life cycle, 213–214
purpose, 213, 215
quality criteria, 215–216
quality method, 216
quality responsibilities, 216
quality skills required, 216
quality tolerance, 216
title, 215
project product description
acceptance criteria, 211–212
acceptance method, 212
acceptance responsibilities, 212
composition, 211
customer's quality expectations, 211
derivation, 211
development skills required, 211
life cycle, 209–210
project-level quality tolerances, 212
purpose, 211
title, 211
quality register, 67, 471
quality review technique
administrator, 229
baselined state, 230
chair, 229
presenter, 229
review follow-up, 229
review meeting, 229
quality theme, 12, 76
closing a project, 404
corporate, programme management, or the customer, 230
executive, 230
Foundation exam
review answers, 445–446
initiation stage, 224
middle of the project, 376–377
Practitioner exam
review question answers, 446–447
PRINCE2 principles and, 233–234
product acceptance, 225–226
product approval, 225
product building, 225
product checking, 225
product-based planning, 224
project assurance, 231
project manager, 231
project support, 231
quality audit trail, 222
quality check planning, 225
senior suppliers, 232
senior users, 230
startup, 223
tailoring
Agile environments, 232–233
commercial customer and supplier environment, 232
minimum requirements, 231–232
organizational approaches and, 232
programme approaches and, 232
team manager, 231
quality tolerance, 320–321
records, 16
releases
  change theme, 283
reports, 16
  checkpoint, 98, 104
  end project report, 398, 468
  end stage report, 468
  exception, 468
  highlight, 104, 468
  issue, 469
  lessons, 18, 469
requests for change, 103–104, 283, 284
requirements engineers, 120
responsibilities
  defined, 18
review question answers
  Foundation Exam
    business case theme, 441–442
    change theme, 450–451
    end of project, 458–459
    middle of the project, 455–456
    organization theme, 438–439
    plans theme, 443
    PRINCE2 overview, 434
    progress theme, 452–453
    quality theme, 445–446
    risk theme, 447–448
    starting a project, 435–437
  Practitioner exam
    business case theme, 442
    change theme, 451–452
    end of project, 459–460
    middle of the project, 457
    organization theme, 439–441
    plans theme, 444
    PRINCE2 overview, 435
    progress theme, 454–455
    quality theme, 446–447
    risk theme, 448–449
    starting a project, 437–438
risk, 246–248
  managing by exception, 20
  opportunities, 248
Practitioner exam sample questions, 503
  threats, 248
risk actionees, 265
risk appetite, 257, 370
risk budget, 265–266
risk management approach, 65, 66–67, 247, 471
  composition, 249
  early warning indicators, 254–255
  example, 248–249
  proximity, 253
  records, 251–252
  reporting, 252
  responsibilities, 253
risk budget, 255
risk categories, 254
risk management procedure, 250
  assess, 256, 259–261
  communicate, 256, 266–267
  identify, 256, 257–259
  implement, 256, 264–266
  plan, 256, 261–264
risk register, 67, 251–252
risk response categories, 254
risk tolerance, 255
roles, 253
scales, 253
timings, 252
tools, 250–251
risk management procedure, 247
  assess, 256
    estimate, 259–260
    evaluate, 261
  communicate, 256, 266–267
  identify, 256
    context, 257–258
    risk cause, 259
    risk effect, 259
    risk event, 259
  implement, 256, 264–266
    inherent risks, 266
    residual risks, 266
    risk actionees, 265
    risk budget, 265–266
    risk owners, 265
    secondary risks, 266
plan, 256, 261–264
  opportunity responses, 262, 263–265
  threat responses, 262–263
risk management products, 247
risk owners, 265
risk register, 15, 67, 471
risk responsibilities, 247
risk theme, 12, 77
closing a project, 405
Foundation exam
  review answers, 447–448
middle of the project, 377–378
Practitioner exam
  review question answers, 448–449
PRINCE2 principles and, 271
roles, 267–268
tailoring
  commercial customer/supplier environment, 269
delivery approaches, 270
minimum requirements, 268–269
organizational approaches, 269–270
programme approaches, 269–270
scaling, 269
risk tolerance, 257, 319–321
roles
  defined, 18
  project management structure
    project manager, 15
team managers, 15
  project management team, 13
    corporate, programme management,
or the customer level, 13–14
delivering level, 13–14
directing level, 13–14
managing level, 13–14
  roles, 13–14

S
scope, 206
  managing by exception, 20
  scope creep, 206
  scope tolerance, 318–319, 321
simple projects, 25
specialist products, 16, 98, 133
creation, 37
sprints, 27, 364
  sprint backlog, 28
stage boundary management, 11, 366–367, 371–372
  activities, 367
  key facts, 372–373
  Practitioner exam sample questions, 510–511
tailoring, 374
stage plan, 163–164
  exception plan replacement, 165–166
  planning horizon problem, 163
stage plan for initiation stage, 58
stages
  controlling, 350
    key facts, 362–363
    Practitioner exam sample questions, 508–509
tailoring process, 364–366
end, 370–371
issues
  concerns, 359
corrective action, 360
escalating, 360–361
off-specification, 359
problems, 359
request for change, 359
threats, 360
progress report, 358
risks, 359–361
stakeholders, 92, 106–107
analysis, 56
starting a project
  Foundation exam
    review answers, 435–437
  Practitioner exam
    review question answers, 437–438
starting up a project, 10, 49
acceptance criteria, 55
beginning activities, 52–53
customer quality expectations, 55
directing a project trigger, 53
executive, 58
  appointment, 31
initiation stage, 59
  planning, 58
key facts, 58–59
lessons log, 55, 58
outline business case, 54–55, 58
Practitioner exam sample questions, 506
principles and, 78
product description, 54–55
project approach, 57, 59
project brief, 57, 59
project management team, 55–56, 59
project manager
  appointment, 53–54
  logs, 54
tailoring process, 59–60
subsequent delivery stage, 29
supplier environments, 26
supplier interest, 94
suppliers
  project manager and, 55

T

tailoring, 22–23
  reasons for, 23–24
  simple projects, 25
starting up a project, 78
  what to tailor, 24–25
tailoring requirements, 64–65
team manager
  change theme, 299
  seniority and, 105–106
team plans, 164
themes, 9–10
  business case, 11, 75
  change, 12, 77
  organization, 12, 75
  plans, 12, 76
  progress, 12, 77
  quality, 12, 76
  risk, 12, 77
threats
  risk and, 248
time
  managing by exception, 20
time tolerance, 318, 321
timeboxing, 27
timelines, 167
tolerances, 20
  benefit, 321
  cost, 318, 321
  exception plan, 165
  exception report, 317
  levels, 314–318
progress theme, 313–314
quality, 320–321
risk, 319–321
scope, 318–319, 321
time, 318, 321

U

user interest, 93–94
user stories, 28

W-Z

work packages, 104, 472
  acceptance, 353–354
change control approach, 352
configuration item records, 353
delivery, 357
exection, 354–355
issue register, 353
project initiation documentation
  project controls section, 352
quality management approach, 352
quality register, 353
receipt, 358
risk register, 353
stage plan, 352, 353
status, 356–357