# Contents

*Introduction*  
*Assessment Test*

## Chapter 1  
**Overview of PRINCE2**

<table>
<thead>
<tr>
<th>Topic</th>
<th>Page</th>
</tr>
</thead>
<tbody>
<tr>
<td>Project Work</td>
<td>1</td>
</tr>
<tr>
<td>What Is a Project?</td>
<td>3</td>
</tr>
<tr>
<td>What Is Business as Usual?</td>
<td>3</td>
</tr>
<tr>
<td>What Is Project Management?</td>
<td>5</td>
</tr>
<tr>
<td>Measuring the Performance of a Project</td>
<td>7</td>
</tr>
<tr>
<td>Introducing PRINCE2</td>
<td>9</td>
</tr>
<tr>
<td>The Structure of PRINCE2</td>
<td>9</td>
</tr>
<tr>
<td>Other Parts of PRINCE2</td>
<td>12</td>
</tr>
<tr>
<td>What PRINCE2 Does Not Cover</td>
<td>16</td>
</tr>
<tr>
<td>Benefits of Using PRINCE2</td>
<td>16</td>
</tr>
<tr>
<td>PRINCE2 Principles</td>
<td>17</td>
</tr>
<tr>
<td>Continued Business Justification</td>
<td>17</td>
</tr>
<tr>
<td>Learn from Experience</td>
<td>18</td>
</tr>
<tr>
<td>Defined Roles and Responsibilities</td>
<td>18</td>
</tr>
<tr>
<td>Manage by Stages</td>
<td>19</td>
</tr>
<tr>
<td>Manage by Exception</td>
<td>19</td>
</tr>
<tr>
<td>Focus on Products</td>
<td>21</td>
</tr>
<tr>
<td>Tailor to Suit the Project</td>
<td>21</td>
</tr>
<tr>
<td>Tailoring PRINCE2 to Different Project Types and Environments</td>
<td>22</td>
</tr>
<tr>
<td>What Is Tailoring?</td>
<td>22</td>
</tr>
<tr>
<td>What Cannot Be Tailored?</td>
<td>22</td>
</tr>
<tr>
<td>Why Tailor PRINCE2?</td>
<td>23</td>
</tr>
<tr>
<td>What Can Be Tailored?</td>
<td>24</td>
</tr>
<tr>
<td>Simple Projects</td>
<td>25</td>
</tr>
<tr>
<td>Programme Environments</td>
<td>25</td>
</tr>
<tr>
<td>Commercial Customer and Supplier Environments</td>
<td>26</td>
</tr>
<tr>
<td>Agile Environments</td>
<td>26</td>
</tr>
<tr>
<td>An End-to-End Walk-Through of PRINCE2</td>
<td>28</td>
</tr>
<tr>
<td>Pre-Project Activities</td>
<td>30</td>
</tr>
<tr>
<td>Activities at the Beginning of the Project</td>
<td>33</td>
</tr>
<tr>
<td>Activities in the Middle of the Project</td>
<td>35</td>
</tr>
<tr>
<td>Activities at the End of the Project</td>
<td>38</td>
</tr>
<tr>
<td>Summary</td>
<td>40</td>
</tr>
<tr>
<td>Foundation Exam Essentials</td>
<td>41</td>
</tr>
<tr>
<td>Practitioner Exam Essentials</td>
<td>42</td>
</tr>
</tbody>
</table>
Chapter 2  Starting a Project Successfully with PRINCE2

Review Questions
Foundation Exam Questions 43
Practitioner Exam Questions 45

Beginning a PRINCE2 Project 49
The Starting Up a Project Process 50
Starting Up a Project Process Activities 52
Key Facts for Starting Up a Project 58
Tailoring the Starting Up a Project Process 59
The Directing a Project Process - Part I 60
  Authorize Initiation 61
The Initiating a Project Process 62
  Initiating a Project Activities 63
  Key Facts for Initiating a Project 70
  Tailoring the Initiating a Project Process 72
The Directing a Project Process - Part II 73
  Authorize the Project 74
  Authorize a Stage 74
Themes to Start a Project Successfully 74
  Business Case Theme 75
  Organization Theme 75
  Quality Theme 76
  Plans Theme 76
  Risk Theme 77
  Change Theme 77
  Progress Theme 77
Using the PRINCE2 Principles to Start a Project Successfully 78
Summary 78
Foundation Exam Essentials 79
Practitioner Exam Essentials 80
Review Questions
  Foundation Exam Questions 84
  Practitioner Exam Questions 86

Chapter 3  Organization Theme

Common Project Organizational Challenges 91
The Three Project Interests 92
  The Business Interest 93
  The User Interest 93
  The Supplier Interest 94
  Achieving Consensus Between the Project Interests 94
Chapter 4  Business Case Theme 131

What Is the Business Case Theme? 132
Outputs, Outcomes, and Benefits 133
Business Cases Where Money Isn’t the Motivation 135
Using the Business Case Theme 135
  Developing the Business Case 136
  Maintaining the Business Case 137
  Verifying the Business Case 137
  Confirming the Benefits 138
The Business Case Management Product 139
  The Purpose 139
  The Contents of the Business Case 140
The Benefits Management Approach 144
Business Case Responsibilities 146
  Corporate, Programme Management, or the Customer 146
  Executive 146
  Senior User 146
  Project Manager 147
  Other Roles 147
Tailoring the Business Case Theme 147
  Minimum Requirements 147
  Tailoring the Management Products 148
  Regulatory Compliance 148
  Projects Within Programmes 148
  Commercial Customer and/or Supplier Environments 148
  Agile Environments 149
Linking the Business Case Theme with the PRINCE2 150
  Principles 150
Summary 150
Foundation Exam Essentials 151
Practitioner Exam Essentials 152
Review Questions 154
  Foundation Exam Questions 154
  Practitioner Exam Questions 156

Chapter 5  Plans Theme 159
Levels of Plans 161
  The Project Plan 162
  The Stage Plan 163
  The Team Plans 164
  The Exception Plan 164
The Plan Management Product 168
  Plan Description 170
  Plan Prerequisite 170
  External Dependencies 171
  Planning Assumptions 171
  Delivery Approaches 171
Contents

Lessons Incorporated 171
Monitoring and Control 171
Budgets 172
Tolerances 173
Product Descriptions 173
Schedule 173
Structuring the Project into Management Stages 174
The PRINCE2 Approach to Plans 180
  Designing a Plan 181
  Defining and Analyzing the Products 182
  Identifying Activities and Dependencies 182
  Preparing Estimates 183
  Preparing a Schedule 183
  Analyzing Risks to a Plan 183
  Documenting a Plan 183
Defining and Analyzing the Products 184
  Writing the Project Product Description 184
  Creating a Product Breakdown Structure 185
  Writing Product Descriptions 188
  Creating a Product Flow Diagram 188
  Benefits of the Product-Based Planning Approach 189
Planning Responsibilities 190
Tailoring the Plans Theme 190
  Minimum Requirements 190
  Tailoring the Management Products 191
  Projects Within Programmes 191
  Commercial Customer/Supplier Environments 192
  Agile Environments 192
Linking the Plans Theme with the PRINCE2 Principles 193
Summary 193
Foundation Exam Essentials 194
Practitioner Exam Essentials 195
Review Questions 197
  Foundation Exam Questions 197
  Practitioner Exam Questions 199

Chapter 6 Quality Theme 203
  What Is Quality? 205
  What Is Scope? 206
  What Is Quality Management? 206
  Quality Assurance and Project Assurance 207
Quality Planning 209
   The Project Product Description 209
   Product Descriptions 213
Quality Control 217
   Using the Quality Register 218
   Types of Quality Methods 221
Application of the Quality Theme in a Project 222
   Step 1: Before the Project 223
   Step 2: Initiation Stage 224
   Step 3: Product-Based Planning 224
   Step 4: Planning the Quality Checks 225
   Step 5: Building, Checking, and Approving the Products 225
   Step 6: Accepting the Products 225
The Quality Management Approach 226
   Introduction 227
   Quality Management Procedure 227
   Tools and Techniques 228
   Records 228
   Reporting 228
   Timing of Quality Management Activities 228
   Roles and Responsibilities 229
The Quality Review Technique 229
Roles Involved with the Quality Theme 230
Tailoring the Quality Theme 231
   Minimum Requirements 231
   Commercial Customer and Supplier Environment 232
   Aligning the Quality Approach with Organizational or Programme Approaches 232
   Agile Environments 232
Linking the Quality Theme with the Principles 233
Summary 234
Foundation Exam Essentials 235
Practitioner Exam Essentials 236
Review Questions 239
   Foundation Exam Questions 239
   Practitioner Exam Questions 241

**Chapter 7  Risk Theme** 245

Why Are Projects So Risky? 246
The PRINCE2 Approach to Risk 247
How Does PRINCE2 Use the Word Risk? 247
Planning How to Manage Risk on the Project 248
   An Example of a Risk Management Approach 248
   Using the Risk Management Approach 249
The Risk Management Procedure 255
Identify 257
Assess 259
Plan 261
Implement 264
Communicate 266
Roles Involved with the Risk Theme 267
Tailoring the Risk Theme 268
Minimum Requirements 268
Scaling the Risk Theme 269
Commercial Customer/Supplier Environment 269
Aligning the Risk Approach with Organizational or Programme Approaches 269
Adapting the Risk Approach to Different Delivery Approaches 270
Linking the Risk Theme with the Principles 271
Summary 271
Foundation Exam Essentials 272
Practitioner Exam Essentials 274
Review Questions 275
   Foundation Exam Questions 275
   Practitioner Exam Questions 277

Chapter 8 Change Theme 281
Change Theme Terminology 282
   Baselines 282
   Releases 283
      Configuration Items 283
Types of Issues 283
   Request for Change 284
   Off-Specification 284
   Problem/Concern 285
Change Authority 286
Change Budget 288
Issue and Change Control Procedure 288
   Capturing Issues 289
   Assessing Issues 291
   Proposing Corrective Actions 291
   Deciding on Corrective Actions 292
   Implementing Corrective Actions 293
Tracking and Controlling Configuration Items 293
   Tracking Configuration Items 293
   Controlling Baselines 296
Change Control Approach 297
Roles Involved with the Change Theme 298
Tailoring the Change Theme 299
  Minimum Requirements 299
  Aligning the Change Approach with Organizational or Programme Approaches 299
  Agile Environments 300
Linking the Change Theme with the Principles 300
Summary 301
Foundation Exam Essentials 302
Review Questions 305
  Foundation Exam Questions 305
  Practitioner Exam Questions 307

Chapter 9 Progress Theme 311
Purpose of the Progress Theme 312
Tolerances and Exceptions 313
  Levels of Tolerance 314
  Types of Tolerance 318
PRINCE2 Controls 322
  Project Board Controls 322
  Project Manager Controls 324
  Event-Driven vs. Time-Driven Controls 327
  Controlling the Capturing and Reporting of Lessons 328
Roles Involved with the Progress Theme 329
Tailoring the Progress Theme 330
  Minimum Requirements 330
  Tailoring the Management Products 330
  Projects within Programmes 332
  Agile Environments 332
Linking the Progress Theme with the PRINCE2 Principles 334
Summary 334
Foundation Exam Essentials 335
Practitioner Exam Essentials 337
Review Questions 339
  Foundation Exam Questions 339
  Practitioner Exam Questions 341

Chapter 10 Managing the Middle of a Project Successfully with PRINCE2 345
Overview of the Middle of a PRINCE2 Project 348
The Controlling a Stage and Managing Product Delivery Processes 349
  Controlling the Delivery of the Specialist Work 351
  Reporting on the Progress of a Stage 358
  Dealing with Issues and Risks During a Stage 359
Contents

Deciding What to Do Next in a Stage 361
Key Facts for Controlling a Stage and Managing Product Delivery 362
Tailoring the Controlling a Stage and Managing Product Delivery Processes 364
The Managing a Stage Boundary Process 366
Plan the Next Management Stage 367
Produce an Exception Plan 368
Update the Project Plan 369
Update the Business Case 370
Report Stage End 370
After Managing a Stage Boundary 371
Key Facts for Managing a Stage Boundary 372
Tailoring the Managing a Stage Boundary Process 373
The Directing a Project Process 374
Authorize a Stage or Exception Plan 374
Give Ad Hoc Direction 375
Themes Used to Manage the Middle of the Project 375
Business Case Theme 375
Organization Theme 376
Quality Theme 376
Plans Theme 377
Risk Theme 377
Change Theme 378
Progress Theme 378
Using the PRINCE2 Principles to Successfully Manage the Middle of a Project 379
Summary 380
Foundation Exam Essentials 380
Practitioner Exam Essentials 382
Review Questions 386
Foundation Exam Questions 386
Practitioner Questions 388

Chapter 11 Managing the End of a Project Successfully with PRINCE2 391
Overview of the End of a PRINCE2 Project 393
The Closing a Project Process 395
Prepare Planned Closure 397
Prepare Premature Closure 397
Hand Over Products 397
Evaluate the Project 398
Recommend Project Closure 399
Key Facts for Closing a Project 399
Tailoring the Closing a Project Process 400
Contents

<table>
<thead>
<tr>
<th>Chapter 12</th>
<th>Passing the Accreditation Exams</th>
</tr>
</thead>
<tbody>
<tr>
<td>Preparing for the Exams</td>
<td></td>
</tr>
<tr>
<td>Preparing for the Foundation Exam</td>
<td></td>
</tr>
<tr>
<td>Preparing for the Practitioner Exam</td>
<td></td>
</tr>
<tr>
<td>Taking the Exams</td>
<td></td>
</tr>
<tr>
<td>General Tips for Taking the Exams</td>
<td></td>
</tr>
<tr>
<td>Taking the Foundation Exam</td>
<td></td>
</tr>
<tr>
<td>Taking the Practitioner Exam</td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Appendix A</th>
<th>Answers to Review Questions</th>
</tr>
</thead>
<tbody>
<tr>
<td>Chapter 1: Overview of PRINCE2</td>
<td></td>
</tr>
<tr>
<td>Foundation Exam Answers</td>
<td></td>
</tr>
<tr>
<td>Practitioner Exam Questions</td>
<td></td>
</tr>
<tr>
<td>Chapter 2: Starting a Project Successfully with PRINCE2</td>
<td></td>
</tr>
<tr>
<td>Foundation Exam Answers</td>
<td></td>
</tr>
<tr>
<td>Practitioner Exam Answers</td>
<td></td>
</tr>
<tr>
<td>Chapter 3: Organization Theme</td>
<td></td>
</tr>
<tr>
<td>Foundation Exam Answers</td>
<td></td>
</tr>
<tr>
<td>Practitioner Exam Answers</td>
<td></td>
</tr>
<tr>
<td>Chapter 4: Business Case Theme</td>
<td></td>
</tr>
<tr>
<td>Foundation Exam Questions</td>
<td></td>
</tr>
<tr>
<td>Practitioner Exam Questions</td>
<td></td>
</tr>
<tr>
<td>Chapter 5: Plans Theme</td>
<td>443</td>
</tr>
<tr>
<td>------------------------</td>
<td>-----</td>
</tr>
<tr>
<td>Foundation Exam Questions</td>
<td>443</td>
</tr>
<tr>
<td>Practitioner Exam Questions</td>
<td>444</td>
</tr>
<tr>
<td>Chapter 6: Quality Theme</td>
<td>445</td>
</tr>
<tr>
<td>Foundation Exam Questions</td>
<td>445</td>
</tr>
<tr>
<td>Practitioner Exam Questions</td>
<td>446</td>
</tr>
<tr>
<td>Chapter 7: Risk Theme</td>
<td>447</td>
</tr>
<tr>
<td>Foundation Exam Questions</td>
<td>447</td>
</tr>
<tr>
<td>Practitioner Exam Questions</td>
<td>448</td>
</tr>
<tr>
<td>Chapter 8: Change Theme</td>
<td>450</td>
</tr>
<tr>
<td>Foundation Exam Questions</td>
<td>450</td>
</tr>
<tr>
<td>Practitioner Exam Questions</td>
<td>451</td>
</tr>
<tr>
<td>Chapter 9: Progress Theme</td>
<td>452</td>
</tr>
<tr>
<td>Foundation Exam Questions</td>
<td>452</td>
</tr>
<tr>
<td>Practitioner Exam Questions</td>
<td>454</td>
</tr>
<tr>
<td>Chapter 10: Managing the Middle of a Project Successfully with PRINCE2</td>
<td>455</td>
</tr>
<tr>
<td>Foundation Exam Questions</td>
<td>455</td>
</tr>
<tr>
<td>Practitioner Questions</td>
<td>457</td>
</tr>
<tr>
<td>Chapter 11: Managing the End of a Project Successfully with PRINCE2</td>
<td>458</td>
</tr>
<tr>
<td>Foundation Exam Questions</td>
<td>458</td>
</tr>
<tr>
<td>Practitioner Exam Questions</td>
<td>459</td>
</tr>
</tbody>
</table>

**Appendix B**  
**Practitioner Exam Scenario**  
Scenario—Website Project  
Additional Information  

**Appendix C**  
**Management Products in PRINCE2**  

**Appendix D**  
**Bonus PRINCE2 Foundation Exam**  
Foundation Questions  
Answers to Bonus PRINCE2 Foundation Exam  

**Appendix E**  
**Bonus PRINCE2 Practitioner Exam**  
Project Scenario and Additional Information  
  Project Scenario  
  Additional Information  
Questions  
  Principles  
  Business Case  
  Organization
## Contents

<table>
<thead>
<tr>
<th>Topic</th>
<th>Page</th>
</tr>
</thead>
<tbody>
<tr>
<td>Quality</td>
<td>501</td>
</tr>
<tr>
<td>Plans</td>
<td>502</td>
</tr>
<tr>
<td>Risk</td>
<td>503</td>
</tr>
<tr>
<td>Change</td>
<td>504</td>
</tr>
<tr>
<td>Progress</td>
<td>505</td>
</tr>
<tr>
<td>Starting Up a Project</td>
<td>506</td>
</tr>
<tr>
<td>Directing a Project</td>
<td>506</td>
</tr>
<tr>
<td>Initiating a Project</td>
<td>507</td>
</tr>
<tr>
<td>Controlling a Stage</td>
<td>508</td>
</tr>
<tr>
<td>Managing Product Delivery</td>
<td>509</td>
</tr>
<tr>
<td>Managing a Stage Boundary</td>
<td>510</td>
</tr>
<tr>
<td>Closing a Project</td>
<td>511</td>
</tr>
<tr>
<td>Answers to Practitioner Exam Questions</td>
<td>512</td>
</tr>
<tr>
<td>Answers to Principles</td>
<td>512</td>
</tr>
<tr>
<td>Answers to Business Case</td>
<td>513</td>
</tr>
<tr>
<td>Answers to Organization</td>
<td>514</td>
</tr>
<tr>
<td>Answer to Quality</td>
<td>515</td>
</tr>
<tr>
<td>Answers to Plans</td>
<td>516</td>
</tr>
<tr>
<td>Answers to Risk</td>
<td>516</td>
</tr>
<tr>
<td>Answers to Change</td>
<td>517</td>
</tr>
<tr>
<td>Answer to Progress</td>
<td>518</td>
</tr>
<tr>
<td>Answers to Starting Up a Project</td>
<td>518</td>
</tr>
<tr>
<td>Answers to Directing a Project</td>
<td>519</td>
</tr>
<tr>
<td>Answers to Initiating a Project</td>
<td>519</td>
</tr>
<tr>
<td>Answers to Controlling a Stage</td>
<td>520</td>
</tr>
<tr>
<td>Answers to Managing Product Delivery</td>
<td>520</td>
</tr>
<tr>
<td>Answers to Managing a Stage Boundary</td>
<td>520</td>
</tr>
<tr>
<td>Answers to Closing a Project</td>
<td>521</td>
</tr>
</tbody>
</table>

## Index

<table>
<thead>
<tr>
<th>Topic</th>
<th>Page</th>
</tr>
</thead>
<tbody>
<tr>
<td>Index</td>
<td>523</td>
</tr>
</tbody>
</table>